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Second Five-Year Review of HPS RAs 

Executive Summary  

The U.S. Department of the Navy (Navy) has conducted a second 5-year review of the 
remedial actions (RAs) implemented at Hunters Point Shipyard (HPS) in San 
Francisco, California.  This 5-year review builds on the first review completed 
December 10, 2003 and focuses on Parcel B where RAs have been implemented and 
work toward amendment of the remedial alternatives has been undertaken to ensure 
long-term protectiveness.  To the extent that RAs are forthcoming at the other parcels 
at HPS, they, too, are summarized herein.     

The Navy and the regulatory agencies, including the Regional Water Quality Control 
Board (RWQCB), the California Environmental Protection Agency, Department of 
Toxic Substances Control (DTSC), and the U.S. Environmental Protection Agency 
(EPA), signed the record of decision (ROD) for Parcel B on October 9, 1997.  The 1997 
ROD was followed by two explanations of significant difference (ESDs) signed on 
October 28, 1998 and May 9, 2000.  The ROD and ESDs selected remedial action 
objectives and a remedy for soil and for groundwater.  The first 5-year review in 2003 
concluded that the soil and groundwater remedy was protective at that time; 
however, it identified the need for an amendment of the remedial action selected in 
the ROD to ensure long-term protection of human health and the environment.  After 
performing a detailed technical assessment over the past 5 years, including additional 
investigations, and a revised risk assessment, the Navy has developed a proposed 
revised remedy in support of an amended ROD.  This revised remedy is documented 
in the Technical Memorandum in Support of a ROD Amendment (TMSRA), finalized 
in December 2007, in a radiological addendum to TMSRA, finalized in March 2008, 
and in a revised proposed plan (PP), finalized in June 2008.   

Some components of the revised remedy are in progress as time critical removal 
actions (TCRAs), such as methane, mercury, and radiological source removals.  The 
use of TCRAs allows the Navy to get an early start on cleanup at these newly 
identified source areas.  The TCRAs are consistent with the cleanup alternatives 
described in the revised PP; for example, several of the soil cleanup alternatives 
include excavation at areas that are also addressed in the TCRAs.  Although the 
TCRAs may not be completed by the time the amended ROD is signed, the Navy 
anticipates that the TCRAs will meet the remedial action objectives (RAOs) described 
in the revised PP. 

The proposed revised remedy incorporates soil, groundwater, and radiological 
remedies as summarized below.   

Soil Contamination 
The proposed revised remedial alternative for soil is summarized below. 
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Revised Soil Remedial Alternative 
The revised soil remedial alternative is focused on achieving the RAOs by removing 
soil in areas where concentrations of chemicals exceed remediation goals, including 
the methane and mercury source areas, and disposing of excavated soil at an offsite 
facility.  The major components of the soil portion of the remedy, as described in the 
revised PP, include: 

 Removing soil in areas where concentrations of organic chemicals and metals 
are higher than the levels considered safe for human health and ecological receptors 

 Installing covers over the entire parcel to prevent contact with any metals or radiological 
contaminants (Installation Restoration site [IR] 07 and IR-18 only) that are not excavated 

 Transporting excavated contaminated soil and materials off site to an appropriate 
landfill 

 Operating a soil vapor extraction (SVE) system to remove and treat volatile organic 
compounds (VOCs) in soil at IR-10 

 Building a shoreline revetment in required areas to protect ecological receptors from 
chemicals in shoreline sediments 

The revised remedial alternative summarized above has benefited from (1) additional 
site investigation data and removal actions since the first 5-year review, (2) a TMSRA 
that reevaluated site-specific risks and remedial action alternatives, (3) a radiological 
addendum to TMSRA that addressed radiological contamination, and (4) a revised PP 
that summarized the proposed remedy.  Following community review, the revised PP 
will be used in support of a ROD amendment.  

Radiological Contamination 
The proposed preferred remedial alternative for radiological contamination is 
summarized below.  

Remedial Alternative for Radiological Contamination 
The Navy completed a radiological addendum to the TMSRA in March 2008.  The 
screened and preferred remedial alternative for radiological contamination presented 
in the radiological addendum to the TMSRA is focused on achieving the RAOs by 
decontaminating radiologically impacted buildings and dismantling them as 
necessary.  The major components of the selected remedy for radiological 
contamination include: 

 Surveying and decontaminating buildings, former building sites, sewer lines, and 
other areas affected by radiological sources 

 Screening, separating, and disposing of radiological sources and radiologically 
contaminated materials and soil 
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 Installing covers over the entire parcel to prevent contact with any metals or radiological 
contaminants (IR-07 and IR-18 only) that are not excavated 

The remedial alternative for radiological contamination summarized above has 
benefited from (1) additional radiological surveys and TCRAs, (2) a radiological 
addendum to the TMSRA that reevaluated radiological health risks and remedial 
action alternatives, and (3) a revised PP that summarized the proposed remedy.  
Following the state and public review, the final PP will be used in support of an 
amended ROD.  

Protectiveness Statement for Soil and Radiological Contamination 
The soil remedy selected in the 1997 ROD at Parcel B is currently protective of human 
health and the environment because exposure pathways that could result in 
unacceptable risks are being controlled through contaminated soil excavation and 
disposal, the use of fencing, locked gates, warning signs, and secured buildings that 
limit access to remaining contaminated areas.  However, updated information about 
the site that became available during the remedial action indicates modifications to 
selected soil and groundwater remedies should be considered to ensure long-term 
protectiveness.  Updated information includes items such as the ubiquitous nature of 
metals in soil across Parcel B, the presence of methane and mercury, the findings of a 
screening-level ecological risk assessment (SLERA), and findings from removal 
actions to address radiological contaminants.   

In the last 5 years, the Navy responded to the remedy concerns expressed in the first 
5-year review in terms of the long-term protectiveness of the soil remedy.  The 
TMSRA included a human health risk assessment (HHRA) and revised remedial 
alternatives for the soil.  The revised PP identified the most viable soil alternative, 
including excavation, disposal, covers, soil vapor extraction, institutional controls 
(ICs), and shoreline revetment.  The revised remedial alternative has been designed to 
be protective of human health and the environment in the short and long term.  Once 
the revised soil remedial alternative is incorporated into the amended ROD and 
implemented at Parcel B, further evaluation of its effectiveness will be completed in 
the subsequent 5-year review report. 

The ROD for Parcel B did not contain a remedy for addressing radiological 
contamination.  Subsequently, the completion of the historical radiological 
assessment and conducting various radiological removal actions required a re-
evaluation of the Parcel B remedy.  The TMSRA radiological addendum 
evaluated the radiological remedial alternatives. 

The remedial alternative for radiological contamination for Parcel B has been 
designed to be protective of human health and the environment.  Such a remedy 
would achieve RAOs by surveying radiologically impacted buildings and former 
building sites for unrestricted reuse.  Among the measures taken, decontamination 
would be performed and buildings would be dismantled if necessary.  Once the 
remedial alternative for radiological contamination has been incorporated into the 
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amended ROD and implemented across Parcel B, its protectiveness will be further 
evaluated as part of the next 5-year review.   

Groundwater 
The following text describes the proposed revised remedial alternative for 
groundwater. 

Revised Groundwater Remedial Alternative 
The revised groundwater remedial alternative focuses on achieving the RAOs by 
actively treating VOCs in groundwater through in situ methods.  The primary 
components of the alternative include: 

 Treating groundwater at IR site 10 by injecting chemicals to break down the 
contaminants 

 Implementing a groundwater monitoring program to verify that remediation efforts 
meet the remediation goals defined in the amended ROD 

 Using engineering controls (ECs) and ICs to limit exposure to contaminated soil and 
groundwater by restricting specified land uses and activities on the parcel 

Similar to the revised alternative for soil, the revised groundwater alternative 
summarized above has benefited from (1) additional treatability studies and 
groundwater monitoring data since the first 5-year review, (2) a supporting technical 
memorandum that reevaluated human health/ecological risks and remedial action 
alternatives, and (3) a revised PP that summarized the proposed remedy.  Following 
community review, the revised PP will be used in support of an amended ROD.  

Protectiveness Statement for Groundwater 
The groundwater remedy at Parcel B selected in the 1997 ROD is not protective of 
human health and the environment because (1) the current remedy would not be 
considered protective of VOCs in groundwater that pose an unacceptable risk from 
vapor intrusion into buildings and (2) the current remedy includes only groundwater 
monitoring and does not contain any treatment component and, therefore, would 
rank as poor for reduction of toxicity and mobility.  New information became 
available after the remedial action was implemented, which indicates for long-term 
protectiveness, the groundwater remedy, the HHRA, and groundwater trigger levels 
need to be updated; potential ecological risk to aquatic receptors should be evaluated; 
the selected remedy needs to be modified to address VOC contamination; a point-of-
compliance well and other characterization wells need to be installed at IR-07; a 
flexible groundwater monitoring plan to include radionuclides of concern (ROCs) 
must be implemented; and appropriate responses to incidences where trigger levels 
are exceeded must continue to be implemented. 

In the last 5 years, the Navy responded to the remedy concerns expressed in the first 
5-year review in terms of the long-term protectiveness of the groundwater remedy.  
The TMSRA included an HHRA and a SLERA and revised remedial alternatives for 
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the groundwater.  The revised PP identified the most viable groundwater alternative, 
including in situ treatment, groundwater monitoring, and ICs.  The proposed remedy 
was designed to be protective of human health and the environment in both the short 
and long term.   Once the revised groundwater remedial alternative is incorporated 
into the amended ROD and implemented at Parcel B, further evaluation of its 
effectiveness will be completed in the subsequent 5-year review report. 
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Five-Year Review Summary Form 

SITE IDENTIFICATION 

Site name:  Hunters Point Shipyard 

EPA ID:  CA1170090087 

Region:  9 State: CA City/County:  San Francisco/San Francisco County 

SITE STATUS 

NPL status:   Final   Deleted   Other (specify)  

Remediation status (choose all that apply):   Under Construction   Operating   Complete 

Multiple OUs?   YES   NO Construction completion date:  NA 

Has site been put into reuse?   YES   NO 

REVIEW STATUS 

Lead agency:   EPA   State   Tribe   Other Federal Agency:  U.S. Department of the Navy 

Author name:  Tajma Vaughns-Rachal/ Sami Malaeb/Mehrdad Javaherian/ Mike Allen/Darren Knight 

Author title:  Senior Project Manager/Program 
Manager/Technical Director/CDM Support/ Lead RPM 

Author affiliation:  Jonas & Assoc/CDM/Navy 

Review period:  07/08/2003 to 07/08/2008 

Date(s) of site inspection:  01/09/08 through 01/14/08 

Type of review: 

 Post-SARA  Pre-SARA  NPL-Removal only 

 Non-NPL Remedial Action Site  NPL State/Tribe-lead 

 Regional Discretion 

Review number:   G 1 (first)   2 (second)   3 (third)   Other (specify) __________ 

Triggering action:  

 Actual RA On-site Construction at OU#____  Actual RA Start at OU#:  Parcel B 

 Construction Completion      Previous 5-Year Review Report 

 Other (specify)  

Triggering action date (from WasteLAN):  07/08/1998 

Due date (5 years after triggering action date):  07/08/2008 

 

~ 

• 
• 

• 
• 
• 

• 

• 

• 
• 

• 

• • 
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Five-Year Review Summary Form (continued) 
Issues:  Issues with the remedy outlined in the record of decision (ROD) were identified by the 5-year review.  They 
included the following: 
Soil Issues 
- Subsurface conditions at Installation Restoration (IR) site 07 and a portion of IR-18 differ from the conceptual model 

developed for the remedial investigation/feasibility study (RI/FS). 
- The proximity of some excavations to the San Francisco Bay shoreline delayed complete characterization and prevented 

excavation of the soil. 
- Potential ecological risk to aquatic receptors from Parcel B contaminants near the shoreline has not been evaluated. 
- Portions of IR-10 have not been excavated because a soil vapor extraction (SVE) treatability study is being implemented. 
- Background levels of ambient metals in soil are higher and more variable than originally estimated. 
- Toxicity data used at the time of remedy selection have been updated, and cumulative risk was not estimated. 
Radiological Issues 
- Removal of potential radiological contamination addressed in the action memorandum for the basewide radiological removal 

action is not referenced by the current ROD. 
Groundwater Issues 
- The existing remedial action monitoring plan (RAMP) should be improved to better focus groundwater monitoring at Parcel B. 
- Trigger levels may not reflect current guidance. 
- Concentrations of metals in groundwater are affected by background levels of ambient metals in soil, which are higher and 

more variable than originally estimated. 
- Toxicity data used at the time of remedy selection have been updated, and cumulative risk was not estimated. 
 Potential ecological risk to aquatic receptors from Parcel B contaminants has not been evaluated. 
- A point of compliance (POC) well and other characterization wells were destroyed during excavation activities at IR-07. 
In response to the above issues from the first 5-year review, the Navy has since performed extensive work, culminating in a 
technical memorandum in support of a ROD amendment (TMSRA), a radiological amendment to TMSRA, and a revised 
proposed plan (PP).  The TMSRA/PP process reevaluated the site conceptual model, revised the site-specific risks 
assessment, revised the applicable or relevant and appropriate requirements (ARARs), revised the remedial action objectives 
(RAOs), evaluated various remedial alternatives, and proposed a preferred remedy, which will be presented to the community 
for review.  The proposed remedy includes the following components for soil, groundwater, and radiological contamination: 
Proposed Revised Remedial Alternatives 
Revised Soil Remedial Alternative 
- Removing soil in areas where concentrations of organic chemicals and metals are higher than the levels considered safe for 
human health and ecological receptors 
- Installing covers over the entire parcel to prevent contact with any metals or radiological contaminants (IR-07 and IR-18 only) that are not 
excavated 
- Transporting excavated contaminated soil and materials off site to an appropriate landfill 
- Operating a soil vapor extraction (SVE) system to remove and treat volatile organic compounds (VOCs) in soil at IR-10 
- Using engineering controls (EC) and institutional controls (IC) to limit exposure to contaminated soil and groundwater by 
restricting specified land uses and activities on the parcel 
- Building a shoreline revetment in required areas to protect ecological receptors from chemicals in shoreline sediments 
Radiological Remedial Alternative 
- Surveying and decontaminating buildings, former building sites, sewer lines, and other areas affected by radiological sources 
- Screening, separating, and disposing of radiological sources and radiologically contaminated materials and soil 
- Installing covers over the entire parcel to prevent contact with any metals or radiological contaminants (IR-07 and IR-18 only) 
that are not excavated 
Revised Groundwater Remedial Alternative 
- Treating groundwater at IR-10 by injecting chemicals to break down the contaminants 
- Implementing a groundwater monitoring program to verify that remediation efforts meet the remediation goals defined in the 
amended ROD 
- Using ECs and ICs to limit exposure to contaminated soil and groundwater by restricting specified land uses and activities on 
the parcel 
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Five-Year Review Summary Form (continued) 
Once the proposed revised alternatives are finalized, they will serve as the basis for amending the existing Parcel B 
ROD. 
Protectiveness Statements: 

Protectiveness Statement for Soil and Radiological Contamination 
The soil remedy selected in the 1997 ROD at Parcel B is currently (2008) protective of human health and the environment.  
Exposure pathways that could result in unacceptable risks are being controlled through contaminated soil excavation and 
disposal, the use of fencing, locked gates, warning signs, and secured buildings that limit access to remaining contaminated 
areas.  However, updated information about the site that became available during the remedial action indicates that 
modifications to selected soil and groundwater remedies should be considered to ensure long-term protectiveness.  Updated 
information includes items such as the ubiquitous nature of metals in soil across Parcel B, the presence of methane and 
mercury, the findings of a screening-level ecological risk assessment (SLERA), and findings from removal actions to address 
radiological contaminants.   
 
In the last 5 years, the Navy responded to the remedy concerns expressed in the first 5-year review in terms of the long-term 
protectiveness of the soil remedy.  The TMSRA included a human health risk assessment (HHRA) and revised remedial 
alternatives for the soil.  The revised PP identified the most viable soil alternative, including excavation, disposal, covers, soil 
vapor extraction, ICs, and shoreline revetment.  The revised remedial alternative has been designed to be protective of 
human health and the environment in the short and long term.  Once the revised soil remedial alternative is incorporated into 
the amended ROD and implemented at Parcel B, further evaluation of its effectiveness will be completed in the subsequent 5-
year review report. 
 
The ROD for Parcel B did not contain a remedy for addressing radiological contamination. Subsequently, the completion 
of the historical radiological assessment and conducting various radiological removal actions required a re-
evaluation of the Parcel B remedy. The TMSRA radiological addendum evaluated the radiological remedial 
alternatives. 
 
The remedial alternative for radiological contamination for Parcel B has been designed to be protective of human health and 
the environment.  Such a remedy would achieve RAOs by surveying radiologically impacted buildings and former building 
sites for unrestricted release.  Among the measures taken, decontamination would be performed and buildings would be 
dismantled if necessary.  Once the radiological contamination remedial alternative is incorporated into the amended ROD and 
implemented at Parcel B, further evaluation of its effectiveness will be completed in the subsequent 5-year review report. 
 
Protectiveness Statement for Groundwater 
The groundwater remedy at Parcel B selected in the 1997 ROD is not currently protective of human health and the 
environment due to the following facts: (1) The current remedy would not be considered protective of VOCs in groundwater 
that pose an unacceptable risk from vapor intrusion into buildings; (2) the current remedy includes only groundwater 
monitoring and does not contain any treatment component and, therefore, would rank as poor for reduction of toxicity and 
mobility.  New information became available after the remedial action was implemented, which indicates that, for long-term 
protectiveness, the groundwater remedy, the HHRA, and groundwater trigger levels need to be updated; potential ecological 
risk to aquatic receptors should be evaluated; the selected remedy needs to be modified to address VOC contamination; a 
point-of-compliance well and other characterization wells need to be installed at IR-07; a flexible groundwater monitoring plan 
to include ROCs must be implemented; and appropriate responses to incidences where trigger levels are exceeded must 
continue to be implemented. 
 
In the last 5 years, the Navy responded to the remedy concerns expressed in the first 5-year review in terms of the long-term 
protectiveness of the groundwater remedy.  The TMSRA included an HHRA, a SLERA, and revised remedial alternatives for 
the groundwater.  The revised PP identified the most viable groundwater alternative, including in situ treatment, groundwater 
monitoring, and ICs.  The proposed remedy was designed to be protective of human health and the environment in both the 
short and long term.  Once the revised groundwater remedial alternative is incorporated into the amended ROD and 
implemented at Parcel B, further evaluation of its effectiveness will be completed in the subsequent 5-year review report. 

Notes: 

Bay San Francisco Bay 
EPA U.S. Environmental Protection Agency 
HHRA human health risk assessment 
ID identification 
IR Installation Restoration 
NA not applicable 
Navy U.S. Department of the Navy 
NPL National Priorities List 
OU operable unit 
POC point of compliance 
RA remedial action 
RAMP remedial action monitoring plan 

RAO    remedial action objective 
RI/FS    remedial investigation/feasibility study 
ROCs    radionuclides of concern 
ROD    record of decision 
RPM    remedial project manager 
SARA    Superfund Amendments and Reauthorization Act 
SVE    soil vapor extraction 
Tetra Tech Tetra Tech EM Inc. 
VOC    volatile organic compound 
ZVI    zero valent iron 
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Section 1  
Introduction 

This report documents the results of the second 5-year review conducted between 
July 2003 and June 2008 at Hunters Point Shipyard (HPS).  The purpose of the second 
5-year review is to provide an update on the status of the remedial actions (RAs) 
implemented since the first 5-year review; assess the progress of the 
recommendations made in the first 5-year review, including progress in developing a 
revised remedy to be addressed in an amended record of decision (ROD).  

The U.S. Department of the Navy (Navy) has prepared this second 5-year review 
pursuant to the Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) Section (§) 121, the National Oil and Hazardous Substances 
Pollution Contingency Plan (NCP), and U.S. Environmental Protection Agency (EPA) 
guidance (EPA 2001, 2003) and in general accordance with the Navy’s policy for 
conducting 5-year reviews (Navy 2004).   

CERCLA § 121(c) states: 

“If the President selects a remedial action that results in any hazardous 
substances, pollutants, or contaminants remaining at the site, the President 
shall review such remedial action no less often than each five years after 
the initiation of such remedial action to assure that human health and the 
environment are being protected by the remedial action being 
implemented.  In addition, if upon such review it is the judgment of the 
President that action is appropriate at such site in accordance with section 
104 or 106, the President shall take or require such action.  The President 
shall report to the Congress a list of facilities for which such review is 
required, the results of all such reviews, and any actions taken as a result 
of such reviews.” 

EPA further interpreted this requirement in the NCP, Title 40 of the Code of Federal 
Regulations (CFR) §300.430(f)(4)(ii), which states: 

“If a remedial action is selected that results in hazardous substances, pollutants, or 
contaminants remaining at the site above levels that allow for unlimited use and 
unrestricted exposure, the lead agency shall review such action no less often than 
every 5 years after the initiation of the selected remedial action.” 

The second 5-year review for the HPS attempts to capture the significant work 
performed by the Navy in collaboration with the regulatory agencies, including the 
Regional Water Quality Control Board (RWQCB), the California Environmental 
Protection Agency Department of Toxic Substances Control (DTSC), and EPA.  This 
review is triggered by the date of mobilization for the RA at Parcel B, which was 
initiated on July 8, 1998.  As with the first 5-year review, this review also focuses on 
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Parcel B because RODs have not been implemented/prepared at the other parcels 
across HPS.  However, Section 2 of this report discusses the status of activities 
completed at Parcels A, C, D, E, E-2, and F, including a summary of activities 
performed since the first 5-year review.  The date July 8, 1998 will serve as the trigger 
date for all subsequent 5-year reviews required for other future RAs conducted at 
HPS.  Correspondingly, the next 5-year review after this one is scheduled for July 
2013, and future RAs at the other parcels will be included as relevant at that time, as 
specified in the Federal Facility Agreement (FFA) for HPS (Navy 1991).  

Following the introduction or Section 1, this second 5-year review report is organized 
in the following sections: 

 Section 2, Overview of HPS and Parcels.  This section provides an overview of 
HPS, including background information for Parcels A, C, D, E/E-2, and F.  It also 
provides a status of RA activities for these parcels since the first 5-year review. 

 Section 3, Parcel B Overview.  This section provides an overview of Parcel B site 
conditions and activities, including RA activities prior to and since the first 5-year 
review.  It also includes an evaluation of the progress made on recommendations 
from the first 5-year review. 

 Section 4, Five-Year Review Process.  This section describes the 5-year review 
process, including administrative process, community notification and 
involvement, document review, data review, site inspection, and site interviews. 

 Section 5, Technical Assessment of RA Actions-Parcel B.  This section provides a 
technical assessment of the current remedy outlined in the ROD but further 
discusses the rationale and approach to selection of the revised remedial 
alternatives outlined in the revised proposed plan (PP) for Parcel B.  Once the 
community and state review is completed in the revised PP, the ROD will be 
amended accordingly and revised RAs will be implemented.  Therefore, the 
effectiveness of the revised RAs will be a primary topic of the next 5-year review.   

 Section 6, Issues with Proposed Remedies-Parcel B.  This section summarizes the 
issues associated with the RAs in the ROD and the progress in addressing them 
over the past 5 years.   

 Section 7, Remedial Recommendations and Follow-up Actions-Parcel B.  This 
section provides a summary of the remedial recommendations and follow-up 
actions for Parcel B, including the response to the recommendations outlined in the 
first 5-year review report.  

 Section 8, Protectiveness Statements-Parcel B.  This section provides the 
protectiveness statements for Parcel B.  

 Section 9, Next 5-Year Review.  This section provides information on the next 5-
year review for HPS. 
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 Section 10, References.  This section presents the references used to prepare this 5-
year review report. 

Figures and tables are presented after Section 10.  Appendices containing supporting 
information are presented following the figures and tables.  Appendix A contains the 
bibliography listing documents reviewed in support of this 5-year review.  Appendix 
B summarizes the applicable or relevant and appropriate requirements (ARAR).  
Appendix C contains the site inspection checklist.  Appendix D provides the 
photographic log, which documents observations made during the 5-year review site 
inspection.  Appendix E contains the interview forms.  Appendix F contains responses 
to comments on the draft version of the report, and Appendix G contains responses to 
comments on the draft final version of the report, including comments from the 
public during a public comment period (to be completed). 
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Section 2  
Overview of Hunters Point Shipyard and 
Other Parcels 

HPS is located in southeast San Francisco, California, on a peninsula that extends east 
into San Francisco Bay (Bay) (Figure 1).  The entire HPS covers 936 acres:  496 on land 
and 440 under water (Navy 1997b). 

The Navy, as part of the Installation Restoration (IR) Program, has been identifying 
and evaluating past hazardous waste sites and controlling the spread of contaminants 
from sites at HPS since 1984.  The property was added to the National Priorities List 
(NPL) in 1989 as a Superfund site pursuant to CERCLA, as amended by the 
Superfund Amendments and Reauthorization Act of 1986 (SARA).  In 1991, HPS was 
designated for closure under the U.S. Department of Defense’s Base Realignment and 
Closure (BRAC) Program, with the intent of transferring the property and facilities to 
neighboring communities as expeditiously as possible and with minimal adverse 
effect on the local economy.  Environmental investigation and restoration activities at 
HPS are coordinated as prescribed in the FFA among the Navy, EPA, and the State of 
California (including DTSC and RWQCB, San Francisco Bay Region) (Navy 1991). 

In 1992, the Navy divided the HPS facility into five contiguous geographic parcels (A 
through E) to expedite the remedial investigation (RI) and feasibility study (FS) 
program.  A sixth parcel, the offshore area (Parcel F), was added in 1996.  The Navy 
plans to divide Parcel D into four new parcels: D-1, D-2, G, and UC-1.  Figure 2 
identifies all parcels located at HPS.  Figure 3 depicts the IR and inspection sites 
within Parcel B at HPS.  Since the first 5-year review, Parcel A has been transferred to 
the City and County of San Francisco; hence, at the time of this report, Parcel B is the 
only parcel for which a remedy has been selected and a ROD has been issued.  The 
other parcels are undergoing various phases of investigations, removal actions, and 
treatability studies; thus, as with the first 5-year review, the focus of this 5-year review 
remains on Parcel B, with summaries of background information and the status of 
activities on Parcels A and C through F outlined in the following sections. The Parcel 
B overview is presented in section 3. 

2.1 Summary of Status of Parcel A 
Parcel A is located immediately south of Parcel B, west of Parcel C, north of Parcels D 
and E, and east of off-base property (Figure 2).  Parcel A comprises approximately 87 
acres of land at HPS.   

Since April 1991, the CERCLA process has been implemented at Parcel A, including 
inspection, risk assessment, and cleanup.  Parcel A was deleted from the NPL in 1999.  
In December 2004, the finding of suitability to transfer for Parcel A was finalized, 
resulting in the transfer of Parcel A to the City and County of San Francisco.  Cleanup 
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at Parcel A is complete.  Parcel A is suitable for unrestricted use and thus not subject 
to future 5-year reviews.   

2.2 Summary of Status of Parcel C 
Parcel C is located immediately south of Parcel B and north of Parcel D, to the north 
and west of the Bay and Parcel F, and east of Parcel A and off-base property (Figure 
2).  Parcel C comprises 76 acres of shoreline and lowland coast along the east-central 
portion of HPS.  Parcel C is the oldest portion of the shipyard and has been used 
primarily for industrial operations since the late 1800s.  Located within the 
boundaries of Parcel C are 70 buildings and 14 IR sites (SulTech 2008).  Soil at Parcel C 
consists largely of artificial fill, and the lithology is primarily sand, silt, and clay, with 
lesser amounts of gravel and boulders.  Asphalt, concrete, or buildings cover 90 
percent of the surface soil (Tetra Tech and Levine-Fricke-Recon, Inc [LFR] 1998b; Tetra 
Tech 2002b).  

Since April 1992, when Parcel C was established, the following events have occurred 
as part of the CERCLA process (Tetra Tech and LFR 1998b, Tetra Tech 2002b):  

 Phase I radiological investigation (PRC Environmental Management, Inc. [PRC] 
1992b). 

 Parcel C site inspection (PRC and Harding Lawson Associates [HLA] 1994b). 

 Basewide site assessment (PRC and HLA 1994a). 

 Parcel C RI, including a human health risk assessment (HHRA) and an ecological 
risk assessment (ERA) (PRC and LFR 1997). 

 Parcel C FS (Tetra Tech and LFR 1998b). 

 Basewide environmental baseline survey (EBS) (Tetra Tech 1998b). 

 Phase V Radiological Investigation (Sections 6 and 8 of the historical radiological 
assessment (Naval Sea Systems Command [NAVSEA] 2004).  The radionuclides of 
concern at Parcel C include cesium-137, cobalt-60, plutonium-239, radium-226, 
strontium-90, thorium-232, and potassium-40 (NAVSEA 2004). 

 Final Radiological Addendum to the Revised Feasibility Study Report for Parcel C 
(Tetra Tech EC, Inc. [TtECI] 2008d). 

The following removal actions and treatability studies were implemented at Parcel C 
(Tetra Tech 2002b, 2003d) and (NAVSEA 2004) prior to the first 5-year review: 

 1991 to 1993:  Twenty-eight underground storage tanks (USTs) were removed or 
closed in place in Parcel C. 

 1991 to 1995:  Sandblast waste was collected and removed from Parcel C. 

$ JONAS 
._, • ASSOCIATU INC. 



 Section 2 
Overview of Hunters Point Shipyard and other Parcels 

                                                         2-3 

Second Five-Year Review of HPS RAs 

 1996 to 1997:  Six exploratory excavation (EE) sites (EE-06 through EE-11) were 
identified and excavated in Parcel C. 

 1996 to 1997:  Sediment was removed from three storm drain basins in Parcel C. 

 1997:  Sediment in the drainage culverts at Dry Dock 4 was partially removed.  

 1997 to 2002:  Treatability studies implemented at Parcel C include potassium 
permanganate injection at Building 253; soil vapor extraction (SVE) at Buildings 
134, 211/253, 231, and 272; and zero-valent iron (ZVI) injection at Building 272. 

 1999 to 2000:  Removal actions were conducted at IR-06 and IR-25 for the purpose 
of excavating soil specified in the 1997 ROD when these IR sites were part of Parcel 
B (IT Corp 2000). 

 2001 to 2002:  All subsurface fuel lines and contaminated steam lines were removed 
during a time-critical removal action (TCRA).  Approximately 8,800 cubic yards 
(cy) of soil contaminated with non-volatile organic compounds (VOC) were 
excavated and removed from the site. 

 2000 to 2001:  A groundwater data gaps investigation at HPS, including Parcel C, 
was implemented to update the previous assessment of groundwater conditions 
and to supplement groundwater information gathered during remedial 
investigations (Tetra Tech 2001f,g). 

 2002 to 2004:  From 2002 through 2004, the Navy completed activities to 
consolidate and remove waste throughout Parcel C.  Industrial process equipment 
was decontaminated, sumps cleaned, and waste was consolidated, including 
removal of waste materials stored in or near buildings, and removal or 
encapsulation of asbestos-containing materials (Tetra Tech FW, Inc. 2004).  

 2003:  In response to findings from the Phase V Radiological Investigation, a 
radiological removal action was initiated in early 2003 at Buildings 241, 253, and 
271 and in Dry Docks 2, 3, and 4 (NAVSEA 2004).  Additional work is pending in 
Buildings 211 and 253.  Final status surveys are pending for all Parcel C 
radiologically impacted sites. 

The first 5-year review outlined the following technical issues warranting resolution 
prior to remedy selection and ROD preparation for Parcel C: (1) completing the 
evaluation of the Phase III groundwater data gaps investigation (GDGI), (2) 
completing the evaluation of an SVE system and the ZVI treatability studies, (3) 
refining the understanding of future land uses, (4) revising the HHRA, (5) evaluating 
long-term effectiveness for the removal action conducted at Dry Dock 4 drainage 
culverts, (6) revising the FS, and (7) addressing potential radiological contamination 
under the base-wide radiological removal action (Tetra Tech 2003d). 

The following activities have been implemented at Parcel C since the first 5-year 
review: 
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 2003: Within the drainage culverts of Dry Dock 4, sediment was encapsulated by 
sealing all inlets and outlets to the culverts with concrete slurry, thereby, 
eliminating the pathways of exposure to hazardous substances to the coastal flora 
and fauna.  The culverts were filled with grout to the maximum extent possible.  
An estimated 269 cy of void space in the culvert system was filled with concrete, 
and the culvert sediment waste was characterized and disposed of off site (Tetra 
Tech 2003b). 

 2004-2005: A second ZVI injection treatability study was performed beneath 
Building 281 and adjacent to Building 272 (Innovative Technological Solutions 
[ITSI] 2005), resulting in reduction of trichloroethene (TCE) concentrations by 
approximately two orders of magnitude (CE2-Kleinfelder 2007a).  Significant 
reductions were also observed for cis-1,2 dichloroethene (cis-1,2-DCE), 1,1-
dichloroethene (1,1-DCE), and vinyl chloride (CE2-Kleinfelder 2007a). 

 2004-2005: An in situ bioremediation (ISB) treatability study (Shaw Environmental 
2005) was conducted to evaluate the effectiveness of aerobic and anaerobic 
degradation on reducing chlorinated VOC levels.  The study showed that 
sequential anaerobic and aerobic ISB were an effective treatment technology for 
reducing the concentrations of chlorinated VOCs in groundwater at RU-C5 across 
Parcel C (CE2-Kleinfelder 2007a). 

 2005:  Removal of petroleum-contaminated soil was performed at IR-28 and IR-58 
to protect human health and groundwater quality.  Soil removal was performed 
based on reuse and aesthetic criteria, resulting in removal of total petroleum 
hydrocarbons to a depth of 10 feet below ground surface (bgs).  Excavated soils 
were disposed off site as Class II waste and were replaced on site by clean 
materials.  

 2005-2007:  Quarterly groundwater monitoring at Parcel C was performed, 
indicating exceedances of water quality data criteria by select metals and VOCs 
(CE2-Kleinfelder 2007i).  The current magnitude and extent of chemicals in 
groundwater at Parcel C are generally consistent with previous quarters, although 
recent vinyl chloride levels in well IR06MW40A (IR-06 VOC plume) suggest an 
increasing trend (CE2-Kleinfelder 2007i).  Changes to the monitoring well network 
have included decommissioning/removal of 15 wells from the monitoring system.   

 2008: A final FS was prepared as an update to the 1998 FS.  Remedial action 
objectives (RAOs) were developed from the incremental risk quantified for 
protection of human health.  Nine remediation alternatives were identified in the 
FS, with the highest rated alternative corresponding to a combination of soil 
excavation and offsite disposal, covers, soil vapor extraction for VOCs, and 
institutional controls (ICs) (SulTech Tech 2008).   

Based on the activities documented above, the final FS will yield to a forthcoming 
proposed plan, which will in turn lead to preparation of a ROD for Parcel C.  
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Activities associated with the forthcoming ROD for Parcel C will be summarized in 
the third 5-year review report.  

2.3 Summary of Status of Parcel D 
Parcel D is located immediately south of Parcels A and C, to the north and west of the 
Bay and Parcel F, and east of off-base property (Figure 2).  Currently, Parcel D 
comprises 98 acres and 23 IR sites (SulTech 2007b).  A total of 16 buildings and 1 gun 
mole (regunning) pier exist within the boundary of this parcel (TtECI 2008a, Table 2-
3).  Most of the land at Parcel D was formerly part of the industrial support area and 
was used for shipping, ship repair, and office and commercial activities.  The docks at 
Parcel D were formerly part of the industrial production area (Tetra Tech 2002a).  The 
Navy plans to divide Parcel D into four new parcels: D-1, D-2, G, and UC-1. 

Since April 1992, when Parcel D was established, the following events have occurred 
as part of the CERCLA process (Tetra Tech 2002a): 

 Phase I radiological investigation (PRC 1992a). 

 Parcel D site inspection (PRC and HLA 1994c). 

 Basewide site assessment (PRC and HLA 1994a). 

 Parcel D RI, including HHRA and ERA (PRC, LFR and Uribe 1996b). 

 Parcel D FS (PRC, LFR and Uribe 1997). 

 Parcel D proposed plan for public review (Navy 1997a). 

 Phase III radiological investigation (Attachment E of the Parcel E RI [Tetra Tech, 
LFR, and Uribe 1997]). 

 Basewide EBS (Tetra Tech 1998b). 

 Phase IV radiological investigation (Tetra Tech 2000). 

 Parcel D revised FS (Tetra Tech 2002a). 

 Phase V Radiological Investigation (Sections 6 and 8, of the historical radiological 
assessment [NAVSEA 2004]).  The radionuclides of concern at Parcel D include 
cesium-137, cobalt-60, plutonium-239, radium-226, strontium-90, thorium-232, 
americium-241, uranium-235, and tritium (H-3) (NAVSEA 2004). 

The following removal actions were implemented at Parcel D (Tetra Tech 2003d, 
NAVSEA 2004) prior to the first 5-year review: 

 1989:  Approximately 1,255 cy of polychlorinated biphenyl (PCB)-contaminated soil 
were removed from IR-08. 
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 1991 to 1993:  Twelve USTs were removed and one was closed in place; three 
aboveground storage tanks also were removed. 

 1991 to 1995:  Sandblast waste was collected and removed from Parcel D. 

 1994 to 1996:  Contaminated equipment and residue were removed at IR-09, the 
Pickling and Plate Yard. 

 1996:  Approximately 1 cy of soil affected by a cesium-137 spill was removed from 
an area behind Building 364. 

 1996 to 1997:  Five EE sites (EE-12 and EE-14 through EE-17) were identified and 
excavated in Parcel D. 

 1996 to 1997:  Contaminated sediment was removed from storm drain lines. 

 2000 to 2001:  Approximately 1,643 cy of soil were removed from several IR sites 
during a TCRA; a 150-foot segment of fuel line was removed from Parcel D during 
the steam and fuel lines investigation. 

 2001 to 2002:  Approximately 15 cy of soil affected by a cesium-137 spill were 
removed from IR-33 South. 

 2002:  A groundwater data gaps investigation was implemented to provide 
additional understanding of the groundwater conditions under the parcel (Tetra 
Tech 2001f,g). 

 2002 to 2003:  From April 2002 to June 2003, decontamination and waste 
consolidation and disposal activities were conducted.  Decontamination and waste 
consolidation and disposal activities included encapsulating or removing asbestos-
containing material; removing and disposing of structural materials, paint booths, 
and numerous abandoned waste items; removing and disposing of hoods, vents, and 
ducts associated with industrial processes; removing or disabling existing 
aboveground storage tanks; and cleaning industrial process-related sumps, vaults, 
trenches, and equipment foundations (SulTech 2007b). 

 2002 to 2003: The Phase V investigations resulted in removal actions at Buildings 
351A and 364, former Building Sites 313, 313A, 317, and 322, the Gun Mole Pier, 
and Naval Radiological Defense Laboratory (NRDL) Site on Mahan St.  These are 
summarized in Section 8 of the historical radiological assessment (HRA) (NAVSEA 
2004). 

The first 5-year review outlined the following technical issues warranting resolution 
prior to remedy selection and ROD preparation for Parcel D: (1) completing the 
evaluation of the Phase III GDGI, (2) refining the understanding of future land uses, 
(3) revising the HHRA, (4) revising the FS, and (5) addressing potential radiological 
contamination under the basewide radiological removal action (Tetra Tech 2002d, 
2003d). 
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The following activities have been implemented at Parcel D since the first 5-year 
review: 

 2003 to 2004:  In July 2003, the Navy inventoried all the stockpiles at HPS and 
identified 37 piles located within Parcel D (Tetra Tech and ITSI 2005).  In February 
2004, nine stockpiles were removed from Parcel D as part of a TCRA. 

 2004:  Fifty-one cy of petroleum-contaminated soil were removed in concert with 
aesthetics criteria from IR-69 at Parcel D (TPA-CKY 2005).  Confirmation sampling 
was performed and the excavated area was backfilled.   

 2007: The HHRA was revised, including an updated evaluation of potential 
environmental impacts to the Bay from chemicals present in both the A- and B-
aquifers (Tetra Tech 2007b).  The HHRA provided estimated risks to human health 
corresponding to future land uses, providing input to revision of the FS.  

 2007: The FS was revised, yielding RAOs developed from the incremental risk 
quantified for protection of human health.  These goals were also developed from 
the trigger level comparison for protecting the surface water in the Bay (Sultech 
2007b).  Six remediation alternatives were identified in the FS, with the highest 
rated alternative corresponding to a combination of ICs, in situ injection treatments 
of the groundwater plumes, and groundwater monitoring during and following in 
situ treatment (Sultech 2007b). 

 2005 to 2007: Groundwater monitoring was conducted on a semi-annual basis 
across Parcel D.  The primary chemicals of concern being metals and volatile 
organics.  Hexavalent and total chromium concentrations have been relatively 
stable since the fourth quarter of 2005.  The extent of TCE (April to September 2007 
sampling event) is consistent with previous recent events (CE2-Kleinfelder 2007i). 

 2008: Buildings 813 and 819 have been surveyed for release from radiological 
control pending regulatory approval (TtECI 2008a). 

 2008: The proposed plan (Tetra Tech 2008b) summarizes the alternatives evaluated 
under CERCLA and explains the basis for choosing the preferred remedial 
(cleanup) alternatives for soil, structures, and groundwater contamination in Parcel 
D at HPS. 

 2008:  The following radiological removal actions have been completed as of June 
18, 2008 on Parcel G (Base Realignment and Closure Cleanup Team [BCT] meeting 
2008): 

 Completed 14,401 linear feet (LF) of trench excavations of which 1,468 LF was 
previously unidentified. 

 Excavated 32,564 cy of soil of which 32,450 cy was put in containers for disposal 
as low-level radioactive waste.  
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 Thirty-one survey units were developed; 18 have been backfilled or approved 
for backfill.  

 Screening of soil continues. 

 PG&E completed the removal of power poles and overhead lines on H Street 
and deactivated the natural gas line. 

 Sewer removals on H Street began June 17, 2008. 

The Navy completed a proposed plan for Parcel D in July 2008 (Tetra Tech 2008b).   
This proposed plan applies to any potential sub-parcels that are within the original 
boundary of Parcel D (Figure 2). Although separate RODs would be developed for 
these sub-parcels, no new proposed plan will be issued. The four new parcels 
envisioned in the current redevelopment strategy are described below. 

 Parcel D-1: This area is proposed for reuse under the redevelopment plan for 
maritime or industrial use. 

 Parcel D-2: This area is proposed for research and development reuse. This area 
was brought into Parcel D from the former Parcel A to allow further evaluation for 
possible radiological contamination in one building (Building 813). The Navy 
surveyed Building 813 for radiological impacts and concluded that no radiological 
material was present at or above risk levels at or in the building. The California 
Department of Public Health (CDPH) approved the Final Status Survey Report for 
Building 813 on April 1, 2008. 

 Parcel G: This area is proposed for commercial reuse. Long-term uses include 
educational/cultural use, mixed use, open space, and industrial reuse. 

 Parcel UC-1: This area along Spear Avenue is proposed for commercial use as an 
access street and utility corridor as part of the ongoing site redevelopment. 

2.4 Summary of Status of Parcel E 
Parcel E is located immediately south of Parcel A and Parcel D, to the north and west 
of the Bay and Parcel F, and east of off-base property (Figure 2).  Parcel E comprises 
138 acres of shoreline and lowland coast in the southern portion of HPS.  A total of 22 
IR sites and 43 buildings are located within the boundary of Parcel E (Barajas & 
Associates 2007a, Figure 1-3 and Table 3-1).  Nearly all of the Parcel E land area was 
developed from artificial fill.  Most of Parcel E is covered by sparsely to fully 
vegetated fields; the rest is covered by asphalt, buildings or other structures used in 
light industrial operations related to ship repair.  Historically, Parcel E was a mixed-
use and industrial area that supported HPS shipping and ship repair activities.  Areas 
near the shoreline were used to store construction and industrial materials and to 
dispose of industrial waste and construction debris.  Portions of Parcel E were also 
used for office and laboratory space by the Naval Radiological Defense Laboratory 
(Tetra Tech, LFR, and Uribe 1997). 
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Since 1992, when Parcel E was established, the following events have occurred as part 
of the CERCLA process: 

 Phase I radiological investigation (PRC 1992a). 

 Parcel E site inspection (PRC and HLA 1994d). 

 Basewide site assessment (PRC and HLA 1994a). 

 Phase II radiological investigation (PRC 1996a). 

 Parcel E RI, including an HHRA and an ERA (Tetra Tech, LFR and Uribe 1997). 

 Phase III radiological investigation (Attachment E of the Parcel E RI [Tetra Tech, 
LFR and Uribe 1997]). 

 Parcel E FS (Tetra Tech 1998a). 

 Basewide EBS (Tetra Tech 1998b). 

 Phase IV radiological investigation (Tetra Tech 2000). 

 Phase V radiological investigation (Sections 6 and 8 of the historical radiological 
assessment [NAVSEA 2004]).  The radionuclides of concern at Parcel E include 
cesium-137, cobalt-60, plutonium-239, radium-226, strontium-90, americium-241, 
uranium -235, and tritium (H-3) (NAVSEA 2004). 

Technical issues that must be resolved before selecting a remedy and preparing a 
ROD for Parcel E include (1) completing the evaluation of soil and landfill data gaps 
investigations, (2) completing the evaluation of the Phase III GDGI, (3) completing the 
evaluation of an SVE treatability study conducted at Building 406, (4) refining the 
understanding of future land uses, (5) revising the HHRA, (6) revising the FS, and (7) 
addressing potential radiological contamination under the basewide radiological 
removal action.   

The following removal actions and treatability studies were implemented at Parcel E 
(Tetra Tech 2002d, 2003d) and (NAVSEA 2004) prior to the first 5-year review: 

 1995:  A total of 5,000 tons of sandblast waste was collected and consolidated at 
Parcel E. 

 1997:  Floating product was removed and sheet piling and a surface cap were 
installed as part of a containment system at IR-03 to keep floating product from 
migrating to the Bay. 

 1997 to 2002:  The Navy implemented an SVE treatability study at Building 406 on 
Parcel E. 
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 2001 to 2002:  Parcel E Nonstandard Data Gaps Investigation, Wetlands 
Delineation, and Functions and Values Assessment, Parcels B and E (Tetra Tech 
2003i).  

 2001 to 2002:  Approximately 2 cy of soil with low-level radiological contamination 
were removed at Buildings 509, 529, and 707. 

 2001 to 2002:  Two phases of a groundwater data gaps investigation were 
implemented at Parcel E to update the previous assessment of groundwater 
conditions and to supplement groundwater information gathered during remedial 
investigations (Tetra Tech 2001f, 2004b).  

 2002: The shoreline portion of the standard data gaps investigation (SDGI) was 
conducted, involving collection and analysis of sediment samples from the 
shoreline areas of Parcels E and E-2 (SulTech 2007a). 

 2002: Radiological investigations (Sections 6 and 8 of historical radiological 
assessment contain more details [NAVSEA 2004]). 

The following activities have been implemented at Parcel E since the first 5-year 
review: 

 2003-2004:  The Navy conducted a field inventory of soil stockpiles located 
throughout HPS in July and August 2003.  The inventory documented more than 
80 stockpiles at Parcel E.  Five stockpiles in Parcel E were removed in 2004 (Tetra 
Tech and ITSI 2005).   

 2003-2004:  The Navy conducted activities in 2003 and 2004 to address 
aboveground issues identified previously at buildings and in the vicinity of 
buildings, including removal of waste material, decontamination or removal of 
equipment and structures, and abatement of friable, accessible, and damaged 
asbestos-containing materials. The primary objective of this action was to address 
potential environmental issues associated with the industrial use of buildings that 
could affect the planned transfer of the property to the City and County of San 
Francisco (Tetra Tech FW, Inc. 2004). 

 2004: Removed petroleum-contaminated soils.  Approximately 19,383 cy of 
petroleum-contaminated soil were excavated across Parcel E (TPA-CKY 2005).   

 2005: A TCRA was performed to excavate petroleum, PCB, and radiologically 
impacted soils at hot spots across Parcels E and E-2.  Approximately 65,200 tons of 
PCB-contaminated soil and debris were removed for disposal (TtECI 2007a).  The 
debris removed included low-level radioactive waste consisting of 533 cy of soil 
and firebrick, 78 cy of metal debris, 19 pieces of debris, and two low-level mixed 
waste drums (TtECI 2007a).  Also, 110 drums, containing mostly oil and grease, 
were discovered in the central area of the excavation, and 537 small containers and 
laboratory bottles were found within the PCB Hot Spot.  Radiological RAOs were 
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met through confirmation sampling, while additional remediation was necessary 
to meet RAOs for PCBs (TtECI 2007a).  

 2005: A TCRA was performed to excavate soil at the Metal Debris Reef in Parcel E.  
Approximately 11,200 cy of soil, metal slag, and debris were excavated (TtECI 
2007b). 

 2006-2007:  A TCRA consisting of soil excavation of low-level radioactive wastes at 
IR-02 in Parcel E was conducted.  Limited non-radiological chemical contamination 
encountered during the excavation was also removed.  Most of the excavated and 
radiologically screened material was used as backfill.  Post excavation sampling 
confirmed that radiological RAOs were met (TtECI 2007b).  The waste materials 
included 18,010 cy of contaminated soil and debris, 1,050 cy of excavated large 
debris, 35 over-pack drums, one drum of low-level mixed waste, 1,700 cy of low-
level radiological waste, 12,000 gallons of wastewater, 28 compressed gas 
cylinders, and 61 cy of metal debris (TtECI 2007c). 

 2007: A work plan for performing a supplemental treatability study to evaluate 
mechanochemical destruction (MCD) of PCB-contaminated soil and sediments was 
prepared.  The underlying principal of MCD is the destruction of organic 
compounds in a soil matrix by the application of mechanical energy through 
grinding of the soil matrix (Shaw Environmental Inc. 2007b). 

 2007:  A revised RI was prepared for Parcel E.   The revised RI characterized the 
nature and extent of chemicals in soil, groundwater, and sediment; quantified 
estimates of risks to human health and the environment; and identified areas 
proposed for evaluation of response actions (Barajas & Associates, Inc. 2008a).    

 2004-2007:  Groundwater sampling under the basewide groundwater monitoring 
program began in June 2004 and has been conducted on a quarterly basis.  The two 
areas of concern in Parcel E include the Northwest Bay Fill Area (NBFA) and the 
Former Oil Reclamation Ponds Area (ORPA).  Water quality criteria were exceeded 
in NBFA wells in one or both of the two most recent reported events (second and 
third quarters of 2008) for the following analytes: barium, copper, nickel, selenium, 
vinyl chloride, and zinc.  Water quality criteria were exceeded in ORPA wells in 
one or both of the two most recent reported events (second and third quarters of 
2008) for the following analytes: antimony, arsenic, barium, benzene, copper, 
nickel, p-dioxane, selenium, thalium, and vinyl chloride (CE2-Kleinfelder 2007i).  

2.5 Summary of Status of Parcel E-2 
Parcel E-2 is located immediately west of Parcel E, to the north of the Bay and south of 
off-base property (Figure 2).  To facilitate the closure of the Landfill (Parcel E-2) and its 
adjacent areas, in September 2004 the Navy divided Parcel E into two parcels (Parcels 
E and E-2).  Parcel E-2 consists of 47.4 acres of shoreline and lowland coast along the 
southwestern portion of HPS (Figure 2).  Parcel E-2 is part of an area created in the 
1940s, 1950s, and 1960s by filling in the Bay margin with a variety of material, 
including soil, crushed bedrock, dredged sediments, and debris.  The              
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overall composition of the fill material, on which the Parcel E-2 Landfill was created, 
is primarily sand and clay with intermixed construction debris. 

Previous environmental investigations at Parcel E-2 included the following 
(Engineering/Remediation Resources Group [ERRG] & Shaw 2007 and TtECI 2007d): 

 1984:  Initial Assessment Study (Naval Energy and Environmental Support Activity 
[NEESA] 1984). 

 1987:  Confirmation Study/Verification Step, Area Study for Asbestos-Containing 
Material and Organic and Inorganic Soil Contamination (EMCON 1987a and 
1987b). 

 1986-1988: Triple A Investigation, Remedial Action Order and RI/FS Scoping 
Document (HLA 1988). 

 1988-1989: Solid Waste Air Quality Assessment Test (HLA 1989). 

 1988-1992: Operable Unit I Remedial Investigation (Tetra Tech, LFR, and Uribe 
1997). 

 1991-1992: Intertidal Sediment Study (Aqua Terra Technologies [ATT] 1991). 

 1991, 1993: Radiological Investigation (Phases I and II) (PRC 1992b and 1996a). 

 1994-1996: Ecological Risk Assessment (Phases 1A and 1 B) (PRC 1994, 1996a, and 
1996b). 

 1995-1998: Parcel E Remedial Investigation and Feasibility Study (Tetra Tech 
1998c). 

 1999-2000: Ecological Risk Assessment Validation Study (Tetra Tech and LFR 
2000). 

 2000-2002: Groundwater Data Gaps Investigations (Phases I, II, and III) (Tetra 
Tech 2001f and 2004c). 

 2001-2002: Landfill and Soil Data Gaps Investigations, Wetlands Delineation 
(Tetra Tech 2003i). 

 2001-2002:  Parcel E Nonstandard Data Gaps Investigation, Wetlands Delineation, 
and Functions and Values Assessment, Parcels B and E (Tetra Tech 2003i). 

 2002:  Nonstandard Data Gaps Investigation, Landfill Gas Characterization (Tetra 
Tech 2003j). 

 2002:  Final Parcel E Nonstandard Data Gaps Investigation, Landfill Lateral Extent 
Evaluation (Tetra Tech 2004c). 
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 2002:  Final Parcel E Nonstandard Data Gaps Investigation, Landfill Liquefaction 
Potential (Tetra Tech and ITSI 2004). 

 2001-2003: Radiological Investigations, Phase V (and other interim investigations) 
(NAVSEA 2004). The radionuclides of concern associated with Parcel E-2 include 
cobalt-60, cesium-137, radium-226, and strontium-90.  Onsite radiological surveys 
have been performed since the beginning of radiological work at HPS and are 
ongoing (TtECI 2007d). 

 2002-2005: Shoreline Sediment Characterization (Sultech 2007a). 

Interim removal actions included: 

 1997-1998: A groundwater containment and extraction system was installed at the 
southeast portion of Parcel E-2 to reduce the potential for release of landfill 
constituents into the San Francisco Bay (IT 1999b). 

 1997-1998:  Sheet piling and a groundwater extraction system were installed at the 
Industrial Landfill on Parcel E-2 to control the mounding of groundwater at the 
southern end of the landfill (IT 1999a). 

 2000-2001: A multilayer interim cap was constructed on a portion of the Parcel E-2 
Landfill to prevent oxygen intrusion and extinguish smoldering subsurface areas 
following a brush fire (Tetra Tech 2005). 

 2000:  A TCRA was completed in March 2001 in response to an extinguished brush 
fire at the IR-01/21 Industrial Landfill.  The TCRA involved construction of an 
interim cap on the burned portion of the landfill to extinguish any remaining 
subsurface fire and to prevent the occurrence of fire in the future (Tetra Tech 
2003a). 

 2002:  A landfill gas barrier system was constructed at the northern end of the 
landfill to remove methane gas from the subsurface at the University of California, 
San Francisco compound and prevent future landfill gas from migrating off Navy 
property at levels above cleanup goals (Tetra Tech 2003h). 

 2005: A TCRA was performed to excavate soil at the Metal Debris Reef (Parcel E) 
and Metal Slag (Parcel E-2) areas.  Approximately 8,200 cy was removed from the 
Metal Slag excavation site.   Pathways were eliminated by placing a cap of clean 
soil on each of the areas (TtECI 2007a). 

 2005-2006: The southeast portion of Parcel E-2 was excavated, and the excavated 
material was disposed of off site. Under a PCB Hot Spot Removal Action, 44,500 
cy of contaminated soil, including 432 cy of radiologically impacted material were 
removed (BCT Minutes 2006). 
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 2007: A landfill gas and landfill cap monitoring event was conducted, indicating 
methane levels in onsite structures are insignificant (Contractors Integration 
Meeting 2007b). 

 2007:  A work plan for performing a supplemental treatability study to evaluate 
MCD of PCB-contaminated soil and sediments was prepared.  The underlying 
principal of MCD is the destruction of organic compounds in a soil matrix by the 
application of mechanical energy through grinding of the soil matrix (Shaw 
Environmental Inc. 2007b). 

Ongoing monitoring programs and landfill gas monitoring results include: 

Ongoing Monitoring Programs: The ongoing monitoring programs at Parcel E-2 
include quarterly groundwater monitoring (2004 to present), monthly gas 
monitoring and control (2004 to present), storm water discharge management (2003 
to present), and landfill cap inspection and maintenance (2003 to present) (ERRG & 
Shaw 2007):  

 Quarterly Groundwater Monitoring (2004 to present): In June 2004, the Navy 
began quarterly monitoring at Parcel E-2.  A total of 21 A-Aquifer wells and 10 B-
Aquifer wells were selected for groundwater sampling. The purpose of the 
sampling was to monitor chemicals that previously had been detected and to establish 
a baseline for other chemicals and water quality parameters that might be 
related to the landfill (ERRG & Shaw 2007).  The primary area of concern in 
Parcel E-2 is the Industrial Landfill Area (ILA).  Water quality criteria were 
exceeded in ILA wells in one or both of the two most recent quarterly events 
(second and third quarter of 2007) for the following analytes: 1,1-dichloroethane 
(DCA), 1,1-DCE, 1,4-dichlorobenzene (1,4-DCB), ammonia, antimony, arsenic, 
barium, benzene, chlorobenzene, total chromium, cis-1,2-DCE, copper, cyanide, 
Freon 150, mercury, nickel, selenium, TCE, tetrachlorethene, thalium, and vinyl 
chloride (CE2-Kleinfelder 2007h).   

 Monthly Gas Monitoring and Control (2004 to present): Landfill gas is being 
monitored on a monthly basis under the Interim Landfill Gas Monitoring and 
Control Plan to verify that hazardous levels of landfill gas are not migrating 
beyond the fence line of the landfill and onto the University of California, San 
Francisco (UCSF) compound. In monthly monitoring performed since January 
2004, all concentrations of monitored analytes were below action levels and 
regulatory requirements identified in the Interim Landfill Gas Monitoring and 
Control Plan. Methane concentrations have, in nearly all cases, remained below 
specified regulatory action levels; however, methane concentrations in excess of 
specified regulatory action levels have been detected in January 2004 and 
January 2006. In these instances, the Navy has notified the appropriate parties 
and implemented response measures to control landfill gas at the fence line of 
the landfill and at the gas monitoring probes (GMPs) located on the UCSF 
property (ERRG & Shaw 2007). 
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 Storm Water Discharge Management (2003 to present): The Parcel E-2 storm 
water program involves quarterly non-storm water discharge visual observations, 
storm water sampling and analysis, monthly storm water discharge visual 
observations, and an annual comprehensive site compliance evaluation (ERRG & 
Shaw 2007). 

 Landfill Cap Inspection and Maintenance (2003 to present): The operation and 
maintenance (O&M) plan addresses and provides guidance for inspecting and 
reporting activities that are required to ensure the integrity of the landfill cap. It 
contains requirements that facilitate and support implementation of the O&M plan. 
Also included in the O&M plan are emergency response procedures, which are to be 
followed in the event of flood, major storm event, earthquake, or fire (ERRG & 
Shaw 2007). 

The radionuclides of concern associated with Parcel E-2 include cobalt-60, cesium-137, 
radium-226, and strontium-90.  Onsite radiological surveys have been performed 
since the beginning of radiological work at HPS and are ongoing (TtECI 2007d). 

An RI/FS for Parcel E-2 (ERRG & Shaw 2007) and a radiological addendum to the 
RI/FS (TtECI 2007d) were completed.  These documents identified remedial 
alternatives for Parcel E-2.  These alternatives include the following: no action; 
excavate and dispose of solid waste, soil, and sediment (including monitoring and 
institutional controls); and contain solid waste, soil, and sediment (including 
monitoring and institutional controls). 

2.6 Summary of Status of Parcel F 
Parcel F was added to the HPS IR Program in 1996.  Parcel F is located off shore and 
comprises 440 acres of underwater land surrounding the central portion of HPS to the 
north, east, south, and southwest.  Figure 2 shows Parcel B in relation to Parcels C, D, 
E, and F.  Features of Parcel F include pier, slip, and dry dock areas and offshore 
sediment (PRC 1996c). 

Since 1996 when Parcel F was established, the following events have occurred as part 
of the CERCLA process (PRC 1996c): 

 Parcel F RI, which consisted of a qualitative and quantitative ERA (PRC 1996c). 

 Parcel F FS (Tetra Tech and LFR 1998a). 

 Validation study (Battelle and Neptune 2005). 

The first 5-year review identified technical issues warranting resolution prior to 
finalizing the Parcel F FS, selecting a remedy, and preparing a ROD; these included 
finalizing the validation study and completing data gaps sampling.   

The following activities have been implemented at Parcel F since the first 5-year 
review: 
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2007: A feasibility study data gaps investigation was performed to support the 
development and evaluation of remedial alternatives for offshore sediments in South 
Basin (Areas IX and X) and Point Avisadero (Area III) (Barajas, Battelle, Neptune and 
Sea Engr. 2007).  The scope of work included defining the horizontal and vertical 
distribution of mercury, copper, and/or PCBs in sediment; defining possible onshore-
to-offshore PCB transport pathways to ensure that all sources have been identified; 
and characterizing the distribution and transport of PCBs in offshore sediments.  

2007: An update to the 1998 FS was prepared, developing remedial alternatives to 
address the chemical contamination found in sediments at Parcel F.  Eight remedial 
alternatives were evaluated and ranked, including those combining near-shore 
removal with monitored natural recovery, which meet the criterion of long-term 
effectiveness (Barajas & Associates 2007b).  

2007: With the assistance from the Navy, in 2006-2007, a preliminary treatability study 
was conducted at the HPS tidal mudflat in South Basin to assess how activated carbon 
(AC) treatment technology may be applied in the field for treatment of PCBs. The 
results indicate that after 7 months of AC-sediment contact in the field, the 28-day 
PCB bioaccumulation for the bent-nosed clam, Macoma nasuta, field deployed to this 
AC-amended sediment, was approximately half of the bioaccumulation resulting 
from exposure to untreated sediment (Cho, Y.M. et al 2007). 

2008: An update to the 1998 FS was prepared, developing remedial alternatives to 
address the chemical contamination found in sediments at Parcel F.  Remedial 
alternatives were evaluated and ranked, including those combining focused 
removal/activated backfill, in situ stabilization, institutional controls, and monitored 
natural recovery (Barajas & Associates 2008b). 
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Section 3  
Parcel B Overview 

The 5-year review process for HPS is particularly relevant to Parcel B, where 
significant RA (see Figure 4) and monitoring (see Figure 5) activities have been 
implemented since the ROD.  The following sections provide a comprehensive 
overview of conditions at Parcel B. 

3.1 Physical Characteristics 
Parcel B occupies approximately 59 acres of the base’s northern side, bordering the 
Bay.  Topographic features on site consist of lowland and shoreline coast areas.  
Ground surface elevations range from 0 to 15 feet above mean sea level.  Parcel B is 
bordered by the Bay to the north and east, Parcel C to the south, and the 
Bayview/Hunters Point district to the south and west.  Several buildings exist on this 
parcel, ranging in use from rental to artists to being vacant and out of use.  

The boundary of Parcel B has changed twice since the October 1997 ROD.  The first 
change was to move IR-06 to Parcel C due to the association of the VOC 
contamination at Parcel B with its source area, Building 134 at nearby Parcel C.  This 
change reduced the area of Parcel B from 63 to 59 acres.  The second change affected 
the southeastern boundary with the former Parcel A.  Minor adjustments in the 
boundary in this area were made to ensure that soil contamination related to activities 
in Parcel B was contained within the boundary of Parcel B.  The adjustment involved 
only a small fraction of an acre, and the area of Parcel B remained approximately 59 
acres. 

3.2 Land and Resource Use 
Past and Present Uses: Parcel B was formerly part of the industrial support area and 
was used for shipping, ship maintenance and repair, training, barracks, and offices.   

HPS operated as a commercial dry dock facility from about 1867 until 1940 when the 
Navy acquired title to the land and began developing it for various naval shipyard 
activities.  Approximately 400 acres of the dry land portion of HPS was filled to create 
a level plain from 12 to 15 feet above mean sea level.  The area was filled in stages 
beginning in 1940 and completed by the early 1960s.  IR-07 and IR-18 were the last 
areas filled within Parcel B.  After 1948, the IR-07 and IR-18 areas were filled with soil, 
rock, and construction debris.  By 1963, IR-07 and IR-18 were almost completely filled 
(Tetra Tech 2003c).  

From 1945 to 1974, the Navy used the shipyard primarily as a maintenance and repair 
facility.  The Navy also conducted industrial activities at Parcel B, such as fuel 
distribution, sandblasting, painting, machining, acid mixing, and metal fabrication.  
The Navy discontinued activities at HPS in 1974, and the shipyard remained 
relatively unused until 1976.  
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In 1976, the Navy leased most of HPS, including all of the area now known as Parcel 
B, to Triple A Machine Shop, Inc. (Triple A).  Triple A operated a commercial ship 
repair facility from July 1976 to June 1986 but did not vacate the property until March 
1987.  During the lease period, Triple A used dry docks, berths, machine shops, power 
plants, various offices, and warehouses to repair commercial and Navy vessels.  
Triple A also subleased portions of the property to various other businesses.   

Since 1986, portions of Parcel B have been leased for such uses as artists’ studios, 
storage, and cabinet making.  Most of Parcel B is covered with concrete or asphalt and 
buildings.  The western portion of Parcel B, including IR-07 and IR-18, is unimproved 
and covered only with soil and minor vegetation (Tetra Tech 2003h). 

The ecology at Parcel B is limited to plant and animal species adapted to an industrial 
environment.  Viable terrestrial habitat is inhibited at Parcel B because about 75 to 80 
percent of the ground surface is covered by pavement and buildings.  Potential 
ecological receptors near the shoreline areas of Parcel B include benthic invertebrates, 
birds, and mammals (ChaduxTt 2007). 

Present and Future Uses of Area Resources:  The area resources at Parcel B include 
groundwater, land, and surface water, though no permanent surface water exists on 
Parcel B.  Surface water runoff flows to the nearby San Francisco Bay over covered 
concrete and asphalt surfaces and percolates through surface soil during storm 
events.  One tidal wetland, totaling approximately 0.03 acre, exists along the IR-07 
shoreline at Parcel B.  Wetlands are planned for Parcel B according to the reuse plan 
(San Francisco Redevelopment Agency [SFRA] 2007). 

The groundwater consists mainly of the A-Aquifer and B-Aquifer. 

A-Aquifer.  The A-Aquifer consists primarily of artificial fill, ranging in thickness 
from 0 to 90 feet bgs.  On Parcel B, the depth to groundwater ranges from 2 to 15 feet 
bgs and generally flows to the north and northeast toward the Bay.  The bedrock 
water-bearing zone was encountered in the southern portion of Parcel B, and 
groundwater levels range in depth from 4 to 40 feet bgs.  RWQCB sent a letter to the 
Navy dated September 25, 2003 (RWQCB 2003), stating that RWQCB does not 
consider the A-Aquifer at HPS a source of drinking water per State Water Resources 
Control Board (SWRCB) Resolution 88-63 (Tetra Tech 2003h).   

B-Aquifer.  The B-Aquifer has limited beneficial use due to site-specific factors, 
including (1) the City of San Francisco’s prohibition on installing domestic wells and 
the proximity of sewer lines and storm drains, (2) the lack of current or historical use 
of the aquifer for water supply, (3) the limited size of this groundwater resource, and 
(4) the proximity of saltwater to the aquifer and the potential for saltwater intrusion if 
significant quantities of groundwater are withdrawn from the aquifer (ChaduxTt 
2007).   
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Based on the City and County of San Francisco’s reuse plan, Parcel B is expected to be 
zoned to accommodate mixed uses, including a mixed residential/retail complex, a 
research and development area, a cultural and educational area, open space, and a 
potential wetland.  Figure 6 shows the future land-use designations, divided to 
blocks, currently planned for Parcel B. 

3.3 History of Contamination 
The Navy identifies, evaluates, and addresses past hazardous waste sites at HPS as 
part of the IR Program.  From 1945 through 1987, contaminant releases occurred 
during site operation under the Navy and Triple A; however, specific dates of 
releases are not known.  Contaminant releases have been evidenced by a variety of 
organic and inorganic chemicals discovered in soil and groundwater at levels 
exceeding cleanup goals and trigger levels established in the Parcel B ROD (Navy 
1997b).  Prior to 1984 and the initial discovery of a problem and contamination at 
Parcel B, investigations and surveys of various HPS sites included: 

 1946 through 1948 Radiological Safety Section and NRDL decontaminated and 
surveyed OPERATION CROSSROADS ships and HPS berths and dry docks. This 
included areas in Parcel B (NAVSEA 2004). 

 1955 NRDL surveys to decommission NRDL buildings at HPS (NAVSEA 2004). 
There are no reports of surveys for Parcel B NRDL radiologically impacted sites. 

 1969 NRDL survey for dis-establishment of NRDL (NAVSEA 2004). There are no 
reports of surveys for Parcel B NRDL radiologically impacted sites. 

The chronology of CERCLA-related events at Parcel B (Table 2) is as follows: 

 1984:  Initial discovery of problem or contamination. 

 1984 through 1989:  Pre-NPL investigations. 

 1989:  NPL listing. 

 1991:  Designated for closure under BRAC Program. 

 January 22, 1992:  FFA signed. 

 1994:  Preliminary assessment and site inspection. 

 1996:  Removal actions at IR-23 and IR-26 EEs and IR-50 (sediment in Parcel B 
storm drains). 

 October 16, 1996:  Proposed plan released to the public. 

 November 1996:  RI and FS completed. 
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 October 9, 1997:  ROD signed. 

 July 8, 1998:  Actual RA start (construction mobilization start). 

 October 1998:  First explanation of significant differences (ESD). 

 August 1999:  Remedial design (RD) completed. 

 May 2000:  Second ESD. 

 June 2000 through September 2002:  SVE treatability study at IR-10. 

 June 2000 through present:  Groundwater sampling. 

 2002: The HRA designated sites as impacted or non-impacted with respect to 
radiological contamination.  Phase V investigation and surveys were completed at 
Buildings 103, 113, 130, and 146 and Dry Dock 6.  Further details on activities at 
these buildings can be found in Chapters 6 and 8 and Table 6-6 of the final 
Historical Radiological Assessment (NAVSEA 2004). 

 2003-2004:  The Navy conducted an HPS-wide action in 2003 and 2004 to address 
aboveground issues identified previously at buildings and in the vicinity of 
buildings, including removal of waste material, decontamination or removal of 
equipment and structures, and abatement of friable, accessible, and damaged 
asbestos-containing materials. The primary objective of this action was to address 
potential environmental issues associated with the industrial use of buildings that 
could affect the planned transfer of the property to the City and County of San 
Francisco (Tetra Tech FW, Inc. 2004). 

 December 2003:  Implementation of first 5-year review of remedial actions.  See 
Figure 4, which depicts excavation locations across Parcel B. 

 March 2004:  Shoreline characterization. 

 June 2004:  ZVI performance evaluation at Building 123. 

 July 2004 through January 2005: The Navy removed and disposed of 9,800 cy of 
soil impacted with fuel-related products from two areas at Parcel B. 

 2005 to present:  The base-wide radiological removal action focused on storm 
water and sewer drain lines at Parcel B.  The pipelines and surrounding soil were 
screened for radionuclides of concern, and overburden soil was characterized for 
disposal or reuse.   As of May 2008, 3,800 cy of radiologically impacted soil, 503 LF 
of radiologically impacted pipe, and 14 radiologically impacted manholes have 
been removed.  All waste material was disposed at an appropriate offsite facility. 

 November 2005:  Lactate and hydrogen injection evaluation was performed. 

 December 2007:  TMSRA, including radiological addendum, was prepared. 
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 February 2008: Text for draft proposed plan was prepared. 

As part of implementing the above CERCLA activities, the nature and extent of 
chemicals in various media have been defined.  Table 5 summarizes the chemicals 
that have been discovered in soil at Parcel B above cleanup goals and lists site 
descriptions, possible sources identified during the RI and RA, volumes of soil 
contamination for each site within Parcel B covered by the ROD, and the status of RA 
activities implemented at each site (Tetra Tech 2003h).  Table 3 presents the history of 
investigations since the ROD and includes actions after the completion of the first 5-
year review report.  The primary chemicals in Parcel B soils at concentrations above 
cleanup goals include VOCs, semivolatile organic compounds (SVOCs), PCBs, and 
metals (PRC, LFR, and Uribe 1996a; Tetra Tech 2002f). 

Table 1 presents the remedial action monitoring program (RAMP) wells and 
exceedances showing that VOCs and metals are the primary chemicals that have been 
detected in groundwater at concentrations above the ROD trigger levels.  Metals have 
exceeded the trigger levels throughout the site, but VOCs have been detected only in 
groundwater underlying Building 123 in IR-10.  Soil and bedrock are the primary 
sources of metals in Parcel B groundwater. Other possible sources of metals include 
releases of waste acids and plating solutions into the floor drains inside Building 123.  
The available data suggest that releases of the waste acids and plating solutions are 
potential sources of hexavalent chromium and VOCs (Tetra Tech 2003h).  

Petroleum hydrocarbons have also been detected in Parcel B soil and groundwater 
(Tetra Tech 2003h).  Potential radiological contamination was identified in the 
following areas: IR-07, IR-18 and Buildings 103, 113, 113A, 114, 130, and 146, and 
extensive removal action has taken place since the first 5-year review.  See Table 6 for 
the past use and status of radiologically impacted sites.  New World Technology 
(NWT) Phase V investigation and Class 3 survey were conducted in 2002 at Dry Dock 
6.  No surveys or investigations were conducted at Dry Docks 5 and 7 (NAVSEA 
2004) 

The nature and extent of contamination referenced above is discussed in more detail 
as part of the summary of activities prior to and following the first 5-year review 
presented in the sections below.  

3.4 Pre-ROD Cleanup Activities 
Pursuant to CERCLA (Title 42 United States Code [U.S.C.] Section (§) 9601, et seq.), 
SARA, and Executive Orders 12580 and 13016, the Department of Defense (DoD) has 
the authority to respond to the release of a CERCLA hazardous substance on property 
owned by the United States under the jurisdiction of DoD.  SARA § 211 codified at 
Title 10 U.S.C. § 2701, et seq., required the DoD to respond to the release of CERCLA 
hazardous substances, pollutants, and contaminants in accordance with CERCLA § 
120 (Tetra Tech 2003h).  Between 1984 and 1991, the Navy performed a number of 
installation-wide investigations under the IR Program.  These included 17 areas  
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across Parcel B that were identified as potential sources of hazardous substances in 
the soil or groundwater.  After performing a CERCLA preliminary site assessment 
and site inspection on all 17 sites, evidence showed that 15 sites required further 
investigation in an RI (PRC, LFR and Uribe 1996a); no additional investigation was 
needed for the other two sites.  HPS accordingly was included on the NPL in 
November 1989 (ChaduxTt 2007) 

In 1990, the Navy, EPA, and the State of California (via DTSC) entered into an FFA to 
coordinate environmental activities at HPS; in 1991, the FFA was modified, and 
RWQCB was included in the agreement (Navy 1991).  In 1991, the DoD determined 
that it would close and dispose of HPS within the BRAC program (ChaduxTt 2007).   

Between July 1996 and January 1997, the Navy conducted EEs at 18 sites across HPS, 
five (EE-01 through EE-05) of which were at Parcel B (Tetra Tech 2003h).  The 
excavations included removal actions at IR-23 and IR-26.  The EEs were conducted to 
reduce the risk to human health and the environment.  The screening criteria were 
based on Hunters Point ambient levels and EPA’s preliminary remediation goals 
(PRC 1995; EPA 1995).  Confirmation samples were taken from the sidewalls and 
bottom of each EE to characterize limits of excavation (Tetra Tech 2003h). 

Of the five EEs, three needed additional investigation under RA activities.  EE-01 and 
EE-03 samples were below screening levels once the chemicals of concern were 
removed.  Samples from EE-05 exceeded screening criteria.  Screening levels for 
polynuclear aromatic hydrocarbons (PAHs) at EE-02 and EE-4 were also elevated but 
may have been caused by matrix interferences (Tetra Tech 2003h). 

The Navy also conducted non-TCRA activities to remove contaminated sediment in 
the storm drain system (IR 50).  Approximately 200 cy of sediment were removed 
from 10,500 linear feet of Parcel B storm drains and disposed of off site (Navy 1997b). 

3.5 Remedial Actions since the First 5-year Review 
Report 

A wide range of activities ranging from characterization, treatability studies, TCRAs, 
and quarterly groundwater monitoring have been performed at Parcel B since the first 
5-year review.  These activities are depicted in Tables 4 and 5, and summarized 
below. 

3.5.1 Interpretation of Fill Conditions at IR-07 and IR-18 
In 2003, the Navy reviewed historical documents, including aerial photographs, and 
geophysical surveys, and this resulted in the following conclusions (Tetra Tech 2003c): 

 Fill activities gradually took place between 1948 and 1972. 

 Historical soil borings indicate a difference between fill material used at HPS and 
that of IR-07 and IR-18. 
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 A comparison of aerial photographs to the geophysical data shows a progression of 
fill activities and suggests a progress of fill material. 

 Observations during remediation activities show dense areas of debris fill in the 
western portion of IR-07 and IR-18.  Debris fill materials were also encountered in 
the central portion of IR-07 and IR-18.  Geophysical data appear to be consistent 
with observations made during the remediation activities. 

Based on aerial photograph comparisons, historical records, and field observations, 
the fill was characterized as follows: 

 A mixture of soil and debris with construction debris 

 Low-quality fill with dense debris content 

 Rock fill 

 High quality fill with a high clay content and little to no debris (Tetra Tech 2003c) 

3.5.2 Parcel B Shoreline Characterization 
In 2003, shoreline areas at Parcel B that were not delineated as part of the remedial 
actions completed from 1996 through 2003, as specified in the Parcel B remedial 
design amendment (Tetra Tech 2001b), were characterized.  The scope of work 
included performing an initial characterization of the nature and extent of chemicals 
of potential concern (COPCs) present at the IR-07 and IR-26 shoreline (Naval Facilities 
Engineering Command [NAVFAC] 2004). 

Data collected from the shoreline investigation and previous remedial actions at areas 
adjacent to the IR-07 and IR-26 shoreline areas indicate that: 

 At IR-07, a correlation exists between the COPCs identified at the excavations 
adjacent to the shoreline area (non-removed samples) and the analytes detected at 
shoreline sampling locations (namely, metals, PAHs, and PCBs). 

 All shoreline samples were collected within the sandy fill at depths ranging from 0 
to 4 feet bgs; shoreline borings advanced to a maximum depth of 4 feet bgs did not 
encounter industrial fill.  

 Many samples at IR-26 were not collected because riprap interfered with sample 
collection (that is, no sediment was present). 

3.5.3 Total Petroleum Hydrocarbon Program Corrective Action 
Implementation Soil Removal 

In 2004, petroleum hydrocarbon-impacted soil was removed from corrective action 
area (CAA) 21 and CAA22 at Parcel B.  Approximately 6,331 cy of soil were removed 
from CAA21, reflecting excavation of two 500-square foot soil columns excavated to a 
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depth of 13 feet bgs (TPA-CKY 2005).  Select confirmation samples collected from the 
bottom of this excavation exceeded action levels, but these occurred at depths below 
the maximum targeted excavation depth of 10 feet bgs (TPA-CKY 2005).   

Approximately 3,480 cy of soil were removed from CAA22 (TPA-CKY 2005).  At this 
location, excavation extended to a depth of 10 feet bgs, with confirmation samples 
also exceeding action levels at depths below the maximum targeted excavation depth 
of 10 feet bgs (TPA-CKY 2005).  Table 5 summarizes the chemicals remaining in soil at 
Parcel B. 

In late 2007, the Navy revised the HPS Petroleum Program Strategy and screening 
criteria per the Water Board's request.  As a result, a revised version of the Parcel 
B corrective action plan (CAP) was prepared (Shaw 2008).  The CAP documented 
the process completed to identify the specific areas of remaining concern at Parcel B 
that require further characterization or corrective action, which are specifically 
addressed in the CAP.  The CAP considered recent sample results and re-
evaluated these specific sites in accordance with the Final New Preliminary 
Screening Criteria and Petroleum Program Strategy (Shaw 2007a).  The CAP assesses 
the current nature and extent of petroleum contamination, evaluates several 
corrective action alternatives, and develops a cost-effective and timely approach to 
addressing petroleum-related contamination at each of the sites of remaining 
concern.  In order to obtain site closure for petroleum-impacted areas, the CAP only 
addresses the nature and extent of petroleum-related contamination in soil and 
groundwater that is not commingled with CERCLA contamination.  The HPS 
CERCLA Program will address petroleum-related contamination commingled with 
CERCLA contamination. 

3.5.4 Methane and Mercury Source Removal 
Two time critical removal actions are being conducted at Parcel B to address methane 
and mercury, respectively, as discussed below. 

TCRA for the Methane Source 
In April and May 2005, two phases of soil gas surveys were performed at Parcel B 
(BCT 2007a).  The objective of the Phase I survey was to assess if buried debris in IR-
07 and IR-18 was producing methane and/or contained VOCs; the results showed 
that one soil gas probe exceeded the methane action level at 11 percent (BCT 2007a).  

The objective of the Phase II survey was to further investigate the Phase I sample 
location exceeding the methane action level (BCT 2007a).  Results of the second 
survey indicated that two Phase II probes, E8-SW and E8-SE, exceeded the action level 
for methane.  E8-SE had the highest concentration (15.2 percent sample/17 percent 
confirmation) (BCT 2007a).  The elevated methane was estimated to cover an 
impacted area of approximately 8,850 square feet (BCT 2007a).  
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The TCRA to remove the source of methane producing materials is scheduled to be 
implemented in summer 2008 (TtECI 2008b). 

TCRA for the Mercury Source 
As an exploratory removal action, between July 1996 and January 1997, soil 
containing chemicals at concentrations exceeding the Hunters Point ambient level 
(HPAL) were excavated at 18 exploratory excavation sites located throughout HPS (IT 
Corporation 1999a).  As part of this action, approximately 500 cy of soil containing 
mercury concentrations greater than cleanup criteria were removed at IR-26 excavation 
EE-05.  The excavation was terminated at groundwater (i.e., soil was excavated to a 
depth of approximately 7 feet). 

Additional excavation activities were performed at IR-26 excavation EE-05 in 2000 
and 2001 (Tetra Tech 2002f).  During this time-frame, an additional 5,000 cy of soil 
containing mercury concentrations greater than the HPAL of 2.3 milligrams per 
kilogram (mg/kg) were excavated at EE-05 and disposed off site.  Soils were 
excavated to a depth of approximately 10 feet bgs.  Analysis of confirmation samples 
collected during the excavation indicates there are areas beneath the backfilled 
excavation where mercury concentrations exceed the HPAL.  Mercury concentrations 
up to 90 mg/kg were documented at the base of the excavation, which remain in the 
subsurface. 

An additional TCRA for the mercury source at IR-26 excavation EE-05 is planned for 
the summer of 2008 (Navy 2008). 

3.5.5 Phase III Soil Vapor Extraction Treatability Study in 
Building 123 

A Phase III treatability study was conducted to evaluate whether enhancement to the 
existing SVE system at Building 123 increased the effectiveness of the SVE technology 
used to reduce residual TCE concentrations in soil (ITSI 2006).  Results of the study 
indicated that with the addition of nine SVE wells, the majority of residual TCE in soil 
and soil gas at concentrations above cleanup goals was within the treatment area of 
the Phase III SVE system (ITSI 2006).  Highest concentrations of TCE in extracted 
vapors were consistently detected from SVE well IR10VW-23A; however, TCE (36.0 
mg/kg) detected in soil sample IR10SG-074-6 indicated that TCE may be present 
beyond the SVE system influence (ITSI 2006).   

Results of the Phase III SVE treatability system also indicated that SVE technology 
was successful in reducing concentrations of TCE in the subsurface at Building 123 
(ITSI 2006).  While the system was in operation, photoionization detector (PID) 
monitoring showed concentrations of VOCs reduced in the extracted soil vapor below 
the detection level of the PID at 22 of the 23 SVE wells and 27 of 28 vapor monitoring 
(VM) wells (ITSI 2006).  Even with measured rebound after system shutdown, final 
PID monitoring at the SVE and VM wells indicated an average of 33 percent reduction 
from original concentrations or 77 percent when the seven wells that                     
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rebounded above their initial concentrations were excluded.  Overall, VOCs were 
reduced by 99 percent from original (pre-Phase II SVE treatability study) 
concentrations (ITSI 2006).    

3.5.6 Quarterly Groundwater Monitoring 
Quarterly groundwater quality and water level data have been compiled from 2003 
through 2007.  These data indicate that the general groundwater flow direction 
underlying Parcel B is consistently toward the northeast and the Bay (CE2-Kleinfelder 
2007b, c, e).  Groundwater quality data have been summarized below, with 
exceedances of trigger levels in RAMP wells documented in Table 1.  Figure 5 depicts 
the location of RAMP monitoring wells at Parcel B. 

Groundwater quality data beginning in 2003 indicate that the following wells 
exhibited detected concentrations of specified contaminants exceeding the RAMP 
trigger levels: 

 Hexavalent chromium monitoring well IR10MW12A: Results exceeded the aquatic 
criterion of 50 micrograms per liter (μg/L) for hexavalent chromium since the first 
5-year report (ITSI 2004). 

 Supplemental characterization monitoring well IR26MW47A: Three out of four 
quarters of 2003 results exceeded the proposed trigger level of 0.6 μg/L for 
mercury (ITSI 2004). 

 Supplemental characterization monitoring wells IR26MW47A and IR26MW49A: In 
the last quarter of 2006 and the following three quarters in 2007, results exceeded 
the proposed trigger level of 0.6 μg/L for mercury (Table 1). 

 Supplemental characterization monitoring well  IR10MW61A: In the first three 
quarters in 2007, results exceeded the proposed trigger level for vinyl chloride (VC) 
(Table 1). 

 Monitoring well IR10MW59A: In the first three quarters in 2007, results exceeded 
the proposed trigger level for cis-1,2-DCE and VC (Table 1). 

 Monitoring well IR07MW24A: In the first three quarters in 2007, results exceeded 
the proposed trigger level for beryllium (Be) (Table 1). 

 Monitoring wells IR07MW19A, IR07MW20A1, IR07MWS-2, and IR26MW47A: 
Copper was detected above its trigger level at least once between the first quarter 
of 2006 through the third quarter of 2007 in these wells (Table 1). 

Few exceedances of trigger levels have been recorded in the last 3 years of RAMP 
groundwater monitoring (CE2-Kleinfelder 2006b and 2007i); however, the monitored 
plumes have remained generally stable.  For example, 2005 data for the IR-10 
treatability study area indicated that the lateral extent of VOC contamination was 
stable, an observation noted in subsequent monitoring rounds.   
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In late 2005, concentrations of VOCs (TCE, cis- and trans-1,2 DCE and vinyl chloride) 
in groundwater were lower than those detected earlier in 2005 and prior (CE2-
Kleinfelder 2006b).  This reduction in concentrations (all below trigger levels) 
followed ZVI injection technology used to treat VOCs in groundwater (ERRG and 
URS Corporation [URS] 2004), suggesting this methodology was effective in reducing 
VOC concentrations in the pilot tested area (CE2-Kleinfelder 2006b).    

Also worth noting is that hexavalent chromium concentrations were detected from 
2004 to 2006 in groundwater underlying Parcel B.  These levels exceeded the trigger 
levels in all four quarters of 2005 but reduced to below trigger levels in 2006 and 2007 
(CE2-Kleinfelder 2006b, 2007i).  Correspondingly, the available data do not indicate 
significant hexavalent chromium migration toward the Bay (CE2-Kleinfelder 2006b).     

The detection of mercury has been focused in the EE-05 area where its concentrations 
equaled or exceeded the trigger level in two samples/wells from 2005 to 2007; the 
highest mercury concentrations were typically detected during the summer months 
(CE2-Kleinfelder 2006b, 2007i).  

3.5.7 Radiological Contamination Removal Actions 
The Navy has been performing removal actions of radiological contamination 
through the TCRA-related activities across HPS, including at Parcel B where these 
activities are ongoing (DON 2006).  These TCRA activities were a result of the Navy’s 
decision to perform removal actions across HPS at locations where radioactive 
contamination in soils, debris/slag, and buildings were identified in the Historical 
Radiological Assessment, Volume II, Use of General Radioactive Materials, 1939-2003, 
Hunters Point Shipyard.  The purpose of the TCRAs is to substantially eliminate 
identified pathways of exposure to radioactive contamination for surrounding 
populations and nearby ecosystems, such as nearby wetlands and the Bay (DON 
2006). 

At Parcel B, radiological TCRA activities are largely in progress.  The TCRAs 
addressing radiological contamination have targeted radiologically impacted 
buildings, storm drains, and sanitary sewers based on the defined extent of residual 
radiological contamination at Parcel B (Table 6).  The trenches and soils resulting from 
the excavation of the storm drains and sanitary sewers are undergoing an 
investigation using the Multi-Agency Radiological Site Survey (MARSSIM) Manual 
(DoD et al. 2000).  Additionally, MARSSIM investigations are being conducted at the 
former sites of Building 142 and Building 157.  To date, approximately 1,625 cy of 
radiologically contaminated trench survey material have been removed from Parcel B 
(personal communication with TtECI 2008c), with more activities underway.   

3.5.8 Technical Memorandum in Support of ROD Amendment 
In 2007-2008, the Navy prepared two technical memoranda, referred to as TMSRA 
and the radiological addendum to the TMSRA (ChaduxTt 2007; TtECI 2008b), in 
support of amending the ROD as recommended by the first 5-year review.  These 
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memoranda provided the technical foundation for identification of revised remedial 
alternatives and preparation of a proposed plan and subsequent amended ROD for 
Parcel B.  The need for these memoranda stemmed from updated information about 
the site that became available during past remedial actions, indicating that 
modifications to selected soil and groundwater remedies should be considered to 
ensure long-term protectiveness.  Updated information incorporated into this process 
included: 

 The ubiquitous nature of metals in soil across Parcel B 

 The presence of methane and mercury 

 Updated HHRA, including changes in concentrations and toxicity criteria for VOCs 
in groundwater 

 The findings of a screening-level ecological risk assessment (SLERA) 

 Findings from removal actions to address radiological contaminants 

The updated information mentioned above, the more comprehensive understanding 
of groundwater quality, and additional information on the planned land use at Parcel 
B, depicted on Figure 6, led to a revised conceptual site model, evaluation of 
additional remedial actions, and preparation of a proposed plan identifying preferred 
alternatives to be incorporated into an amended ROD.   

3.5.8.1 Revised Risk Assessment 
An updated HHRA and a SLERA were completed as part of the TMSRA process.  The 
revised HHRA was based upon soil data collected during the 1998 to 2001 and 2004 to 
2005 soil removals.  The risk assessment calculations incorporated regulatory 
guidance and toxicological criteria that have changed since 2003.  Tables 8, 9, 10, 11, 
and 12 list the revised risk assessment results and provide updated remedial goals for 
the chemicals in soil for radionuclides for A-Aquifer groundwater, B-Aquifer 
groundwater, and sediments, respectively.  Soil data associated with sampling 
locations excavated and removed during the activities from 1998 to 2001 and 2004 to 
2005 were excluded from the HHRA; however, select samples included in the revised 
HHRA have since been removed from the site as a result of radiological removal 
actions at Parcel B.  The revised HHRA also incorporated additional groundwater 
data, including quarter 20 (October to December 2004) as part of the Parcel B remedial 
action monitoring program.   

The HHRAs in the TMSRA and the radiological addendum to the TMSRA combine to 
provide a complete and revised HHRA addressing all COPCs, serving as the basis for 
input into the revised PP discussed later herein.  The findings of the revised HHRA 
have been summarized below for non-radiological and radiological COPCs. 
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Non-Radiological Evaluations 
The revised HHRA estimated cancer risks and non-cancer hazards from exposure to 
all affected environmental media for each pathway identified as potentially complete.  
Both total and incremental risks were evaluated for exposure to soil at Parcel B.  For 
the total risk evaluation, all detected chemicals were included as chemicals of 
potential concern regardless of concentration, except for the essential nutrients 
calcium, magnesium, potassium, and sodium   The total risk evaluation estimates the 
risks posed by chemicals at the site, including any present at concentrations at or 
below ambient levels (Table 7).  For the incremental risk evaluation, the essential 
nutrients and metals with maximum measured concentrations below HPS ambient 
levels were excluded as soil chemicals of potential concern; hence, the incremental 
risk evaluation estimates risks posed by chemicals at the site that are not at or below 
ambient levels.   

As indicated in Table 7, radiological and chemical risks exceed the target risk level of 
1E-06 at every Parcel B impacted site; these estimates account for the planned reuse 
(SFRA 1997), which for Parcel B includes mixed use, research and development, 
educational/cultural, and open space (Figure 6).  Under the incremental risk 
evaluation, fewer exposure areas at Parcel B exceed the cancer or non-cancer risk 
thresholds because metals below ambient levels (those considered by the Navy to be 
naturally occurring) were excluded from the risk analysis (TtECI 2008a).  The COPCs 
in soil at Parcel B include metals above ambient levels and organic compounds, such 
as PAHs, PCBs, and pesticides (TtECI 2008b). 

Based on the above findings, updated remedial goals for chemicals that have 
significant contribution to unacceptable risks were developed and outlined in Tables 
8, 9, 10, 11, and 12.  The results of the HHRA for groundwater indicated that the risk 
from exposure to A-Aquifer groundwater via vapor intrusion exceeds the excess 
lifetime cancer risk threshold of 1E-06 in several areas at Parcel B (Table 10).  The 
chemicals in groundwater contributing to excess health risk through the vapor 
intrusion pathway include chlorinated and non-chlorinated hydrocarbons.  The B-
Aquifer was evaluated for all chemicals for human exposure through the domestic 
use of groundwater pathway.  Several organic and inorganic chemicals of potential 
concern were identified as having significant contributions to the excess cancer risk 
(Table 11). 

The SLERA evaluated potential ecological risks from exposure to shoreline sediments 
and exposure to groundwater as it interacts with surface water.  The SLERA found 
potential unacceptable risk to benthic invertebrates, birds, and mammals from 
exposure to several metals, pesticides, and polychlorinated biphenyls in sediment 
along the shoreline (Table 12).  Likewise, the data evaluated in the SLERA indicate 
potential risk may be posed by mercury, which was identified as a chemical of 
concern in groundwater. 
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A screening evaluation of surface water quality evaluated potential ecological risks 
from exposure to groundwater as it interacts with surface water.  The data evaluated 
indicate potential risk may be posed by hexavalent chromium, copper, lead, and 
mercury. 

Radiological Evaluations 
Radiological risks were developed by estimating related dose/intake and health risks 
for each redevelopment block across Parcel B using either RESRAD or RESRAD-
BUILD (TtECI 2008b).  Redevelopment blocks are created to facilitate the designation 
of use for each area at HPS, such as mixed use, open space, and research and 
development.  Redevelopment blocks are based on “Hunters Point Shipyard 
Redevelopment Plan” San Francisco Redevelopment Agency, July 14, 1997.  The 
residential exposure scenario provided the most conservative risk estimate and was 
therefore used to model the risk associated with each redevelopment block.   

Estimates of the lifetime risk of cancer to exposed individuals resulting from 
radiological materials and non-radiological chemicals were summed to determine the 
overall potential human health hazard associated with Parcel B.  In combining the 
chemical risk and radiological risk, the same approach used to estimate risks 
associated with non-radiological chemicals was incorporated; the method used 
calculated total risk from radiological chemicals inclusive of background and 
calculated incremental risk from the chemicals present at concentrations that do not 
include background.   

Cumulative risks by area across Parcel B, incorporating contribution from both 
radiological material and non-radiological chemicals, are summarized in Table 7.  
These estimates served as the basis for revision of the ARARs, as summarized below. 

3.5.8.2 Revised ARARs 
In response to recommendations of the first 5-year review, the TMSRA process 
resulted in evaluation and revisions of the ARARs for Parcel B.  Appendix B presents 
the summation for non-radiological and radiological ARARs (ChaduxTt 2007; TtECI 
2008b).  

3.5.8.3 Updated Remedial Action Objectives 
Utilizing the updated information on health risks and ARARs, RAOs for Parcel B 
were updated for both radiological and non-radiological COPCs.  These have been 
summarized below: 

 Prevent exposure to organic and inorganic chemicals in soil above the remediation 
goals developed in the HHRA for carcinogens or non-carcinogens. 

 Prevent exposure to VOCs in soil gas at concentrations that would pose 
unacceptable risk via indoor inhalation of vapors.  
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 Prevent exposure of ecological receptors to organic and inorganic compounds in 
soil and shoreline sediment above remediation goals. 

 Prevent or minimize migration of contaminated A-Aquifer groundwater above 
remediation goals to the surface water of San Francisco Bay.  This RAO is intended 
to provide protection of the beneficial uses of the Bay, including protection of 
ecological receptors. 

 Prevent direct exposure to B-Aquifer groundwater that may contain COPCs 
through the domestic use pathway. 

 Prevent or minimize exposure to metals, VOCs, and SVOCs in the A-Aquifer 
groundwater from dermal exposure and inhalation of vapors from groundwater by 
construction workers above remediation goals. 

The RAOs for radiologically impacted sites are as follows (TtECI 2008b): 

 Prevent ingestion, dermal contact, or inhalation of radionuclides of concern (ROCs) 
in concentrations that significantly exceed background concentrations. 

 Assure that the total effective dose from radiologically impacted sites to any 
member of the public does not exceed 25 millirem per year (mrem/y). 

 Ensure that the increased lifetime cancer risk does not exceed the risk range of 10-6  
to 10-4 for future use scenarios.  

3.5.8.4 Evaluation of Remedial Alternatives 
The TMSRA process developed RAOs and related remedial alternatives for 
radiological and non-radiological chemicals based on the medium of concern, 
potential exposure pathways, and ARARs.  The following remedial alternatives, 
including recommended ICs depicted on Figure 7, were identified and evaluated for 
non-radiological chemicals in soil and groundwater at Parcel B: 

Soil and Sediment Remedial Alternatives: 
Alternative S-1:  No Action  

Alternative S-2:  ICs, Maintained Landscaping, and Shoreline Revetment 

Alternative S-3:  Excavation, Methane and Mercury Source Removal, Disposal, ICs, 
Maintained Landscaping, and Shoreline Revetment 

Alternative S-4:  Covers, Methane and Mercury Source Removal, ICs, and Shoreline 
Revetment 

Alternative S-5:  Excavation, Methane and Mercury Source Removal, Disposal, 
Covers, Soil Vapor Extraction, ICs, and Shoreline Revetment 
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TMSRA Radiological Remedial Alternatives  
Three remedial alternatives were identified to satisfy the RAOs for radionuclides.  
These alternatives were presented in the final TMSRA radiological addendum (TtECI 
2008b) and were supplemental to the alternatives presented in the final TMSRA 
(ChaduxTt 2007).  These radiological remedial alternatives are listed below: 

Alternative R-1: No Action: No remedial action would be taken for radiologically 
impacted sites.  The no-action response is retained through the evaluation process as 
required by NCP to provide a baseline for comparison with other alternatives. 

Alternative R-2: Survey, Decontamination, Disposal, Release, and ICs: Alternative R-2 
consists of decontamination of radiologically impacted buildings and dismantlement 
if necessary.  Surveys of buildings, soils of former building sites, trenches resulting 
from sewer and storm line removal, and soils of remediated storm drains and sanitary 
sewers would be conducted to meet the remedial action objectives.  The Building 140 
shaft below 10 feet would not be surveyed nor released due to the building’s current 
condition, health and safety hazards, and other uncertainties.  ICs would be assigned 
to the Building 140 shaft below 10 feet and associated piping.  Surface scans of IR-07 
and IR-18 would include removal of anomalies down to 1 foot, backfill with clean 
material to grade, and use of ICs. 

Alternative R-3: Survey, Decontamination, Disposal, Release, Close In-Place, and ICs: 
Alternative R-3 consists of decontamination of radiologically impacted buildings and 
dismantlement if necessary of some structures.  Surveys of buildings, soils of former 
building sites, trenches resulting from sewer and storm line removal, and soils of 
remediated storm drains and sanitary sewers would be conducted to meet the 
remedial action objectives.  This alternative assumes that the Building 140 shaft below 
10 feet will not be released.  It will be closed in-place with backfilled stone and a 
concrete cap, and ICs will be assigned.  Surface scan of IR-07 and IR-18 would include 
removal of anomalies down to 1 foot, backfill with clean material to grade, and use of 
ICs. 

Of these three alternatives, R-2 and R-3 both include (1) surveying structures, former 
building sites, and radiologically impacted areas; (2) decontaminating (and 
demolishing if necessary) buildings; (3) excavating storm drain and sanitary sewer 
lines; (4) screening, separating, and disposing of radiological sources from excavated 
soil at an offsite facility; and (5) ICs.  Alternative R-3 adds closure of a pump shaft 
beneath Building 140 using backfilled stone and a concrete cap.  

More specifically, Alternative R-3 consists of decontamination of impacted buildings, 
(except for Building 140), dismantlement, and survey to ensure the remedial action 
objectives are met.  Using this alternative also implies that the Building 140 shaft 
below 10 feet would be closed in-place with backfilled stone and a concrete cap and 
ICs will be assigned (TtECI 2008b).  Moreover, this alternative provides protection to 
human health and the environment because it removes radiologically impacted 
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surface soils at IR-07 and IR-18 and remediates radiologically impacted buildings, 
storm drains, and sanitary sewers.   

Groundwater Remedial Alternatives  
Alternative GW-1:  No Action 

Alternative GW-2:  Long-Term Groundwater Monitoring and ICs 

Alternatives GW-3A and GW-3B:  In Situ Treatment, Groundwater Monitoring, and 
ICs.  Alternatives GW-3A and GW-3B involve using different in situ treatment 
reagents.  Alternative GW-3A uses a slow-release substrate designed to promote 
anaerobic bioremediation to degrade chlorinated chemicals of concern to nontoxic 
compounds.  Alternative GW-3B uses a ZVI slurry as an additive that creates a 
chemically reducing environment in the aquifer that mineralizes chlorinated 
chemicals similar to the bioremediation reaction. 

Discussion of the Presented TMSRA Remedial Alternatives 
Of the above alternatives for remediating soil and sediment, Alternative S-5 was rated 
excellent overall.  Alternative S-5 consists of a combination of soil excavation 
(including methane and mercury source removal) and offsite disposal, covers, soil 
vapor extraction for VOCs, ICs, and shoreline revetment.  This alternative was 
developed to (1) remove and dispose of organic chemicals of concern, mercury, and 
lead; (2) implement and maintain block-wide covers; (3) remove and treat VOCs in 
soil using soil vapor extraction; and (4) implement the ICs and construct the shoreline 
revetment.  Alternative S-5 was considered the most effective, with both excavation 
and covers (ChaduxTt 2007).   

Of the above alternatives for remediating radiologically impacted materials, 
Alternative R-3 was rated very good, having the highest rating, although it has the 
highest overall cost.  This alternative is more effective than the other R-2 alternatives 
because it is based on the proposed closure in-place of the Building 140 shaft and 
associated piping below 10 feet bgs (TtECI 2008b).   

Of the above alternatives for remediating groundwater, Alternative GW-3A uses 
groundwater monitoring and a slow-release substrate designed to promote anaerobic 
bioremediation to degrade chlorinated chemicals of concern to nontoxic compounds 
(ChaduxTt 2007).  This alternative was developed to reduce the required time to meet 
the groundwater remedial action objectives and length of groundwater monitoring 
and possibly the time required for ICs.  Alternative GW-3A received the highest 
rating because it effectively reduces risks to human health and environment.  
(ChaduxTt 2007).   

3.5.9 Proposed Plan 
The remedial alternatives outlined by the TMSRA process have been evaluated, 
yielding a revised PP for Parcel B (Tetra Tech 2008a).  This plan provides the basis for 
choosing the preferred remedial (cleanup) alternatives for soil and groundwater 
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contamination at HPS Parcel B, which will in turn support the subsequent revision of 
the ROD.   

The preferred alternatives outlined in the revised PP are summarized below. 

3.5.9.1 Preferred Alternatives 
According to the revised PP, based on the available information, the revised 
alternatives for soil, groundwater, and radiologically impacted soil and structures 
meet the NCP threshold criteria and satisfy the following statutory requirements of 
CERCLA 121(b): 

1. Protect human health and the environment 

2. Comply with ARARs 

3. Are cost effective 

4. Use permanent solutions and alternative treatment technologies to the maximum 
extent practicable 

Based on the above rationale, the preferred alternatives selected by the Navy (Tetra 
Tech 2008a) include Alternative S-5 for soil and sediment, Alternative GW-3 for 
groundwater, and Alternative R-3 for radiological contamination summarized in the 
previous section.  

As of June 2008, some components of the above proposed alternatives are in progress 
as TCRAs, such as methane and mercury initiated in 2008, and the continuing 
radiological source removals initiated in 2006.  The use of TCRAs allows the Navy to 
get an early start on cleanup at newly identified source areas.  The TCRAs are 
consistent with the cleanup alternatives described in the revised PP; for example, 
several of the soil cleanup alternatives include excavation at areas that are also 
addressed in the TCRAs.  Although the TCRAs may not be completed by the time the 
amended ROD is signed, the Navy anticipates that the TCRAs will meet the RAOs 
described in the revised PP.
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Section 4  
Five-Year Review Process 

This section describes the second 5-year review process, including administrative 
process, community notification and involvement, document review, data review, site 
inspection, and site interviews. 

4.1 Administrative Process 
Members of the BCT were notified of the initiation of the second 5-year review during 
a meeting on December 5, 2007.  The second 5-year review for HPS is conducted by 
the Navy and is submitted to the regulatory agencies for review and approval.  The 
following review schedule was established for the second 5-year review report: 

 Draft report to regulatory agencies on June 19, 2008 

 Draft final report to regulatory agencies on September 8, 2008 

 Final report to regulatory agencies on November 11, 2008 

4.2 Community Notification and Involvement 
Activities to involve the community in this 5-year review were initiated with an 
announcement at the Restoration Advisory Board (RAB) meeting on December 6, 
2007.  First notice was posted in the San Francisco Chronicle and the San Francisco Bay 
View newspapers on January 9, 2008, announcing that the 5-year review process had 
begun.  Community members were also involved with this 5-year review process 
through interviews.  Appendix E summarizes the interviews conducted with 
members of the community.  

A 30-day public comment period started September 9, 2008 after the draft final 5-year 
review report was made available at the Anna E. Waden Branch Library located at 
5075 Third Street in San Francisco and the City of San Francisco’s Main Library 
located at 100 Larkin Street.  The 30-day comment period ended October 15, 2008.   A 
second notice was posted in the San Francisco Examiner and the Sun Reporter 
newspapers on September 5, 2008, announcing the completion of draft final second 5-
year review report.  

Appendix F (Response to Comments on the Draft Version of the Report) provides 
responses to the regulatory agency comments on the draft second 5-year review 
report.  Appendix G (Response to Comments on the Draft Final of the Report) 
contains the Navy’s responses to these concerns on the draft final 5-year report  

A third notice was posted in the weekly newspaper the Sun Reporter on November 6, 
2008 and in the daily newspaper the San Francisco Examiner on November 7, 2008 
announcing that the 5-year review report for HPS is complete and that the results of 
the review and the report are available to the public at the libraries noted above.   
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In addition to community involvement, as part of the 5-year review process, the Navy 
developed a communication program to inform and involve the public in base-wide 
decision-making processes.  

4.3 Document Review 
This 5-year review consisted of a review of documents pertinent to remedial actions at 
HPS.  Documents reviewed are listed in Appendix A.  The updated potential federal 
and state environmental laws and regulations that were identified as ARARs were 
evaluated in the TMSRA and are presented as part of the 5-year review process in 
Appendix B.  The ARARs for the first 5-year review remedial actions, included in the 
1997 ROD, were also reviewed and are part of the first 5-year review report.  These 
documents were reviewed for pertinent data and the comprehensive list of activities 
performed to date since the first 5-year review.  Activities performed since the first 5-
year review for Parcels A, C, D, E, E-2 and F are summarized in Section 2.  Parcel B 
remedial activities are summarized as part of Section 3.   

4.4 Data Review 
This section discusses the data reviewed for soil and groundwater conditions at HPS 
as part of this second 5-year review process. 

4.4.1 Soil and Radiological Contamination 
For this 5-year review, soil sampling results were reviewed from the Parcel B Draft 
Construction Summary Report (CSR) Addendum, Volumes I through III, (NAVFAC 
2004).  The CSR dated September 8, 2004 presents and compares confirmation 
sampling data for excavations that have been completed in accordance with the 
cleanup requirements (NAVFAC 2004).   

The radiological addendum to the TMSRA (TtECI 2008b) was the primary document 
reviewed for its importance in shaping the proposed remedy for radiological 
contamination at Parcel B and its function as a prelude for preparing the proposed 
plan needed for the ROD amendment.  Sections 6 and 8 of the historical radiological 
assessment (NAVSEA 2004) provided the information for the historical activities at 
HPS, including Parcel B.  Information on TCRAs dating from 2005 to actions currently 
ongoing (May 2008), primarily storm water and sewer drain lines in Parcel B, were 
obtained from various sources, including BCT meeting minutes, site visit, and other 
documents mentioned in the references of Section 10 of this report. 

4.4.2 Groundwater 
A total of 31 quarters of monitoring have been conducted in the RAMP and 18 
quarters since the first 5-year review (i.e., since the second quarter of 2003) (ChaduxTt 
2007).  Figure 5 depicts the monitoring well locations for RAMP wells.  Analytical and 
field results and documentation have been presented in quarterly reports and in 
annual reports for years 6 and 7.  These are briefly summarized below, with parcel-
specific discussions provided in their respective sections herein.   
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Table 1 documents the RAMP wells and chemical exceedances dating back to 1999.  
As shown in this table, no significant changes in the nature of the COPCs have 
occurred since the first 5-year review.  Metals continued to exceed RAMP trigger 
levels.  The latest exceedances are summarized in Section 3.5.6. 

4.5 Site Inspection 
From January 9 through January 15, 2008, the Navy conducted a 5-year review site 
inspection at Parcel B.  The primary purpose of the inspection was to assess the 
integrity of the RAMP wells.  Site access and general site conditions were also 
evaluated during the site inspection.  Appendix C contains the site inspection 
checklist, and Appendix D contains the photographic log, which documents 
observations made during the inspection.  A total of 64 monitoring wells were 
identified in Parcel B.  Of those, a total of 36 RAMP wells were inspected.  A summary 
of well conditions and remarks is presented on Table D-1 in Appendix D and 
correlates to the photographic log of wells.   

No significant issues were identified during the site inspection.  Overall, the 
monitoring wells were in good condition.  Most of the wells inspected were properly 
secured.  Of the 36 RAMP wells inspected, 10 wells were considered to have an 
unknown condition due to the wellhead being submerged under water or mud; five 
wells were observed in poor condition.  Poor condition wells had surface water 
collected in the well head boxes.  Others were missing padlocks.  All the wells 
considered to have unknown or poor condition (Appendix D, Table D-1) are 
recommended for repair and maintenance.  Recommendations include surveying all 
the RAMP wells to identify and maintain the wells which could not be surveyed 
during the second 5-year review site visit.  

The site was inspected during the rainy season, and it was noted that water had 
collected in pools on the road.  To remedy this, crushed rock was used to fill low areas 
in the roads as prevention to ponding (Jonas and CDM 2008).  Fencing at the site is in 
good condition and used appropriately.  All buildings are secured by gates, padlocks, 
or are nailed shut.  Security personnel are located on site and warning signs are 
posted for hazardous and radioactive materials.  Jonas and CDM personnel who 
inspected the site received radiation awareness training prior to conducting any field 
activity. 

4.6 Site Interviews 
Interviews were conducted with various HPS stakeholders, including San Francisco 
Health Department, RAB, Parcel B tenants, EPA, SWRCB, and Tetra Tech.  Appendix 
E contains a complete list of the interviewees and complete records of the original 
interviews.  In general, all but the Parcel B tenants stated that they are well informed 
of site activities and were generally satisfied with the overall progress.  Stated 
concerns related to Parcel B RAs include the following: 
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 Noise and dust from constant traffic. 

 Length of time of the temporary loss of telephone and electricity during 
remediation. 

 Water ponding on the roads in the rainy season. 

 Insufficient security (the guard shack is currently moved to another location). 

 Roads pooling in the rainy season. 

 Non-workable portable trailer toilets. 

 Insufficient communication with tenants during construction; not aware of daily 
activities/schedule. 

Parcel B tenants generally expressed concern about the reduced level of security now 
that the guard shack has been placed elsewhere.  They would like the Navy to 
consider placing a guard gate in front of the Parcel B tenant buildings.  The tenants 
also want additional gravel to be placed on the roads to avoid potholing during the 
rainy season. 
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Section 5  
Technical Assessment of Remedial Actions 
at Parcel B 

This section presents a technical assessment of the RAs outlined in the ROD for soil 
and groundwater at Parcel B according to the ROD (Navy 1997b).  This technical 
assessment builds on the prior assessment of these RAs in the first 5-year review, with 
particular emphasis on the Navy’s efforts to address the recommended need for 
revised RAs and the revised PP.  Section 5.1 addresses the technical assessment of 
remedial actions for soil, and Section 5.2 addresses the technical assessment of 
remedial actions for groundwater.   

The technical assessment related to the recently proposed radiological RAs outlined in 
the revised PP is provided in Section 5.3.  The following topics will be covered in each 
section as relevant: 

 Description and status of the RA specified in the ROD and ESD 

 Responses and rationale to the technical assessment questions 

5.1 Technical Assessment of the Remedial Actions for 
Soil and Sediment at Parcel B 

The Navy and the regulatory agencies signed the ROD for Parcel B on October 9, 
1997.  The Navy prepared two explanations of significant differences that modified 
the remedy for soil in the ROD:  one in 1998 that changed the maximum excavation 
depth to 10 feet and one in 2000 that updated cleanup goals for soil (Tetra Tech 
2003h). 

The following sections discuss the selected remedy, remedy implementation, and 
current status of the soil remedy outlined in the ROD at Parcel B. 

5.1.1 Description and Status of the Soil RAs Specified in the 
ROD and ESDs 

ROD Selected Remedy for Soil  
The major components of the soil remedy, described in the ROD and subsequent 
ESDs, include the following:   

 Excavation of contaminated soil to a maximum depth of 10 feet or to a cancer risk 
of 10-6 (residential). 

 Offsite disposal of contaminated soil (with treatment at the offsite landfill, if 
necessary, to meet land disposal restrictions). 
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 Placement of clean backfill in the excavated areas. 

 Deed notification indicating that soil below 10 feet in remediated areas may be 
contaminated and specifying that (1) all future soils excavated from below 10 feet 
in remediated areas be managed in accordance with federal, state, and local laws 
and requirements, including local ordinances such as Articles 4.1 and 20 of the San 
Francisco Public Works Code and (2) any owner or tenant of Parcel B who 
excavates soils containing levels of contaminants that exceed cleanup goals will be 
restricted from placing the excavated soils onto the ground surface and restricted 
from mixing the excavated soils with soils present in the surface to 10 feet bgs 
(Tetra Tech 2003h). 

 In addition to the remedy components above, the ROD specifies procedures for 
handling the excavated soil.  The attached Table 5 summarizes the Parcel B soil 
contamination history.  Table 3 includes the Parcel B history of investigations since 
the ROD.  Details of the Parcel B remedial actions are listed in Section 3.5 of this 
report.   

Remedy Implementation 
The two components of the soil remedy include (1) soil excavation and disposal and 
backfill and (2) deed restrictions.  Deed restrictions have not been developed for 
Parcel B because the soil RA is not complete and Parcel B is not yet ready to transfer. 
Remedial and removal actions (Figure 4) at Parcel B since the ROD included: 

 Exploratory Excavation Removal Action, 1996-1997: A total of 1,700 cy of stained 
soil, asphalt, and concrete was removed from five sites. 

 Remedial Action Excavations, 1998-2001: A total of 101,600 cy of contaminated soil 
was removed from 106 areas. 

 Fuel-Related Excavations, 2004-2005: A total of 9,800 cy of contaminated soil was 
removed from two areas. 

 TCRA, 2006 through 2008: These activities included removing sewer lines, soil, and 
other materials impacted with chemicals and radioactive components. 

The soil remedial actions implemented through 2003 and reviewed as part of the first 
5-year review reduced or eliminated certain risks to human health and ecological 
receptors at Parcel B.  However, the first 5-year review concluded that the remedy 
selected in the ROD warrants modification to provide long-term protection of human 
health and the environment.  The BCT has therefore extended the schedule of 
CERCLA activities (contained in the FFA) to incorporate modifications to the Parcel B 
remedy and support completion of the TMSRA and revised PP process discussed 
previously.   
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System Operations 
Fencing and control of site access are being implemented as part of the general HPS 
site access restriction and ongoing site activities related to the radiological (RAD) 
TCRA.  However, the proposed new remedy for the soil as outlined in the TMSRA 
and the revised PP includes additional measures for the-long term protection of 
human health and the environment.  These measures include excavation, methane 
and mercury source removal (also being implemented under TCRAs), disposal, 
covers, soil vapor extraction, ICs, and shoreline revetment, some of which will require 
operation and maintenance support. 

Current Status 
Activities related to soil excavation have continued through 2005 (ChaduxTt 2007). 
These activities are listed below: 

 Exploratory Excavation Removal Action, 1996-1997:  A total of 1,700 cubic yards of 
stained soil, asphalt, and concrete was removed from five sites. 

 Remedial Action Excavations, 1998-2001:  A total of 101,600 cubic yards of 
contaminated soil was removed from 106 areas. 

 Fuel-Related Excavations, 2004-2005:  A total of 9,800 cubic yards of contaminated 
soil was removed from two areas. 

TCRAs addressing methane and mercury source removal are being initiated in 2008.   
Table 3 lists the history of investigations since the ROD.  

5.1.2 Responses and Rationale to the Technical Assessment 
Questions 

This section discusses the following three technical assessment questions specified in 
EPA’s 5-year review guidance (EPA 2001, 2003): 

 Question A:  Is the remedy functioning as intended by the decision documents? 

 Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and 
RAOs used at the time of remedy selection still valid? 

 Question C:  Has any other information come to light that could call into question 
the protectiveness of the remedy? 

Question A:  Is the Remedy Functioning as Intended by the Decision 
Documents? 
Although the 1997 ROD remedy is not functioning as intended for long-term 
protection (Tetra Tech 2003h), the remedy is currently protective because exposure 
pathways that could result in unacceptable risks are being controlled.  Extensive 
fencing, locked gates, warning signs, and secured buildings that were observed 
during the site inspection restrict access and exposure to contaminated areas (Tetra 
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Tech 2003h).  However, for addressing the long-term protectiveness, the Navy 
evaluated several soil remedial alternatives, ultimately recommending the proposed 
Alternative S-5 for remediation soil and sediment as discussed in Section 3.0 herein. 

The proposed Alternative S-5 combines excavation, methane and mercury source 
removal, disposal, covers, SVE, ICs, and shoreline revetment and is rated excellent 
with respect to its intended objectives of comprehensive and long-term protection of 
human health and the environment.  This alternative addresses the issues raised with 
the current remedy in the ROD.   Once implemented, the functionality of this remedy 
with respect to its intended objective will be evaluated in the subsequent 5-year 
review report. 

Question B:  Are the Exposure Assumptions, Toxicity Data, Cleanup Levels, 
and RAOs Used at the Time of Remedy Selection Still Valid? 
Updated information warranted modifications to the selected soil and groundwater 
remedies.  The updated information included: 

 The ubiquitous nature of metals in soil across Parcel B. 

 The need for excavation to remove mercury-contaminated soils, as determined 
from the detections of mercury above trigger levels in groundwater. 

 The presence of methane in the soil. 

 The findings of a SLERA. 

 Changes in concentrations and toxicity criteria for VOCs found in groundwater. 

 Findings from removal actions to address radiological contaminants.   

As part of the TMSRA process, the existing HHRA was updated to use soil data 
collected during the 1998 to 2001 and 2004 to 2005 soil removals and to incorporate 
into the risk characterization regulatory guidance and toxicological criteria that have 
changed since 2000.  Table 8 includes the updated remediation goals for chemicals of 
concern in soil.   

The updated RAOs for Parcel B soil were developed based on human health receptors 
and results of the incremental risk assessment.  The remedial action objectives 
applying to Parcel B soil are listed in Section 3.5.8.3. 

A SLERA was also performed (see Section 3), indicating a potential risk to benthic 
invertebrates, birds, and mammals from several metals, pesticides, and PCBs in 
sediment along the shoreline of Parcel B.  Similar or higher concentrations of these 
chemicals also exist in upland soil.  As a result, the following RAO was developed for 
soil and shoreline sediments at Parcel B: 
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 Prevent exposure of ecological receptors to organic and inorganic compounds in 
soil and shoreline sediment above remediation goals. 

Changes in ARARs.  As a result of the updated risk assessments and RAOs, revised 
ARARs also were developed.  Appendix B lists the updated ARARs, which have in 
part provided the basis for the Navy’s newly recommended remedial alternatives.  

Question C:  Has Any Other Information Come to Light that Could Call into 
Question the Protectiveness of the Remedy? 
As previously indicated, data obtained from investigations and removal actions since 
the first 5-year review have identified the need for revision of the current remedy to 
assure long-term protectiveness based upon 2003 standards, which had been 
upgraded since the remedy implementation in 1998.  This includes the conclusion that 
the original ROD alternative did not consider excavation below 10 feet bgs, which is 
likely required to remove the source of methane at IR-07 and mercury at IR-26 
(ChaduxTt 2007).  Therefore, based on new information, the original ROD alternative 
does not provide comprehensive protection of human health and the environment, 
particularly long term, hence, recommendation of revised remedial alternatives by the 
Navy as part of the revised PP. 

5.1.3 Soil Technical Assessment Summary 
In summary, the first 5-year review concluded that RAs for Parcel B warranted 
revision through ROD amendment in order to ensure long-term protection of human 
health and the environment.  The first 5-year review developed a series of 
recommendations and follow-up actions, which the Navy has addressed over the past 
5 years through the previously described TMSRA and revised PP process.  This 
includes a revised remedial alternative for soil and sediment, which comprehensively 
addresses protection of human health and the environment.   

Once the proposed alternative is incorporated into an amended ROD and 
implemented across Parcel B, further assessment of its effectiveness to meet the 
intended goals will be documented in the subsequent 5-year review report.    

5.2 Technical Assessment of Groundwater Remedial 
Actions at Parcel B 

This section presents a technical assessment of the RA selected and implemented for 
groundwater at Parcel B.  Topics discussed in this section are as follows: 

 Description and status of the groundwater RAs specified in the ROD. 

 Responses and rationale to the technical assessment questions. 
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5.2.1 Description and Status of the Groundwater RA Specified in 
the ROD 

ROD Selected Remedy for Groundwater 
The major components of the selected remedy for groundwater specified in the ROD 
are as follows (Tetra Tech 2003h): 

 Lining the storm drains and pressure grouting bedding material beneath the storm 
drains at areas of IR-07 and IR-10 where the storm drain system is below the 
groundwater table in an affected groundwater area. 

 Removal of steam and fuel lines. 

 Deed restrictions on Parcel B, such as prohibiting all uses of groundwater within 
the shallow water-bearing zone(s) to 90 feet bgs. 

 Deed notification indicating that contamination may be present in groundwater in 
the remediated areas and that surface discharge of contaminated groundwater is 
prohibited. 

 Groundwater monitoring for up to 30 years to evaluate the effectiveness of the 
removal actions for sources of soil contamination and to monitor concentrations of 
hazardous substances that may migrate toward the Bay; groundwater monitoring 
at IR-10 to monitor the future potential degradation of TCE to vinyl chloride. 

Remedy Implementation 
The Navy has been implementing the remedy for groundwater specified in the ROD 
since 1999.  The above-referenced components of the groundwater remedy have been 
addressed.  Pipes and utility corridors below grade may serve as preferential 
pathways for groundwater flow, allowing contaminants to flow directly to the Bay.  
In 1998 and 1999, during the Parcel B RA, the fuel line distribution system and the 
steam lines were removed.  In locations beneath buildings, these lines were cleaned 
out and capped.  These actions prevent groundwater migration via these potential 
preferential pathways (Tetra Tech 2001d).  Deed restrictions and the deed 
notifications specified in the ROD are not necessary until Parcel B is transferred to the 
City and County of San Francisco.  Furthermore, the storm drains have been or will be 
removed under the ongoing radiological storm drain and sanitary sewer line TCRA.  
Therefore, the lining of the storm drains is superseded by the TCRA storm drain and 
sewer line removal actions. 

The Navy has investigated the area of IR-10 in considerable detail since the ROD was 
prepared.  The Navy installed more than 25 new groundwater monitoring wells in the 
area of IR-10 and conducted treatability studies to investigate methods to cleanup the 
soil and groundwater.  Treatability studies using SVE to remove VOCs from the 
unsaturated zone and injection of ZVI to destroy VOCs in groundwater were 
successfully implemented at the IR-10 VOC plume (ChaduxTt 2007).   
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Despite the above activities, the first 5-year review concluded that the groundwater 
remedy selected in the ROD warrants modification to provide long-term protection of 
human health and the environment.  In response, the Navy has since completed a 
TMSRA, a TMSRA radiological addendum, and a revised PP for identifying a newly 
proposed groundwater remedy.   

System Operations 
System operations for the current groundwater remedy at Parcel B consist of 
implementation of the groundwater monitoring program.  The locations of the 
monitoring wells were confirmed during the site inspection.  The RAMP wells are 
grouped into the following six categories:   

1. Point of measurement (POM) wells between the source and the surface water 

2. Sentinel wells near the inland edge of the 5-year buffer zone 

3. Post-RA wells located within the tidally influenced zone to monitor the 
effectiveness of source control measures 

4. VOC wells in and around the chlorinated solvent plume at Building 123 in IR-10 

5. On and offsite migration wells at the western boundary of HPS 

6. Utility line wells 

Two other types of wells have been established post-RAMP: hexavalent chromium 
wells and supplemental characterization wells. 

In addition to the original RAMP wells listed above, the Navy incorporated several 
new and existing wells into the RAMP during the course of the monitoring program. 
The Navy currently samples 40 wells under RAMP (Figure 5).  A total of 33 quarters 
of groundwater sampling have been implemented from the last quarter of 1999 
through the first quarter of 2008.  Available data and exceedances through the third 
quarter of 2007 are presented in Table 1. 

As discussed in Section 3.5.8.4, the revised remedial alternative for groundwater 
includes in situ treatment, groundwater monitoring, and ICs, which will require 
further system operations, including monitoring and potential operations and 
maintenance for in situ injections. 

Current Status 
At present, 33 quarters of groundwater sampling events have been conducted under 
the RAMP.  Analytes with concentrations exceeding the RAMP trigger levels have 
mostly consisted of metals in various locations and VOCs and hexavalent chromium 
(Table 1).   
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5.2.2 Responses and Rationale to the Technical Assessment 
Questions 

Question A:  Is the Remedy Functioning as Intended by the Decision 
Documents? 
In response to recommendations of the first 5-year review, the Navy performed a 
detailed evaluation of the original groundwater remedy against the two threshold 
and five balancing criteria, with the results as follows (ChaduxTt 2007):  

 Protectiveness – the current remedy does not include ICs to limit access to 
buildings, and the remedy would not be considered protective of VOCs in 
groundwater that poses an unacceptable risk from vapor intrusion into buildings. 

 Compliance with ARARs – the current remedy would meet the ARARs identified 
in the TMSRA. 

 Long-term effectiveness – the current remedy would rank as poor based on the 
magnitude of potential risks remaining posed by VOCs. 

 Reduction of toxicity, mobility, and volume through treatment – the current 
remedy does not contain any treatment component and therefore, would rank as 
poor for this criterion. 

 Implementability – the current remedy would rank as excellent based on the 
routine nature of groundwater monitoring. 

This evaluation concluded that the current remedy would not meet its intended goals 
and warrants revisions to account for the increased potential risk from VOCs in 
groundwater, particularly as it relates to the volatilization-to-indoor air exposure 
pathway.  This was achieved through development of the revised groundwater 
remedial alternative discussed in Section 3.5.8.4. 

Question B:  Are the Exposure Assumptions, Toxicity Data, Cleanup Levels, 
and RAOs Used at the Time of Remedy Selection Still Valid? 
As previously indicated, the revised alternative is in part based on a revised HHRA 
and SLERA, which incorporate updated groundwater quality data (particularly 
relevant to the VOCs in the area of IR-10 and the presence of hexavalent chromium) 
and revised toxicity data (particularly for the inhalation exposure pathway).  
Corresponding to revised risk estimates, newly developed cleanup goals, ARARs, and 
RAOs (Section 4.5.7) were developed.  The resulting revised remediation goals for 
COPCs in A-Aquifer and B-Aquifer are summarized in Tables 10 and 11, respectively. 

RAOs for groundwater were selected based on the various exposure scenarios, 
indicating potential risk to human health and ecological receptors from groundwater.  
These include: 
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 Prevent exposure to VOCs and mercury in the A-Aquifer groundwater at 
concentrations above remediation goals (Table 10) via indoor inhalation of vapors 
from groundwater. 

 Prevent direct exposure to B-Aquifer groundwater at concentrations above 
remediation goals (Table 11) through the domestic use pathway. 

 Prevent or minimize exposure of construction workers to metals, VOCs, and 
SVOCs in the A-Aquifer groundwater at concentrations above remediation goals 
(Table 10) from dermal exposure and inhalation of vapors from groundwater. 

 Prevent or minimize migration to the surface water of San Francisco Bay of 
hexavalent chromium, copper, lead, and mercury in the A-Aquifer groundwater 
that would result in concentrations of hexavalent chromium above 50 µg/L, copper 
above 28.04 µg/L, lead above 14.44 µg/L, and mercury above 0.6 µg/L in the 
surface water of San Francisco Bay.  This RAO is intended to protect the beneficial 
uses of the Bay, including ecological receptors. 

The revised ARARs, RAOs, and cleanup goals provided the foundation for the 
revised groundwater remedial alternative, which exhibits the following attributes: 

 Provides long-term protection by reducing concentrations of VOCs and their 
associated risk. 

 Reduces the toxicity, mobility, and volume of VOCs by implementing an expedient 
and aggressive treatment strategy. 

 Is potentially more effective because the injected biological substrate can flow with 
groundwater and remediate a larger volume than zero-valent iron that remains in 
place after injection. 

Question C:  Has Any Other Information Come to Light that Could Call into 
Question the Protectiveness of the Remedy? 
The results of the updated HHRA for groundwater show that the risk from exposure 
to A-Aquifer groundwater via vapor intrusion exceeds the excess lifetime cancer risk 
threshold of 10-6 in several areas at Parcel B.  The SLERA evaluated potential 
ecological risks from exposure to shoreline sediments and exposure to groundwater 
as it interacts with surface water; this evaluation found potential unacceptable risk to 
benthic invertebrates, birds, and mammals from exposure to several metals, 
pesticides, and PCBs in sediment along the shoreline.  Likewise, the data evaluated in 
the SLERA indicate potential risk may be posed by mercury.  Lastly, a screening 
evaluation of surface water quality evaluated potential ecological risks from exposure 
to groundwater as it interacts with surface water.  The data indicate potential risk 
may be posed by hexavalent chromium, copper, lead, and mercury. 
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As previously discussed, based on the revised HHRA results, the current 
groundwater remedy has been updated to provide comprehensive and long-term 
protection to human health and the environment.   

5.2.3 Technical Assessment Summary 
Although most of the exposure assumptions and RAOs used at the time of remedy 
selection for the ROD are still valid, risk assessment parameters and trigger levels for 
VOCs for groundwater were considered insufficient to provide long-term 
protectiveness.  These parameters and trigger levels have since been updated by the 
TMSRA to ensure long-term protectiveness by the revised remedy.  As such, the 
TMSRA conducted an HHRA and a SLERA and evaluated new remedial alternatives 
for groundwater. The revised remedial alternative expands on the current 
groundwater monitoring implemented at Parcel B by incorporating active 
remediation of groundwater through in situ treatment and ensuring long-term 
protectiveness through ICs.   

The revised groundwater remedy is designed to achieve the protectiveness needed for 
short-term and long-term protection of human health and the environment.  Once the 
revised alternative is incorporated into the amended ROD and implemented across 
Parcel B, further assessment of its ability to meet the intended goals will be 
documented in the subsequent 5-year review report.    

5.3 Technical Assessment of Radiological Contamination 
at Parcel B 

The ROD for Parcel B did not contain a remedy for addressing radiological 
contamination.  However, during site investigations and the TMSRA radiological 
addendum processes over the past 5 years, the Navy recognized the need for 
investigation, risk assessment, development of RAOs, and evaluation of remedial 
alternatives to address the residual radiological contamination encountered across 
Parcel B, the extent of which is summarized in Table 5.  As discussed in Section 3, the 
Navy has performed the above activities as part of the TMSRA, the TMSRA 
radiological addendum, and revised PP processes, culminating in identification of a 
preferred alternative to address radiological contamination at Parcel B (ChaduxTt, 
2007, TtECI 2008b, and Tetra Tech 2008a). 

5.3.1 Remedial Actions 
Selected Remedy  
As indicated above, no remedy for radiological contamination was identified in the 
ROD; however, the revised PP has proposed the following preferred remedy 
described below in support of amending the ROD. 

Radiologically Impacted Soil and Structures (Alternative R-3):  The purpose of this 
alternative is to achieve the RAOs by decontaminating radiologically impacted 
buildings and dismantling them as necessary.  Correspondingly, radiologically 
impacted storm drain and sanitary sewer lines throughout Parcel B would be 
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removed and disposed of off site. As discussed in Section 3, some of this removal is 
already in progress as part of TCRA activities.   

Included in this alternative is a surface scan across IR-07 and IR-18, with any 
radiological anomalies removed to a depth of 1 foot.  A demarcation layer would be 
installed on the surveyed soil surface before covers will be placed at IR-07 and IR-18 
to mark the boundary between the existing surface and the new cover.  The survey 
and removals would occur before any covers were installed as part of the previously 
referenced preferred soil remediation alternative, S-5.   

In addition, the pump shaft beneath Building 140 would be closed in place with 
backfilled stone and a concrete cap.  Buildings, former building sites, and excavated 
areas would be surveyed after cleanup is completed to ensure no residual 
radioactivity is present above the remediation goals.  Lastly, ICs would be 
implemented to minimize inadvertent contact with radiologically impacted media 
(Tetra Tech 2008a). 

Current Status 
As discussed in Sections 2 and 4, through 2007, multiple radiological TCRA activities 
have taken place at various parcels across HPS.  These TCRA activities were a result 
of the Navy’s decision to perform removal actions across HPS at locations where 
radioactive contamination in soils, debris/slag, and buildings were identified in the 
HRA.  The purpose of the TCRAs is to substantially eliminate identified pathways of 
exposure to radioactive contamination for surrounding populations and ecosystems, 
such as nearby wetlands and the Bay (DON 2006). 

At Parcel B, radiological TCRA activities are largely in progress, targeting 
radiologically impacted buildings, storm drains, and sanitary sewers based on the 
defined extent of residual radiological contamination at Parcel B (Table 5).  Excavated 
material is subjected to the MARSSIM process.  Radiologically contaminated trench 
survey materials have been removed from Parcel B, with more activities underway.  
Radiological TCRA actions continue to date across HPS.   

5.3.2 Technical Assessment Question for Radiological 
Contamination 

As previously indicated, the ROD did not outline any remedies for radiological 
contamination, instead relying on the basewide removal action plan.  However, the 
previously summarized preferred alternative (Alternative R-3) has been proposed for 
addressing radiological contamination at Parcel B.  As summarized in Section 4, this 
alternative is a result of an updated HHRA and conforms to relevant ARARs and 
RAOs (TtECI 2008b).   

The questions and answers below help assess the proposed and preferred radiological 
alternative R-3.   
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Question:  Does the Remedy Meet its Intended Goal of Protecting Human 
Health and the Environment? 
The assessment of this alternative with respect to the above question is evaluated for 
several aspects below.  

5.3.2.1 Overall Protection of Human Health and the Environment 
Alternative R-3 is designed to provide protection to human health and the 
environment because it would remove radiologically impacted surface soils at IR-07 
and IR-18 and remediate radiologically impacted buildings, storm drains, and 
sanitary sewers (TtECI 2008b). Unacceptable risks based on planned reuse associated 
with radiologically impacted soil remaining at IR-07 and IR-18 would be mitigated by 
implementing ICs. The Building 140 shaft below 10 feet and associated piping would 
be closed in-place with backfilled stone, covered with a concrete cap, and ICs 
implemented.  The backfilled stone and concrete cap would provide a barrier to 
eliminate risk associated with potentially encountering radiological materials. 
Therefore, Alternative R-3 is considered protective of human health and the 
environment (TtECI 2008b).  

5.3.2.2 Compliance with ARARs: Alternative R-3 
Alternative R-3 includes both ICs and remedial actions. Both action- and chemical-
specific ARARs associated with this alternative would be met.  As a result, Alternative 
R-3 is considered in compliance with the radiological ARARs (TtECI 2008b). 

5.3.2.3 Long-term Effectiveness and Permanence 
Per the first 5-year review, long-term effectiveness is a critical aspect of the 
shortcomings of the non-radiological RAs outlined in the ROD.  Similar 
protectiveness is essential for radiological RAs.  The factors evaluated under long-
term effectiveness and permanence included the magnitude of residual risks and the 
adequacy and reliability of the controls.  

As currently defined, Alternative R-3 calls for radiologically impacted soil from the 
surface of IR-07 and IR-18 to be excavated and disposed of off site.  Excavation would 
continue until results of confirmation samples indicate RAOs are met or until the 
excavation would extend to a depth of 1 foot below ground surface (TtECI 2008b). 

Radiologically impacted soils at IR-07 and IR-18 at a depth greater than 1 foot below 
ground surface would be addressed by implementing ICs.  The long-term 
effectiveness and permanence in areas where soil is excavated is rated excellent.  The 
adequacy and reliability of this alternative is good for radiologically impacted soils 
below 1 foot where ICs are used (TtECI 2008b). 

The long-term effectiveness and permanence of the existing Building 140 condition 
and shaft below 10 feet has been deemed unacceptable.  Hence, closure in-place of the 
Building 140 shaft below 10 feet with backfilled stone and concrete is considered and 
expected to provide long-term effectiveness and permanence (TtECI 2008b). 

$ JONAS 
._, • ASSOCIATU INC. 



 Section 5 
Technical Assessment of Remedial Actions at Parcel B 

 5-13 

Second Five-Year Review of HPS RAs 

Under Alterative R-3, radiologically impacted buildings, soils of former building sites, 
trenches resulting from sewer and storm line removal, and soils of excavated storm 
drains and sanitary sewers will be remediated and surveyed to verify that the RAOs 
are met.  The long-term effectiveness and permanence is considered excellent. The 
overall rating for Alternative R-3 for long-term effectiveness and permanence is 
considered to be very good (TtECI 2008b). 

5.3.2.4 Reduction of Toxicity, Mobility, or Volume 
Alterative R-3 includes excavation of radiologically impacted soil and remediation of 
radiologically impacted building materials.  Therefore, while this remedial approach 
does not result in destruction, transformation, or irreversible reduction in 
contamination mobility, removal of this contamination does result in reduced 
mass/volume and potential for mobility at the site.  Moreover, reduced mass/volume 
will correspond to a reduced potential for exposure, thereby, limiting exposure dose 
and related health risks.   

5.3.2.5 Short-term Effectiveness 
Under the proposed alternative, the onsite and offsite community would be protected 
by containment controls, such as dust suppression during demolition and removal of 
ROCs.  Onsite workers would be protected during remediation from Parcel B-
impacted structures by implementing containment controls, such as dust suppression, 
and following health and safety protocols, including personal protective equipment 
and decontamination procedures. 

The estimated time required to implement Alternative R-3 is less than 1 year, and the 
effects of implementing this alternative would be nearly immediate.  The short-term 
effectiveness of this alternative is considered very good. 

5.3.2.6 Implementability 
Implementability includes technical and administrative feasibility and the availability 
of required resources. The proposed alternative is technically feasible and easily 
implemented since the action can be readily implemented using widely available 
commercial services, materials, and equipment. The overall rating for 
implementability is very good. 

5.3.3 Technical Assessment Summary 
Radiological RAs were not outlined as part of the Parcel B ROD or the first 5-year 
review; however, through implementation of the TMSRA and revised PP process 
following the first 5-year review, the Navy investigated the nature, extent, health 
risks, and remedial alternatives for addressing radiological contamination at Parcel B.  
Also, the experience gained from the TCRA of the storm sewer and other radiological 
removal actions helped support a proposed remedial alternative for the radiological 
contamination.  This effort has culminated in a proposed preferred alternative 
incorporating a combination of removal actions for soil, building materials, sewer and 
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storm drains, and ICs; some of these activities have already taken place through 
TCRA-related removal actions.   

The proposed alternative is designed to be protective of human health and the 
environment from both a short-term and long-term perspective.  Once the proposed 
alternative has been incorporated into the amended ROD and implemented across 
Parcel B, its effectiveness will be further assessed with respect to the stated objectives; 
this assessment will be documented in the next 5-year review report. 
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Section 6  
Issues with Soil, Radiological 
Contamination, and Groundwater 
Remedies 

This section includes the issues encountered with the soil, groundwater, and 
radiological contamination remedies at Parcel B and the responses provided in the 
TMSRA since the last 5-year review.  

6.1 Issues with Soil and Radiological Contamination 
Remedies 

Issues encountered with the soil and radiological contamination remedies specified in 
the ROD are listed in Section 7.1.  These issues are addressed by the soil remedial 
action alternatives specified in the TMSRA (ChaduxTt 2007), the radiological 
addendum to the TMSRA (TtECI 2008b), and the revised remedial alternative 
proposed in the revised PP (Tetra Tech 2008a).  Section 7.1 contains responses to each 
of the listed issues. 

6.2 Issues with Groundwater Remedy 
Issues encountered with the groundwater remedy specified in the ROD are listed in 
Section 7.2.  These issues are addressed by the groundwater remedial action 
alternatives specified in the TMSRA (ChaduxTt 2007), the radiological addendum to 
the TMSRA (TtECI 2008b), and the proposed alternative in the revised PP (Tetra Tech 
2008a).  Section 7.2 contains responses to each of the listed issues.
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Section 7  
Remedial Action Recommendations and 
Follow-Up 

7.1 Soil and Radiological Contamination Remedy 
Recommendations and Follow-Up Actions 

The first 5-year review recommended the follow-up actions outlined below related to 
the soil remedy.  Below, the Navy provides its response to each recommendation. 
Once the 1997 ROD is amended to include the revised PP recommendations, the Navy 
will follow the FFA schedule in implementing the proposed remedial alternatives. 

 Subsurface conditions need to be further evaluated at IR-07 and IR-18, the 
conceptual model needs to be updated, and a site-specific approach should be 
developed as part of the Parcel B ROD amendment process.  Navy Response:  The 
TMSRA addresses the debris fill area at IR-07 and IR-18 (Redevelopment Blocks 2, 
3, and BOS-1).  

 Potential need for remedial action at the shoreline near IR-07 and IR-26 should be 
evaluated during the ROD amendment process.  Navy Response:  The alternatives 
in the TMSRA include building a shoreline revetment to protect ecological receptors 
from chemicals in shoreline sediments. 

 Potential ecological risk to aquatic receptors from Parcel B contaminants should be 
evaluated.  Navy Response:  The TMSRA contains an evaluation of potential risk to 
ecological receptors along the shoreline. 

 Effectiveness of the SVE treatability system at IR-10 should be further evaluated 
during the ROD amendment process and included in an amended ROD if SVE is 
selected as a remedy for VOC-contaminated soil.  If SVE is not selected as the 
remedy, remaining portions of IR-10 that have not been excavated will need to be 
addressed.  Navy Response:  The TMSRA contains remediation alternatives that 
include SVE for VOCs in soil at IR-10 (Redevelopment Block 8) (Figure 6).  The 
TMSRA also contains remediation alternatives to address metals concentrations 
that exist in soil in the same area at IR-10; these metals would not be treated by the 
SVE system.  Metals will be addressed by ensuring that the exposure pathway is 
broken by a cover consistent with the rest of Parcel B. 

 Soil RAOs and remedial action alternatives should be reevaluated during the ROD 
amendment process to address higher and more variable levels of ambient metals.  
Navy Response:  The RAOs in the TMSRA account for higher and more variable 
levels of ambient metals. 

 The HHRA should be updated with new toxicological data and calculate 
cumulative risk as part of the ROD amendment process.  Navy Response:  The 
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updated HHRA in the TMSRA incorporates new toxicological data and provides 
information about total risk. 

 Enforceable land-use restrictions need to be developed before the remedy is 
complete.  Navy Response:  The TMSRA contains more detailed information on 
potential ICs. 

In addition to the above-mentioned responses to recommendations from the first 5-
year review, a soil gas survey will be conducted in areas where past uses and data 
suggest possible concerns regarding soil gas for the purpose of establishing soil gas 
remediation goals.   

Per the above summary, the Navy’s responses and the proposed soil remedial 
alternative are considered adequately responsive to the questions and follow-up 
actions identified in the first 5-year review.  Once finalized, the proposed alternative 
will serve as the basis for amendment of the ROD and implementation of RAs at 
Parcel B. 

The first 5-year review indicated that the ROD amendment should memorialize the 
methods and cleanup goals for radiological material being addressed by the base-
wide radiological removal action.  Radiological issues have been addressed in the 
radiological addendum to the TMSRA (TtECI 2008b). 

The Navy’s proposed radiological remedial alternative is designed to meet the stated 
objective of long-term protectiveness.  A summary of the alternative (R-3) is 
summarized below: 

This alternative would achieve RAOs by surveying radiologically impacted buildings 
and former building sites for unrestricted release.  Decontamination would be 
performed and buildings would be dismantled, if necessary.  Radiologically 
impacted storm drain and sanitary sewer l ines throughout Parcel B 
would be removed, and radiologically contaminated pipe and soils would be 
disposed of off site as low-level radioactive waste.  A surface scan would be 
completed at IR-07 and IR-18, and any radiological anomalies would be removed to a 
depth of 1 foot (the maximum effective depth of the surface scan).   

Although there is potential, however unlikely, for radiological contamination to exist 
beyond the depth of 1 foot, the soil cover would be effective in preventing any 
unacceptable exposure, and additional investigation beyond 1 foot is not proposed.  
A demarcation layer would be installed on the surveyed soil surface before covers 
were constructed at IR-07 and IR-18 to mark the boundary between the existing 
surface and the new cover.  The survey and removals would occur before any covers 
were installed as part of Alternative S-5.  Groundwater would be monitored at IR-07 
and IR-18.  The deep pump shaft beneath Building 140, as shown on Figure 4, 
would be closed in place with backfilled stone and a concrete cap.  Buildings, former 
building sites, and excavated areas would be surveyed after cleanup is completed to 
ensure no residual radioactivity is present above the remediation goals.  ICs would be 

$ JONAS 
._, • ASSOCIATU INC. 



Section 7 
Remedial Action Recommendations and Follow-Up 

 7-3 

Second Five-Year Review of HPS RAs 

implemented for Building 140 and IR-07 and IR-18 to minimize inadvertent contact 
with radiologically impacted media and ensure radiological controls would be 
implemented if the remedies were not in place. 

Similar to the preferred alternative for soil, some components of this alternative are in 
progress as a TCRA (storm drain and sanitary sewer removals and building surveys).  
Although the TCRA may not be completed before the amended ROD is signed, the 
Navy anticipates that the TCRA will meet the RAOs described in the revised proposed 
plan (Navy 2008). 

7.2 Groundwater Remedy Recommendations and 
Follow-Up Actions 

The first 5-year review recommended the follow-up actions outlined below related to 
the groundwater remedy.  Below, the Navy provides its response to each 
recommendation.  Once the 1997 ROD is amended to include the revised PP 
recommendations, the Navy will follow the FFA schedule in implementing the 
proposed remedial alternatives. 

 Refinement of Parcel B groundwater monitoring will be discussed with the 
regulatory agencies and detailed in the base-wide monitoring plan, which 
encompasses groundwater monitoring for Parcels B, C, D, E, and E-2.  Navy 
Response:  The remediation alternatives in the TMSRA discuss groundwater 
monitoring options. 

 Trigger levels should be reevaluated.  Navy Response:  Tables 8, 9, 10, 11, and 12 
contain recommended revisions to trigger levels for soil, radionuclides, 
groundwater (A and B aquifers), and sediments. 

 Ambient metals in groundwater may be reevaluated, if necessary, to ensure 
protectiveness of human health and the environment.  Navy Response:  Ambient 
levels of metals in groundwater are considered in the risk assessments in the 
TMSRA.  

 Update the HHRA with new toxicological data and calculate cumulative risk as 
part of the ROD amendment process.  Navy Response:  The updated HHRA in the 
TMSRA incorporates new toxicological data and provides information about total 
risk. 

 Potential ecological risk to aquatic receptors from Parcel B contaminants should be 
evaluated.  Navy Response:  The TMSRA contains an evaluation of potential risk to 
ecological receptors along the shoreline. 

 Install a point-of-compliance well and characterization wells at IR-07.  Navy 
Response:  Point of compliance well IR07MWS-4 and post-remedial action wells 
IR07MW21A1, IR07MW24A, IR07MW25A, and IR07MW26A were reinstalled in 
March 2004, and the TMSRA uses data from these wells. 
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 Effectiveness of SVE and ZVI treatability studies should be evaluated and included 
in an amended ROD if either is selected as a remedy for VOC-contaminated 
groundwater.  Navy Response:  The TMSRA evaluates SVE and ZVI treatability 
studies and includes these technologies in remediation alternatives. 

 Enforceable land-use restrictions need to be developed before the remedy is 
complete.  Navy Response:  The TMSRA and the revised proposed plan contain 
more detailed information on potential ICs. 

Per the above summary, the Navy’s responses and the proposed groundwater 
remedial alternative are considered adequately responsive to the questions and 
follow-up actions identified in the first 5-year review.  The groundwater remedy and 
groundwater monitoring for ROCs are presented in the TMSRA and revised proposed 
plan (TtECI 2008b and Navy 2008).  The proposed alternative presented in the revised 
PP will serve as the basis for an amended ROD and implementation of RAs at Parcel 
B. 
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Section 8  
Protectiveness Statements 
8.1 Protectiveness Statements for the First Five-Year 

Review  
8.1.1 Protectiveness Statement for Parcel B Soil for the First Five-

Year Review 
The soil remedy at Parcel B is currently protective of human health and the 
environment because exposure pathways that could result in unacceptable risks are 
being controlled through extensive soil excavation and the use of fencing, locked 
gates, warning signs, and secured buildings that limit access to remaining 
contaminated areas.  New information became available after the RA was 
implemented, which indicates that, for the soil remedy to be protective in the long 
term, the HHRA needs to be updated using new toxicological data and 
methodologies, potential ecological risks to aquatic receptors should be evaluated, 
and the selected remedy needs to be modified to address remaining areas of 
contamination.  A ROD amendment is planned to ensure that the final soil remedy 
implemented at Parcel B will be protective of human health and the environment in 
the long term. 

8.1.2 Protectiveness Statement for Parcel B Groundwater for the 
First Five-Year Review 

The groundwater remedy at Parcel B is currently (2003) protective of human health 
and the environment because the RAMP safeguards aquatic life in the Bay and 
addresses potential risk to future occupants of Parcel B buildings.  New information 
became available after the remedial action was implemented, which indicates that, for 
the groundwater remedy to be protective in the long term, the HHRA and 
groundwater trigger levels need to be updated, potential ecological risk to aquatic 
receptors should be evaluated, the selected remedy needs to be modified to address 
VOC contamination, a point of compliance (POC) well and other characterization 
wells need to be installed at IR-07, and appropriate responses to incidences where 
trigger levels are exceeded must continue to be implemented. 

8.2 Protectiveness Statements for the Second Five-Year 
Review 

8.2.1 Protectiveness Statement for Parcel B Soil and Radiological 
Contamination Remedy for the Second Five-Year Review 

The soil remedy selected in the 1997 ROD at Parcel B is still protective of human 
health and the environment.  Exposure pathways that could result in unacceptable 
risks are still being controlled through contaminated soil excavation and disposal; the 
use of fencing, locked gates, and warning signs; and secured buildings that limit 
access to remaining contaminated areas.  However, updated information about the 
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site that became available during the remedial action indicates that modifications to 
selected soil and groundwater remedies should be considered to ensure long-term 
protectiveness.  Updated information includes items such as the ubiquitous nature of 
metals in soil across Parcel B, the presence of methane and mercury, the findings of a 
SLERA, and findings from removal actions to address radiological contaminants.   

In the last 5 years, the Navy responded to the remedy concerns expressed in the first 
5-year review in terms of the long-term protectiveness of the soil remedy.  The 
TMSRA included an HHRA and revised remedial alternatives for the soil.  The 
revised PP identified the most viable soil alternative, including excavation, disposal, 
covers, soil vapor extraction, ICs, and shoreline revetment.  The revised remedial 
alternative has been designed to be protective of human health and the environment 
in the short and long term.   Once the revised soil remedial alternative is incorporated 
into the amended ROD and implemented at Parcel B, further evaluation of its 
effectiveness will be completed in the subsequent 5-year review report. 

The ROD for Parcel B did not contain a remedy for addressing radiological 
contamination.  Subsequently, the completion of the historical radiological 
assessment and conducting various radiological removal actions required a 
reevaluation of the Parcel B remedy.  The TMSRA radiological addendum 
evaluated the radiological remedial alternatives. 

The proposed radiological remedy for Parcel B has been designed to be protective of 
human health and the environment.  Such a remedy would achieve RAOs by 
surveying radiologically impacted buildings and former building sites for 
unrestricted reuse.  Among the measures taken, decontamination would be 
performed and buildings would be dismantled if necessary.  Once the revised 
radiological contamination remedial alternative is incorporated into the amended 
ROD and implemented at Parcel B, further evaluation of its effectiveness will be 
completed in the subsequent 5-year review report. 

8.2.2 Protectiveness Statement for Parcel B Groundwater for the 
Second Five-Year Review 

The groundwater remedy at Parcel B selected in the 1997 ROD is not currently (2008) 
protective of human health and the environment due to the following facts: (1) The 
remedy would not be considered protective of VOCs in groundwater that pose an 
unacceptable risk from vapor intrusion into buildings and (2) the remedy includes 
only groundwater monitoring and does not contain any treatment component and, 
therefore, would rank as poor for reduction of toxicity and mobility.  New 
information became available after the remedial action was implemented, which 
indicates that for the groundwater remedy to be protective in the long term, the 
HHRA and groundwater trigger levels need to be updated; potential ecological risk to 
aquatic receptors should be evaluated; the selected remedy needs to be modified to 
address VOC contamination; a point-of-compliance well and other characterization 
wells need to be installed at IR-07; a flexible groundwater monitoring plan to include 
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ROC must be implemented; and appropriate responses to incidences where trigger 
levels are exceeded must continue to be implemented. 

In the last 5 years, the Navy responded to the remedy concerns expressed in the first 
5-year review in terms of the long-term protectiveness of the groundwater remedy.  
The TMSRA included an HHRA and a SLERA and revised remedial alternatives for 
the groundwater.  The revised PP identified the most viable groundwater alternative, 
including in situ treatment, groundwater monitoring, and ICs.  The revised remedial 
alternative was designed to be protective of human health and the environment in 
both the short term and long term.  Once the revised groundwater remedial 
alternative is incorporated into the amended ROD and implemented at Parcel B, 
further evaluation of its effectiveness will be completed in the subsequent 5-year 
review report.
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Section 9  
Next 5-Year Review 
The next 5-year review for HPS will be completed in December 2013, 5 years from the 
date of this second 5-year review report.  The next 5-year review will discuss the 
status of proposed remedial alternatives that will be implemented as remedial actions 
when the amended ROD is completed.  The next 5-year review will include further 
technical assessment of the revised remedial alternatives once they are implemented 
to ensure long-term protectiveness.  The next 5-year review will also address any 
other HPS parcels where remedies are selected and documented in a ROD.
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Tetra Tech. 2002d.  “Draft Historical Radiological Assessment, Volume II, Use of the 
General Radioactive Materials, 1939-2002, Hunters Point Shipyard, San 
Francisco, California.”  March 29. 
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Table 1
RAMP Wells and Chemical Exceedances

Well ID Well Type Location
Sampling 

Frequency
RAMP Trigger 

Levela Q1 Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Q11 Q12 Q13 Q14 Q15 Q16 Q17 Q18 Q19 Q20 Q21 Q22 Q23 Q24 Q25 Q26 Q27 Q28 Q29 Q30 Q31
IR07MWS-2 POC Quarterly POC Original 09/86 06/99 -- * Zn * * * * * * * * * * * * * * Be, Tl * Cu, Pb * * * * * * * * * Cu Th * 0
IR07MWS-4 POC Quarterly POC Original 09/86 6/99, 3/04 3/01 * Ba, Zn * * * * -- -- -- -- -- -- -- -- -- -- * * Pb Mn * * * * * * * * * Ni * 4
IR07MW19A POC Quarterly POC Original 12/90 -- -- * Ba, Zn * * * * * * * * * * * * * * Be, Tl * Be * * * * * * * Cu * * * * 4
IR10MW31A1 POC/VOC Quarterly POC/VOC Original 12/93 05/99 -- * Ba, Zn * * * * * * * * * * * * * * Be, Tl * * * * * * * * * * * * * * 4
IR26MW41A POC Quarterly POC Original 11/94 -- -- Mn, Ni * * * * * * * * * * * * * * * * * -- * * * * * * * * * * Ni * 4
IR26MW45A POC Quarterly POC Original 05/99 -- 2/01 c * Ba, Zn * Zn * * -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- * * 2

IR46MW37Ac POC Quarterly POC Original 03/94 -- -- * * * * * * * * * * * * * * * * * * -- * * * * * * * * * * * * 4
PA50MW01A POC/VOC Quarterly POC/VOC Original 03/93 -- -- * Zn * * * * * * * Cu, Zn * * * * * * * Ba * * * * * * * * * -- -- * * 3
IR06MW45A Sentinel/VOC Semiannually DAF x POC/VOC Original 09/91 -- 7/06 * Cu, Pb, Zn -- -- * -- * -- -- * -- * * * * * * * * * * * * * * * -- -- -- * * 2
IR07MW23A Sentinel Semiannually DAF x POC Original 12/90 -- -- * Ba, Zn -- -- * -- * -- -- * -- * * -- * -- * * * -- * -- * * * -- * -- * * * 3
IR07MW27A Sentinel Semiannually DAF x POC Original 04/99 -- -- * As, Ba, Zn -- -- As -- As -- -- * -- As As -- * -- * * * -- * -- * * * -- * -- * * * 3
IR10MW28A Sentinel/VOC Semiannually DAF x POC/VOC Original 09/91 -- -- * Ba, Zn -- -- * -- * -- -- * -- * * * * * Cr, Pb * * * * * -- -- -- * -- -- -- * * 2
IR25MW17A Sentinel/VOC Semiannually DAF x POC/VOC Original 05/94 -- -- * Zn -- -- * -- -- Co, Ni -- * -- * * * * * * * * * * * * * * * * * * * * 4
IR61MW05A Sentinel Semiannually DAF x POC Original 07/95 -- -- * Ba, Zn -- -- * -- * -- -- * -- * * -- * -- -- -- * -- * -- * -- * -- * -- * * * 3
UT03MW11A Sentinel Semiannually DAF x POC Original 05/94 -- -- * Ba, Zn -- -- * -- * -- -- * -- * * -- * -- * -- * -- * -- * -- * -- * -- * * * 3
IR07MW20A1 Post-Remedial Action Quarterly POC Original 12/90 -- -- * Ba, Zn * * Be * * * * * * * * * * * Be, Cr * Be * * * * * * * Cu * * Ni,Th * 4
IR07MW21A1 Post-Remedial Action Quarterly POC Original 12/90 3/04 3/01 * Ba, Zn * * -- -- -- -- -- -- -- -- -- -- -- -- * * As * * * * * * * * * * Ni * 4
IR07MW24A Post-Remedial Action Quarterly POC Original 05/99 3/04 2/01 * Ba, Zn * * * * -- -- -- -- -- -- -- -- -- -- * * * * * * * * * * * * Be Be Be 0
IR07MW25A Post-Remedial Action Quarterly POC Original 05/99 3/04 11/00 * * * * * -- -- -- -- -- -- -- -- -- -- -- * * Ba, Cu, Pb * * * * * * * * * * * * 4
IR07MW26A Post-Remedial Action Quarterly POC Original 05/99 3/04 3/01 * Ba, Zn * * * * -- -- -- -- -- -- -- -- -- -- -- * Cu, Pb * * * * * * * * * * Th * 4
IR10MW12A Chromium VI/VOC Near Building 123 Quarterly NAWQC/VOC Q5 d 12/88 -- 7/06 -- -- -- -- * * * Cr VI Cr VI Cr VI Cr VI * Cr VI Cr VI Cr VI Cr VI Cr VI Cr VI * Cr VI Cr VI Cr VI Cr VI Cr VI Cr VI Cr VI -- -- -- * * 2
IR10MW13A1 VOC Monitoring Quarterly VOC Q5 12/88 -- -- -- -- -- -- * * * * * * * * * * * * * * * * * * * * * * * * * DCE,TCE,VC DCE 4
IR10MW14A VOC Monitoring Quarterly VOC Q5 01/89 -- -- -- -- -- -- * -- * * * * * * * * * * * * * * * * * * * * * * * * * 4
IR10MW33A VOC Monitoring Quarterly VOC Original 06/99 -- -- * * * * * * * * * * * * * * * * * * * * * * * * * * * * -- VC,DCE * 2
IR10MW59A VOC Monitoring Quarterly VOC Q7 03/02 -- -- -- -- -- -- -- -- TCE TCE TCE TCE TCE TCE TCE TCE TCE TCE * * * * * * * * * * * DCE,VC DCE,VC DCE,VC DCE,VC 0
IR25MW37A VOC Monitoring Quarterly VOC Q6 11/00 -- -- -- -- -- -- -- * * * * * * * * * * * * * * * * * -- -- -- * * -- * * * 3
IR07MW28A On-/Off-Site Migration Semiannually POC Original 05/99 -- -- * Ba, Zn * * * * * * * * * * * * * * * * * * * * * * * * * * Th Th Th 0
IR18MW21A On-/Off-Site Migration Semiannually DAF x POC Original 04/93 05/99 -- Zn -- -- -- -- * * * * * * * * * * * * * * * * * * * * * * * * * * 4
IR06MW42A Utility Line Near IR-06 Semiannually SWPCP Original 06/90 -- -- Ba Ba, Zn * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 4
IR26MW46A Supplemental Quarterly POC Q9 01/02 -- -- -- -- -- -- -- -- -- -- * * * * * * * * * * * * * * * * * * * * * * * 4
IR26MW47A Supplemental Quarterly POC Q9 01/02 -- -- -- -- -- -- -- -- -- -- * Cu, Hg Hg Hg * Hg Hg Hg Hg Hg Hg Hg As, Hg Hg Hg Hg * * Cu, Hg Hg Hg Hg Hg 0
IR26MW48A Supplemental Quarterly POC Q9 01/02 -- -- -- -- -- -- -- -- -- -- * * * * * * * * * * Pb * * * Cu * * * * * * * * 4
IR10MW61A Supplemental Quarterly VOC Q17 8/03 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- * * VC VC DCE, VC DCE DCE, VC * -- * * * VC VC VC 0
IR10MW62A Supplemental Quarterly VOC Q17 8/03 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- * * * * * * * * -- * * * * * * 4
IR10MW71A Supplemental Quarterly VOC Q17 8/03 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- TCE TCE TCE TCE, DCE TCE, DCE TCE, DCE * * -- * DCE * * DCE,TCE * 4
IR10MW76A Supplemental Quarterly VOC Q17 8/03 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- * * * * * * * * -- * * * * * * 4
IR10MW79A Supplemental Quarterly VOC Q17 9/03 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- * * * * * * * * -- * * * * * * 4
IR10MW80A Supplemental Quarterly VOC Q17 9/03 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- * * * * * * * * -- * * * * * * 4
IR26MW49A Supplemental Quarterly POC Q27 7/06 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- * Hg Hg Hg Hg 0
IR26MW50A Supplemental Quarterly POC Q27 7/06 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- * * * * * 4

Sampling Date 
>>

Oct-Dec 
1999

Jan-Mar 
2000

Apr-
Jun 

2000

Jul-
Sep 
2000

Oct-
Dec 
2000

Jan-
Mar 
200

1

Apr-
Jun 

2001

Jul-Sep 
2001

Jan-
Mar 
2002

Apr-Jun 
2002

Jul-
Sep 
2002

Oct-
Dec 
2002

Jan-Mar 
2003

Apr-Jun 
2003

Jul-Sep 
2003

Oct-Dec 
2003

Jan-Mar 
2004

Apr-Jun 
2004

Jul-Sep 
2004

Oct-Dec 
2004

Jan-Mar 
2005

Apr-Jun 
2005

Jul-Sep 
2005

Oct-Dec 
2005

Jan-Mar 
2006

Apr-Jun 
2006

Jul-Sep 
2006

Oct-Dec 
2006

Jan-Mar 
2007

Apr-Jun  2007 July-Sep  
2007

Notes:  

Two entries in the well type column indicate dual-purpose wells; for example, POC/VOC indicates well serves two purposes: VOC monitoring and POC.
RAMP trigger level of DAF x POC indicates trigger level is 10 times the POC trigger level (DAF is 10); dual entries for trigger levels for dual-purpose wells.

a Criteria are the HGAL, NAWQC, or VOC criteria as specified in the RAMP; the term "trigger level" in the RAMP is different than the rest of the TMSRA. Trigger levels established in the RAMP will be superseded by new trigger levels in the ROD amendment that are based on the analyses presented in the TMSRA.
b During the last four reported rounds in the table.
c 37 wells are currently monitored; 40 in this list--well IR26MW45A was decommissioned and replaced by wells IR26MW46A, IR26MW47A, and IR26MW48A; IR06MW45A and IR10MW12A decommissioned.
d Well IR10MW12A was added in Q5 for VOCs only, and chromium VI was added to the analytical suite in Q8. 

Analytical results did not exceed criteria
Analytical results exceeded criteria

-- Not sampled Cr VI Hexavalent chromium IR Installation Restoration ROD Record of decision Zn Zinc
* All results meet criteria Cu Copper Mn Manganese SWPCP Southeast Water Pollution Control Plant
As Arsenic DAF Dilution attenuation factor Ni Nickel TCE Trichloroethene
Ba Barium DCE Cis-1,2-dichloroethene NAWQC National ambient water quality criteria Th Thallium
Be Beryllium EE Exploratory excavation Pb Lead TIZ Tidally influenced zone
BRAC Base Realignment and Closure Hg Mercury POC Point of compliance Tl Thallium
Co Cobalt HGAL Hunters Point groundwater ambient level Q1, Q2, etc. First quarter of RAMP, second quarter of RAMP, etc. TMSRA Technical memorandum in support of a record of decision amendment
Cr Chromium ID Identification RAMP Remedial action monitoring program VC Vinyl chloride

VOC Volatile organic compound

Source: Original table was adopted from Parcel B TMSRA, Hunters Point Shipyard, San Francisco, California

Exceedances of Criteria each Quarter
Number of 

Consecutive 
Rounds Below 

Criteriab

Near the high-tide line 
of the TIZ, which is the 

POC

Near the inland edge of 
the approximate       

5-year buffer zone

Date Added
to RAMP

Original
Install 
Date

Decom-
missioned 

Date
Replacement
Install Date

Near remedial action 
excavations in IR-07

In or near the VOC 
plume in 

IR-10

Along western 
boundary of Parcel B

Around exploratory 
excavation EE-05 in IR-

26

In or near the VOC 
plume in 

IR-10

Near EE-05
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Table 2 
CERCLA Chronology for Parcel B 

CERCLA Process Step Document  Date Completed 
Preliminary Assessment/Site Inspection Site Inspection Report April 1994 
Remedial Investigation Remedial Investigation Report June 1996 
Feasibility Study Feasibility Study Report November 1996 
Proposed Plan Proposed Plan October 1996 
Record of Decision ROD October 1997 
Explanation of Significant Differences Explanation of Significant Differences (first) August 1998 
Remedial Design Remedial Design Documents August 1999 
Remedial Action (Phase I) Field Excavations July 1998 to September 1999 
Explanation of Significant Differences Explanation of Significant Differences (second) May 2000 
Remedial Design Amendment Remedial Design Amendment February 2001 
Remedial Action (Phase II) Field Excavations July 2000 to December 2001 
Remedial Action (report) Construction Summary Report 

Construction Summary Report Addendum 
November 2002 
September 2004 

First Five-Year Review First Five-Year Review of Remedial Actions Implemented at 
Hunters Point Shipyard (focus was Parcel B) 

December 2003 

TMSRA (update to Feasibility Study) Technical Memorandum in Support of a ROD Amendment December 2007 
Proposed Plan in Support of a ROD Amendment Proposed Plan April 2008 
ROD Amendment ROD Amendment October 2008 
Second Five-Year Review First Five-Year Review of Remedial Actions Implemented at 

Hunters Point Shipyard (focus is Parcel B) 
December 2008 

Remedial Design Remedial Design April 2009 
Remedial Action Field Actions and Report July 2011 
Table Source: TMSRA (St. George Chadux Corp. and Tetra Tech EM Inc 2007) 

Notes:   

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act;                           ROD Record of Decision 
TMSRA Technical Memorandum in Support of a Record of Decision Amendment 
SOURCE: ORIGINAL TABLE WAS ADOPTED FROM PARCEL B TMSRA, HUNTERS POINT SHIPYARD, SAN FRANCISCO, CALIFORNIA 

-

-

-

-

-

~ JONAS 
....., & ASSOCIATES INC. 



Tables 

Table 3 
History of Investigations Since ROD 

 Page 1 of 5 

Second Five – Year Review of HPS RAs 

Report Date Title Author Activity Description 
Soil Remedy-Related Documents 

First Five-Year Review (8 July 1998 to 8 July 2003) 
8/4/99 Nickel Screening and Implementation Plan Tetra Tech Evaluation of ambient concentrations of nickel in soil across HPS 

8/19/99 Remedial Design Documents Tetra Tech and MK Guided first phase of soil excavations from July 1998 to September 1999 
8/00 Historical Radiological Assessment, Volume I, Naval 

Propulsion Program, 1966 to 1995 
RASO Evaluation of potential radiological contamination from maintenance of nuclear-

powered ships 
2/20/01 Remedial Design Documents Amendment Tetra Tech Guided second phase of soil excavations from July 2000 to December 2001 
2/28/01 Calculation and Implementation of Supplemental 

Manganese Ambient Levels 
Tetra Tech Evaluation of ambient concentrations of manganese in soil across HPS 

9/11/01 Final Manganese Site Proposal Tetra Tech Evaluation and proposal for action related to manganese concentrations in soil at 
Parcel B 

11/18/02 Construction Summary Report (draft) Tetra Tech Summary of 78 soil excavations conducted during phases I and II of remedial 
action, mostly outside of IR-07 and IR-18 

12/21/01 Final Evaluation of Ambient Manganese Conditions Tetra Tech Evaluation of ambient concentrations of manganese in soil across HPS 
3/28/03 Interpretation of Fill Conditions at IR-07 and IR-18 Tetra Tech Characterization of subsurface conditions using soil borings, geophysics, and 

historical aerial photographs 
Second Five-Year Review (8 July 2003 to 8 July 2008) 

3/23/04 Shoreline Characterization Technical Memorandum Tetra Tech Characterization of shoreline sediments at IR-07 and IR-26 
8/31/04 Historical Radiological Assessment, Volume II, Use 

of General Radioactive Materials, 1939 to 2003 
RASO Evaluation of potential radiological contamination from use of general radioactive 

materials across HPS 
9/8/04 Construction Summary Report Addendum (draft) SulTech Summary of remaining 28 excavations conducted during phases I and II of 

remedial action 
6/05 Draft Final Site Closeout Report,  

Total Petroleum Hydrocarbon Program Corrective 
Action Implementation Soil Removal for Parcels B, 

C, D, and E 

TPA-CKY Joint 
Venture 

Summary of excavations to remove petroleum-contaminated soil across HPS, 
including two excavations at Parcel B 

9/23/05 Soil Gas Survey Technical Memorandum SES-TECH Soil gas survey for evaluation of methane and total volatile organic compounds to 
assess nature and extent of concentrations in soil gas 
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Second Five – Year Review of HPS and RAs 

Report Date Title Author Activity Description 
Groundwater Remedy-Related Documents 

First Five-Year Review  
8/19/99 Remedial Action Monitoring Plan Tetra Tech and MK Guided groundwater monitoring program  
6/23/00 January to March 2000 Second Quarterly 

Groundwater Sampling Report 
Tetra Tech Groundwater monitoring results 

8/31/00 April to June 2000 Third Quarterly Groundwater 
Sampling Report 

Tetra Tech Groundwater monitoring results 

12/22/00 September 1999 to September 2000 Annual 
Groundwater Sampling Report 

Tetra Tech Groundwater monitoring results 

2/19/01 Distribution of the Bay Mud Aquitard and 
Characterization of the B-Aquifer at Parcel B 

Tetra Tech Distribution and characterization of the B-aquifer and the Bay Mud aquitard that 
separates the A- and B-aquifers 

2/28/01 Storm Drain Infiltration Study Tetra Tech Investigation of storm drains as conduits for migration of contaminated 
groundwater, as required by the ROD; investigation found lining storm drains or 
grouting bedding material was not necessary 

3/2/01 October to December 2000 Fifth Quarterly 
Groundwater Sampling Report 

Tetra Tech Groundwater monitoring results 

6/1/01 January to March 2001 Sixth Quarterly Groundwater 
Sampling Report 

Tetra Tech Groundwater monitoring results 

8/31/01 April to June 2001 Seventh Quarterly Groundwater 
Sampling Report 

Tetra Tech Groundwater monitoring results 

11/20/01 Groundwater Evaluation Technical Memorandum Tetra Tech Evaluation of groundwater at Parcel B 
1/22/02 July to September 2001 Eighth Quarterly 

Groundwater Sampling Report 
Tetra Tech Groundwater monitoring results 

6/28/02 January to March 2002 Ninth Quarterly 
Groundwater Sampling Report 

Tetra Tech Groundwater monitoring results 

11/8/02 April to June 2002 Tenth Quarterly Groundwater 
Sampling Report 

Tetra Tech Groundwater monitoring results 

Second Five-Year Review  
1/7/03 July to September 2002 Eleventh Quarterly 

Groundwater Sampling Report 
Tetra Tech Groundwater monitoring results 
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Second Five – Year Review of HPS and RAs 

Report Date Title Author Activity Description 
Groundwater Remedy-Related Documents (Continued) 

4/17/03 Groundwater Investigation of Hexavalent Chromium 
at IR-10  

Tetra Tech Investigation of the extent of chromium VI around well IR10MW12A; chromium VI 
not detected in samples from 10 temporary monitoring wells (Included as 
Appendix H) 

5/23/03 January to December 2002 Annual Groundwater 
Sampling Report 

Tetra Tech Groundwater monitoring results 

8/11/03 January to March 2003 Thirteenth Quarterly 
Groundwater Sampling Report 

Tetra Tech Groundwater monitoring results 

8/22/03 April to June 2003 Fourteenth Quarterly 
Groundwater Sampling Report (draft) 

ITSI Groundwater monitoring results 

3/8/04 July to September 2003 Fifteenth Quarterly 
Groundwater Sampling Report 

ITSI Groundwater monitoring results 

2/20/04 January to December 2003 Sixteenth Quarterly/4th 
Annual Groundwater Sampling Report (draft) 

ITSI Groundwater monitoring results 

10/15/04 January to March 2004 Seventeenth Quarterly 
Groundwater Sampling Report 

Kleinfelder Groundwater monitoring results 

7/22/05 April to June 2004 Eighteenth Quarterly 
Groundwater Sampling Report 

Kleinfelder Groundwater monitoring results 

8/19/05 July to September 2004 Nineteenth Quarterly 
Groundwater Sampling Report  

Kleinfelder Groundwater monitoring results 

4/28/06 October to December 2004 Twentieth 
Quarterly/Fifth Annual Groundwater Sampling 

Report  

Kleinfelder Groundwater monitoring results 

4/28/06 January to March 2005 Twenty-first Quarterly 
Groundwater Sampling Report 

Kleinfelder Groundwater monitoring results 

11/1/06 April to June 2005 Twenty-second Quarterly 
Groundwater Sampling Report 

Kleinfelder Groundwater monitoring results 

11/7/06 July to September 2005 Twenty-third Quarterly 
Groundwater Sampling Report 

Kleinfelder Groundwater monitoring results 

10/06 October to December 2005 Quarterly Groundwater 
Monitoring Report and Annual Report (2005)) 

CE2-Kleinfelder Groundwater monitoring results 
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Report Date Title Author Activity Description 
Groundwater Remedy-Related Documents (Continued) 

3/07 January to March 2006 Quarterly Groundwater 
Monitoring Report 

CE2-Kleinfelder Groundwater monitoring results 

4/07 April to June 2006 Quarterly Groundwater 
Monitoring Report 

CE2-Kleinfelder Groundwater monitoring results 

5/07 July to September 2006 Quarterly Groundwater 
Monitoring Report 

CE2-Kleinfelder Groundwater monitoring results 

10/07 October to December 2006 Quarterly Groundwater 
Monitoring Report and Annual Report 

CE2-Kleinfelder Groundwater monitoring results 

11/07 January to March 2007 Quarterly Groundwater 
Monitoring Report 

CE2-Kleinfelder Groundwater monitoring results 

11/07 April  to September 2007 Semi-Annual Groundwater 
Monitoring Report 

CE2-Kleinfelder Groundwater monitoring results 

Treatability Study Documents 
First Five-Year Review  

2/14/02 Phase II Soil Vapor Extraction Treatability Study 
Report, Building 123, IR-10 (draft) 

IT Corp. Treatability study to evaluate soil vapor extraction for removal of TCE and other 
VOCs from soil beneath Building 123 

Second Five-Year Review  
8/19/03 Soil Vapor Extraction Confirmation Study Summary, 

Building 123, IR-10 
Tetra Tech Soil sampling confirmation study to evaluate the effectiveness of phase II SVE 

treatability study 
6/25/04 Cost and Performance Report for Zero-Valent Iron 

Injection Treatability Study, Building 123 
ERRG and URS Evaluation of the performance of ZVI to treat VOCs in groundwater beneath 

Building 123 
11/23/05 In Situ Sequential Anaerobic-Aerobic 

Bioremediation Treatability Study, Remedial Unit 
C5, Building 134, IR-25 

Shaw Evaluation of injection of lactate and hydrogen to stimulate biological 
dechlorination of chlorinated solvents in groundwater 

11/10/06 Phase III Soil Vapor Extraction Treatability Study 
Report 

ITSI Expanded treatability study to evaluate soil vapor extraction for removal of TCE 
and other VOCs from soil beneath Building 123 

Regulatory Documents 
10/7/97 Record of Decision (ROD) Navy Original record of decision 

8/24/98 Explanation of Significant Differences Navy Revised remedy to include excavation to 10 feet below ground surface instead of 
to the groundwater table 

5/4/00 Explanation of Significant Differences Navy Updated soil cleanup levels 
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History of Investigations since ROD 
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Second Five – Year Review of the HPS and RAs 

Report Date Title Author Activity Description 
12/10/03 First Five-Year Review of Remedial Actions 

Implemented at HPS 
Tetra Tech Assessment of whether remedy at Parcel B is or will be protective 

12/12/07 Parcel B Technical Memorandum in Support of a 
Record of Decision Amendment (TMSRA) 

Tetra Tech The U.S. Department of Navy has prepared this technical memorandum in 
support of a ROD amendment (TMSRA) to address remaining contamination in 
soil and groundwater at HPS Parcel B.   

03/14/08 Parcel B Technical Memorandum in Support of a 
Record of Decision Amendment (TMSRA) 

Radiological Addendum 

Tetra Tech The U.S. Department of Navy has prepared this technical memorandum in 
support of a ROD amendment (TMSRA) Radiological Addendum to address 
remaining radiological contamination at HPS Parcel B.   

06/08 Proposed Plan for Cleanup of Parcel B  Navy/Tetra Tech The U.S. Department of Navy has prepared this proposed plan in support of a 
ROD amendment. 

Table Source: TMSRA (St. George Chadux Corp. and Tetra Tech EM Inc 2007) 

SOURCE:  ORIGINAL TABLE WAS ADOPTED FROM PARCEL B TMSRA, HUNTERS POINT SHIPYARD, SAN FRANCISCO, CALIFORNIA 

ERRG Engineering/Remediation Resources Group, Inc. 
HPS Hunters Point Shipyard 
IR Installation Restoration 
IT Corp. International Technology Corporation 
ITSI Innovative Technical Solutions, Inc. 
MK Morrison Knudsen Corporation 
RASO Radiological Affairs Support Office  
ROD record of decision 
TCE trichloroethene 
Tetra Tech Tetra Tech EM Inc. 
URS URS Corporation 
VOC volatile organic compound 
ZVI zero-valent iron 
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......., & ASSOCIATES INC. 



Tables 

 Page 1 of 1 

Second Five – Year Review of HPS RAs 

Table 4 
Status of Parcel B Remedial Actions 

Selected Remedy Components of Remedy Applicable Sites Current Status  
Soil Remedy, S-2 Excavation and Offsite Disposal IR-07, IR-10, IR-18, IR-

20, IR-23, IR-24, IR-26, 
IR-42, IR-46, IR-60, and 

IR-61 

Action initiated, but not yet complete 

 Deed Notifications All Not yet initiated; will be initiated during parcel transfer process 

Groundwater Remedy, 
GW-2 

Groundwater Monitoring IR-07, IR-10, IR-18, IR-
23, IR-24, IR-26, IR-46, 

and IR-61 

Action in progress; optimization modifications planned as part of basewide 
groundwater monitoring plan 

 Fuel and Steam Line Removal IR-46 and SI-45 Action complete 

 Storm Drain System Lining IR-50 Action complete; investigation found lining was not necessary because 
groundwater contamination was not present at storm drain lines subject to 
groundwater infiltration  

 Deed Restrictions and Notifications All Not yet initiated; will be initiated during parcel transfer process 
Table Source: TMSRA (St. George Chadux Corp. and Tetra Tech EM Inc 2007) 

Notes:   

IR Installation Restoration 
Navy U.S. Department of the Navy 
PRC PRC Environmental Management, Inc. 
SI site inspection 

Sources: 

Navy.  1997b.  “Hunters Point Shipyard, Parcel B, Record of Decision.”  November 16. 
Navy.  1998.  “Explanation of Significant Difference, Naval Station Treasure Island, Hunters Point Annex.”  August 24. 
Navy.  2000.  “Final Explanation of Significant differences, Parcel B, Hunters Point Shipyard, San Francisco, California.”  May 4. 
PRC.  1996d.  “Parcel B Feasibility Study Final Report, Hunters Point Shipyard, San Francisco, California.”  November 26. 
PRC, Levine-Fricke-Recon, Inc., and Uribe & Associates.  1996a.  “Parcel B Remedial Investigation, Draft Final Report, Hunters Point Shipyard, San Francisco, 

California.”  June 6. 
Tetra Tech EM Inc.  2002e.  “Draft Parcel B Construction Summary Report, Hunters Point Shipyard, San Francisco, California.”  November 18. 
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Table 5 
Summary of Chemicals Remaining in Soil at Parcel B 

Site 
Namea 

Redevelopment 
Block(s) Site Description 

Chemicals of 
Concernb Possible Sourcesc  

Volume of 
Contaminated Soil 

Removedd  

(Cubic Yards) 
IR-07 2, 3, BOS-1 Sub-Base Area Metals, SVOCs, 

pesticides, and 
PCBs 

Disposal of sandblast waste, disposal of waste oil at 
IR-07 and IR-18, and bedrock-derived fill 

52,500 

IR-10 8 Building 123  
(Battery and Electroplating Shop) 

Metals, VOCs, 
SVOCs, and 

PCBs 

Naturally occurring or anthropogenic metals, 
releases of waste acids and plating solutions into the 
floor drains inside Building 123, leaks from acid drain 
lines 

1,400 

IR-18 1, 2, BOS-1 Waste Oil Disposal Area Metals, SVOCs, 
pesticides, and 

PCBs 

Disposal of waste oil containing lead or placement of 
lead-contaminated fill material, disposal of waste oil, 
and bedrock-derived fill 

22,000 

IR-20 12 Building 156 (Rubber Shop) Metals, VOCs, 
SVOCs, and 

PCBs 

Naturally occurring or anthropogenic metals and 
storage of waste oils and chemicals in Building 156 

3,100 

IR-23 5, 6, BOS-1, BOS-2 Building 146 (Tactical Air Navigation Facility), 
Building 161 (Maintenance Service), Building 162 
(Paint Storage), and Tank S-136 

Metals, VOCs, 
SVOCs, 

pesticides, and 
PCBs 

Petroleum hydrocarbon surface spill and naturally 
occurring or anthropogenic metals 

2,800 

IR-24 9, 12, BOS-2 Building 124 (Acid Mixing Plant), Building 125 
(Submarine Cafeteria), and Buildings 128 and 130 
(Machine Shop) 

Metals, VOCs, 
SVOCs, and 

PCBs 

Naturally occurring or anthropogenic metals, lead-
containing fuel and waste paint, releases of diesel 
fuel and lubrication oil along the distribution pipelines 
that make up IR-46, and leakage of fuel from the fuel 
distribution lines 

9,211 

IR-26 15, 16, BOS-3 Building 157 (Nondestructive Testing Laboratory) 
and Area XIV 

Metals, VOCs, 
SVOCs, 

pesticides, and 
PCBs 

Naturally occurring or anthropogenic metals and 
petroleum-related contamination 

7,500 

IR-42 7 Building 109 (Police Station), Building 113 (Tug 
Maintenance Shop and Salvage Divers Shop), and 
Building 113A (Machine Shop, Torpedo 
Maintenance Shop, Tug Maintenance Shop, and 
Electrical Substation) 

Metals, SVOCs, 
and PCBs  

Naturally occurring or anthropogenic metals and 
petroleum-related contamination 

300 
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Site 
Namea 

Redevelopment 
Block(s) Site Description 

Chemicals of 
Concernb Possible Sourcesc  

Volume of 
Contaminated Soil 

Removedd  

(Cubic Yards) 
IR-46 
(Fuel 
Lines) 

9, 12, BOS-2 Fuel Distribution Lines Metals, SVOCs, 
and PCBs 

Naturally occurring or anthropogenic metals, 
releases from fuel line system, spilled fuel or oil from 
tanks and distribution pipelines, diesel fuel and lube 
oil pipelines (and waste fuel and oil lines), and other 
petroleum-related contamination 

19,100 

IR-60 BOS-2 Dry Docks 5, 6, and 7 Metals and 
SVOCs  

Naturally occurring or anthropogenic metals and ship 
painting activities  

600 

IR-61 6 Building 122 (Electrical Substation V  
and Compressor Plant) 

Metals and PCBs Naturally occurring or anthropogenic metals and 
transformer release of PCBs 

100 

IR-62 4, 5 Buildings 115 and 116, Submarine Training 
Buildings and School 

Nonee Not applicable Not applicable 

SI-31 7 Building 114, Offices Nonee Not applicable Not applicable 
SI-45 7 Steam Line System Nonee Not applicable Not applicable 

Table Source: TMSRA (St. George Chadux Corp. and Tetra Tech EM Inc 2007) 

Notes:   

a IR-06 is not included in this table because it will be addressed as part of Parcel C and will be evaluated in future 5-year reviews that follow a Parcel C ROD.  
Although portions of IR-50 (storm drain and sanitary sewer systems) and IR-51 (former transformer sites) within Parcel B are addressed by the Parcel B ROD, 
information on contamination associated with these sites is presented with the IR sites that contain the contamination associated with IR-50 and IR-51.  

b Chemical groups listed include chemicals evaluated in the human health risk assessment; these chemicals also exceed the remedial action objectives defined in the 
ROD (Navy 1997) and subsequent ESDs (Navy 1998, 2000). 

c Sources listed were identified in the Parcel B remedial investigation and feasibility study (PRC, HLA, Levine-Fricke, and Uribe and Associates 1996; PRC 1996), 
and information gathered during the remedial action. 

d Volumes of contaminated soil are based on the volumes excavated according to the construction summary report (Tetra Tech 2002a), addendum (SulTech 2004), 
TPH closeout report (TPA-CKY Joint Venture 2005), and other estimates from remedial action activities.   

e No chemicals were detected at levels that exceed remedial action objectives defined in the ROD (Navy 1997) and subsequent ESDs (Navy 1998, 2000).  IR-62 
contained only fuel-related contamination that was not commingled with chemicals identified in the ROD and ESDs. 

ESD explanation of significant difference  ROD record of decision   TPH total petroleum hydrocarbons 
HLA Harding Lawson Associates   SI site inspection   VOC volatile organic compound 
IR Installation Restoration   SVOC semivolatile organic compound 
PCB polychlorinated biphenyl   Tetra Tech Tetra Tech EM Inc. 
PRC PRC Environmental Management, Inc.  
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ORIGINAL SOURCES: 

Navy.  1997.  “Hunters Point Shipyard, Parcel B, Record of Decision.”  November 16. 
Navy.  1998.  “Explanation of Significant Difference, Naval Station Treasure Island, Hunters Point Annex.”  August 24. 
Navy.  2000.  “Final Explanation of Significant differences, Parcel B, Hunters Point Shipyard, San Francisco, California.”  May 4. 
PRC.  1996.  “Parcel B Feasibility Study Final Report, Hunters Point Shipyard, San Francisco, California.”  November 26. 
PRC, HLA, Levine-Fricke, and Uribe & Associates.  1996.  “Parcel B Remedial Investigation, Draft Final Report, Hunters Point Shipyard, San Francisco, California.”   
June 3. 
SulTech.  2004.  “Draft Parcel B Construction Summary Report Addendum, Hunters Point Shipyard, San Francisco, California.”  September 8.   
Tetra Tech.  2002a.  “Draft Parcel B Construction Summary Report, Hunters Point Shipyard, San Francisco, California.”  November 18. 
TPA-CKY Joint Venture.  2005.  “Draft Final Site Closeout Report, Total Petroleum Hydrocarbon Program Corrective Action Implementation Soil Removal for Parcels B, 
C, D, and E, Hunters Point Shipyard, San Francisco, California.”  June 

~ JONAS 
..., & ASSOCIATES INC. 



Tables 

Table 6 
Radiologically Impacted Sites  
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Second Five – Year Review of HPS and RAs 

Building/Site 
Number 

Redevelopment 
Block(s) Former Use Current Status 

103 4 Submarine barracks (1951); personnel decontamination center for Operation Crossroads personnel Leased to San Francisco 
Redevelopment Agency; 
used by artists from The 

Point 
113 7 Tug maintenance facility; salvage diver facility; torpedo storage and overhaul (1951-1964); sample storage 

from atomic weapons tests 
San Francisco Police 
Department storage 

113A 7 Torpedo storage building; nondestructive testing facility (radiography); machine and maintenance shop; 
shipyard analytical laboratory; radioactive material storage building; radiographer’s vault; waste disposal 
and storage building; used to store sheet lead from Building 364 

Unoccupied 

114 7 Naval Radiological Defense Laboratory design branch and technical library (1951) Demolished 
130 9, 12 Pipefitter shop; general shops; ship repair shop; machine shop; metal working shop; shop service (1968-

1973); occupied by Protective Finishes Co. (1994); used by Navy for low-level radioactive waste and 
investigation-derived waste storage (1994) 

Environmental storage 

140 and 
discharge 
channel 

16, BOS-3 Dry Dock 3 and pumphouse and discharge channel Unoccupied 

142 16 Air raid shelter A; storage; high-level sample counting room; low background counting room Demolished 
146 6 Industrial and photo laboratory (1951-1964); general shops; radioactive waste storage area; 

radioluminescent device turn-in building; tactical air navigation facility; lead-lined vault for shipyard x-ray 
sources 

Unoccupied 

157 15 Industrial laboratory; nondestructive testing; sound laboratory; testing center for metals (radiography); metal 
shop 

Unoccupied 

Dry Dock 5 BOS-2 Decontamination of ships from Operation Crossroads and ship repair (submarines) Unused 
Dry Dock 6 BOS-2 Decontamination of ships from Operation Crossroads and ship repair (submarines) Unused 
Dry Dock 7 BOS-2 Decontamination of ships from Operation Crossroads and ship repair (submarines) Unused 

IR-07 2, 3, BOS-1 Flat land area built by the Navy to support conventional (non-nuclear) submarine maintenance; potential 
disposal of wastes from decontamination of ships from Operation Crossroads 

 Environmental Storage 

IR-18 1, 2, BOS-1 Flat land area built by the Navy; waste oil disposal area; potentially used for disposal of Operation 
Crossroads decontamination materials; recreational vehicle camping and parking 

Undeveloped open land 
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Table Source: TMSRA (St. George Chadux Corp. and Tetra Tech EM Inc 2007) 
Original Table from Naval Sea Systems Command Detachment, Radiological Affairs Support Office.  2004.   “Historical Radiological Assessment, Volume II, Use of 
General Radioactive 

Materials, 1939-2003, Hunters Point Shipyard.”  August 31. 

Notes:  

Ship berths and piers at Parcel B are considered to be radiologically impacted. 
IR Installation Restoration 
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Parcel B
Impacted Sites

Radiological
Risk

Chemical
Risk'

Redevelopment
Block TMSRA Grid(s)

Risk
Combination

Results

Building 103 1.48 x 10-6 Not Evaluated 4 Not Evaluated 1.48 x 10-6

Building 113 1.48 x 10-6 2.00 x 10-4 7 B3228, B3229 2.01 x 10-4

Building 113A 1.60 x 10-6 2.00 x 10-4 7 B3228 2.01 x 10-4

Building 130 1.60 x 10-6 3.00 x 10-4 9 B3718 3.01 x 10-4

Building 140 1.44 x 10-6 1.00 x 10-4 16 AX04 1.01 x 10-4

Building 142 Site 6.39 x 10-6 1.00 x 10-4 16 AX04 1.64 x 10-4

Building 146 1.16 x 10-6 1.00 x 10-4 6 B1523, B1623 1.01 x 10-4

Building 157 Site 8.90 x 10-5 2.00 x 10-4 15 B4716 2.89 x 10-4

IR-07 4.51 x 10-5 2.00 x 10-4 3
B0336, B0434, 
B0636, B1231 2.45 x 10-4

IR-18 4.51 x 10-5 1.00 x 10-4 2 B0339 1.45 x 10-4

Table Source:  Final Parcel B TMSRA Radiological Addendum

Notes:

a   Chemical risk was taken from TMSRA Tables A-15 and A-16. 

IR    Installation Restoration
TMSRA   Technical Memorandum in Support of a Record of Decision Amendment

Table 7
Combined Total Risk from Chemical and Radiological Risks
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Chemical of Concerna Redevelopment Block RBC HPAL

Laboratory 
Practical 

Quantitation 
Limit Remediation Goal

Antimony 3, 9 10 9.05 1 10
Aroclor-1254 3 0.093 -- 0.03 0.093
Aroclor-1260 3, 12 0.21 -- 0.03 0.21
Arsenic 3, 7, 8 0.038 11.1 1 11.1
Benzo(a)anthracene 3, 12, 15 0.37 -- 0.33 0.37
Benzo(a)pyrene 1, 2, 3, 5, 6, 7, 8, 9, 12, 15 0.037 -- 0.33 0.33
Benzo(b)fluoranthene 3, 12, 15 0.34 -- 0.33 0.34
Benzo(k)fluoranthene 3, 12, 15 0.34 -- 0.33 0.34
Beta-BHC 3 0.0066 -- 0.002 0.0066
Bis(2-ethylhexyl)phthalate 3 1.1 -- 0.33 1.1
Cadmium 6, 7, 8 3.5 3.14 0.2 3.5
Copper 3 159 124 1.5 159
Dibenz(a,h)anthracene 2, 3, 9, 12, 15 0.058 -- 0.33 0.33
Dieldrin 3 0.00066 -- 0.0034 0.0034
Heptachlor epoxide 3 0.00054 -- 0.0017 0.0017
Indeno(1,2,3-cd)pyrene 15 0.35 -- 0.33 0.35
Iron 3, 7, 8, 9, 12, 15 21,963 58,000 10 58,000
Lead 2, 3, 8, 9 155 8.99 1 155
Manganese 3, 7, 8, 9, 12, 15 843 1,431 0.5 1,431
Mercury 3 1.6 2.28 0.03 2.3
Naphthalene 3 1.7 -- 0.33 1.7
Tetrachloroethene 6 0.48 -- 0.005 0.48
Trichloroethene 8 2.9 -- 0.005 2.9
Vanadium 2 65 117 0.5 117
Zinc 3, 7 373 110 2 373

Remediation Goals for Chemicals of Concern in Soil
Table 8

Exposure 
Scenario

Residential
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Chemical of Concerna Redevelopment Block RBC HPAL

Laboratory 
Practical 

Quantitation 
Limit Remediation Goal

Aroclor-1254 BOS-3 0.74 -- 0.03 0.74
Aroclor-1260 BOS-1 0.74 -- 0.03 0.74
Arsenic BOS-1 0.37 11.1 1 11.1
Benzo(a)pyrene BOS-1 0.13 -- 0.33 0.33
Lead BOS-1, BOS-3 155 8.99 1 155
Arsenic 16 0.43 11.1 1 11.1
Benzo(a)anthracene 16 1.8 -- 0.33 1.8
Benzo(a)pyrene 16 0.18 -- 0.33 0.33
Aroclor-1260 BOS-1, BOS-3 2.1 -- 0.03 2.1
Arsenic 3, 5, 7, 8, 16, BOS-2, BOS-3 1.6 11.1 1 11.1
Benzo(a)pyrene 15, 16, BOS-1 0.65 -- 0.33 0.65
Lead BOS-1, BOS-2 800 8.99 1 800
Trichloroethene 8 151 -- 0.005 151

Table Source: TMSRA (St. George Chadux Corp. and Tetra Tech EM Inc 2007)
Notes: All concentrations shown in milligrams per kilogram (mg/kg).

a Chemicals of concern shown are based on the results of the incremental risk evaluation for soil

-- Not applicable
BHC benzene hexachloride
HPAL Hunters Point ambient level
RBC risk-based concentration

Recreational

Table 8 (continued)
Remediation Goals for Chemical of Concern in Soil
Parcel B Technical Memorandum in Support of a Record of Decision Amendment

Exposure 
Scenario

Source: Parcel B TMSRA

Construction 
Worker

Industrial
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Table 9 
Remediation Goals for Radionuclides  

Radionuclide 

Surfacesg (dpm/100 cm2) Soil c g (pCi/g) 
Water e g (pCi/L)

Equipment, 
Waste Equipment, 

Waste 
Structuresb Construction 

Worker Residential 

cesium-137 5,000 5,000 0.113 0.113 119 
cobalt-60 5,000 5,000 0.0602 0.0361 100 
plutonium-239 100 100 14.0 2.59 15 

radium-226 100 100 1.0d 1.0d 5.0f 

strontium-90 1,000 1,000 10.8 0.331 8.0  

Table Source: TMSRA Radiological Addendum (TtECI  2008a) 
 

Notes: 
 
a These objectives are based on AEC Regulatory Guide 1.86 (1974). Objectives for removable surface activity 

are 20 percent of these values. 
b These objectives are based on 25 mrem/y. 
c EPA PRGs for two future-use scenarios. 
d Objective is 1 pCi/g above background per agreement with EPA. 
e Release criteria for water have been derived from Radionuclides Notice of Data Availability Technical 

Document, (EPA 2000) by comparing the limits from two criteria and using the most conservative limit. 
f Limit is for total radium concentration. 
g Taken from Revised Final Basewide Radiological Removal Action, Action Memorandum. Hunters Point 

Shipyard, San Francisco, California. February 14, 2006. 

AEC — Atomic Energy Commission 
cm2 — square centimeter 
dpm — disintegration per minute 
EPA — U.S. Environmental Protection Agency 
mrem/y — millirem per year 
pCi/g — picocurie per gram 
pCi/L — picocurie per liter 
PRG — preliminary remediation goal 
TMSRA – Technical Memorandum in Support of a Record of Decision 
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Chemical of Concern
Associated Plumea or

 Grid Number RBC HGAL
Laboratory Practical 
Quantitation Limit

Remediation Goal  
(µg/L)

1,2,4-Trichlorobenzene IR-25 66 -- 0.5 66
1,2,4-Trimethylbenzene IR-25 25 -- 0.5 25
1,2-Dichlorobenzene IR-25 2,561 -- 0.5 2,561
1,2-Dichloroethane IR-25 2.3 -- 0.5 2.3
1,2-Dichloroethene (total) IR-25 209 -- 0.5 209
1,2-Dichloropropane IR-25 1.1 -- 1 1.1
1,3,5-Trimethylbenzene IR-25 19 -- 1 19
1,4-Dichlorobenzene IR-25 2.1 -- 1 2.1
2-Methylnaphthalenec IR-25 707 -- 2 707
Benzene IR-25 0.4 -- 0.5 0.5
Bromodichloromethane IR-25 1.0 -- 1 1
Chlorobenzene IR-25 392 -- 1 392
Chloroethane IR-25 6.5 -- 1 6.5
Chloroform IR-10A, IR-25 0.7 -- 1 1.0
cis-1,2-Dichloroethene IR-25 209 -- 1 209
Dichlorodifluoromethane B4516 14 -- 5 14
Mercury IR-25, B4219, B5117 0.68 0.60 0.1 0.68
Methylene chloride IR-25 27 -- 1 27
Naphthalene IR-25 3.6 -- 1 3.6
Tetrachloroethene IR-25, B1528 0.5 -- 1 1
trans-1,2-Dichloroethene IR-25 182 -- 1 182
Trichloroethene IR-10A, IR-25 2.9 -- 1 2.9
Trichlorofluoromethane IR-25 176 -- 1 176
Vinyl chloride IR-10A, IR-25 0.028 -- 0.5 0.5

Residential - Vapor Intrusion 
Exposure Scenario

Remediation Goals for Chemicals of Concern in A-Aquifer Groundwater
Table 10 
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Chemical of Concern
Associated Plumea or

 Grid Number RBC HGAL
Laboratory Practical 
Quantitation Limit

Remediation Goal  
(µg/L)

Chloroform AY04 1.2 -- 1 1.2
1,2,4-Trichlorobenzene IR-25 55 -- 0.5 55
1,2,4-Trimethylbenzene IR-25 72 -- 0.5 72
1,2-Dichlorobenzene IR-25 2,215 -- 0.5 2,215
1,2-Dichloroethane IR-25 30 -- 0.5 30
1,2-Dichloroethene (total) IR-25 363 -- 0.5 363
1,2-Dichloropropane IR-25 40 -- 1 40
1,4-Dichlorobenzene IR-25 68 -- 1 68
2,4,6-Trichlorophenol AU05 15 -- 10 15
2,4-Dimethylphenol IR-25 9,801 -- 10 9,801
2,4-Dinitrotoluene IR-25 179 -- 10 179
2-Methylnaphthalene IR-25 140 -- 2 140
4-Methylphenol IR-25 3,500 -- 10 3,500
Arsenic AH11 40 27.34 1.0 40
Benzene IR-25 22 -- 0.5 22
Benzo(a)anthracene IR-25 0.67 -- 2 2
Benzo(a)pyrene IR-25 0.045 -- 2 2
Bromodichloromethane IR-25 26 -- 1 26
Chlorobenzene IR-25 594 -- 1 594
Chloroformc IR-25 36 -- 1 36
Chrysene IR-25 6.4 -- 2 6.4
cis-1,2-Dichloroethene IR-25 363 -- 1 363
Mercuryc IR-25 4.68 0.60 0.1 4.68
Naphthalene IR-25 20 -- 1 20
Pentachlorophenol IR-25, AF13 8.1 -- 25 25
Tetrachloroethene IR-25 19 -- 1 19
trans-1,2-Dichloroethene IR-25 721 -- 1 721
Trichloroethene IR-10A, IR-25 374 -- 1 374
Vinyl chloride IR-10A, IR-25 7.2 -- 0.5 7.2

Construction Worker - Trench 
Exposure

Industrial - Vapor Intrusion
Exposure Scenario

Table 10 (continued)
Remediation Goals for Chemicals of Concern in A-Aquifer Groundwater
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Chemical of Concern
Associated Plumea or

 Grid Number RBC HGAL
Laboratory Practical 
Quantitation Limit

Remediation Goal  
(µg/L)

Mercury IR-26 -- 0.60 0.1 0.60

Notes: All concentrations shown in micrograms per liter (µg/L). HGAL Hunters Point groundwater ambient level
a The plumes listed (IR-10A, IR-25) are those defined for the risk assessment IR Installation Restoration
b Chemical is a COC based on the MAX scenario MAX maximum concentration exposure
-- Not applicable or not available RBC exposure scenario-specific risk-based concentration

Table Source: TMSRA (St. George Chadux Corp. and Tetra Tech EM Inc 2007)

Environmental Evaluation

Table 10 (continued)
Remediation Goals for Chemicals of Concern in A-Aquifer Groundwater

Exposure Scenario
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Tables

Chemical of Concern
Associated 

 Grid Number RBC HGAL

Laboratory 
Practical 

Quantitation 
Limit

Chemical-Specific 
ARARa Remediation Goal 

1,4-Dichlorobenzene B0139 0.30 -- 1 7.5b 7.5
Antimony B0139 15 43.26 10 6b 43.26
Arsenic B0139, B0238 0.0071 27.34 1 10b 27.34
Benzene B0139 0.11 -- 0.5 5b 5
Chloroethane B0139 4.6 -- 1 -- 4.6
Manganese B0139, B0237 876 8,140 100 -- 8,140
Pentachlorophenol B0139 1 -- 25 1b 25
Thallium B0139 2.4 12.97 2 0.5c 12.97
Trichloroethene B0139 2.9 -- 1 5b 5

Table Source: TMSRA (St. George Chadux Corp. and Tetra Tech EM Inc 2007)

Notes: All concentrations shown in micrograms per liter (µg/L).

a Chemical-specific ARARs are discussed in Section 4.2 of Parcel B TMSRA
b The ARAR shown is the federal primary MCL.
c The ARAR shown is the federal MCLG.
-- not applicable or not available
ARAR applicable or relevant and appropriate requirement
HGAL Hunters Point groundwater ambient level
MCL maximum contaminant level
MCLG maximum contaminant level goal
IR Installation Restoration
RBC exposure scenario-specific risk-based concentration

Residential - Domestic 
Use

Exposure Scenario

Table 11
Remediation Goals for Chemicals of Concern in B-Aquifer Groundwater
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Tables

Chemical of Concerna Redevelopment Block RBC HPAL

Laboratory 
Practical 

Quantitation 
Limit

Remediation 
Goal (mg/kg)

Aluminum BOS-1, BOS-3 3,400 -- 1.0 3,400
Copper BOS-1, BOS-3 270 124 0.1 270
Dibenz(a,h)anthracene BOS-1, BOS-3 0.26 -- 0.33 0.33
Dieldrin BOS-1, BOS-3 0.008 -- 0.004 0.008
Lead BOS-1, BOS-3 218 8.99 0.1 218
Methoxychlor BOS-1, BOS-3 0.4 -- 0.015 0.4
Total Aroclors BOS-1, BOS-3 0.18 -- 0.02 0.18
Total DDT BOS-1, BOS-3 0.046 -- 0.009 0.046
Zinc BOS-1, BOS-3 410 110 0.09 410

Table Source: TMSRA (St. George Chadux Corp. and Tetra Tech EM Inc 2007)

Notes: All concentrations shown in milligrams per kilogram (mg/kg).

a Chemicals of concern shown are based on the results of the screening-level ecological risk assessment.

-- not applicable
DDD dichlorodiphenyldichloroethane
DDE dichlorodiphenyldichloroethene
DDT dichlorodiphenyltrichloroethane
HPAL Hunters Point ambient level
RBC risk-based concentration
Total Aroclors summed concentration of aroclors
Total DDT summed concentration of DDT and its metabolites (DDD and DDE)

Ecological receptor
Exposure Scenario

Table 12
Remediation Goals for Chemicals of Concern in Sediment
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TABLE C-1:  POTENTIAL FEDERAL CHEMICAL-SPECIFIC APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 
Appendix C, Parcel B Technical Memorandum in Support of a Record of Decision Amendment, Hunters Point Shipyard, San Francisco, California 

Requirement Prerequisite Citationa 

Preliminary 
ARAR 

Determination Comments 
GROUNDWATER 

Safe Drinking Water Act (42 U.S.C., ch. 6A, § 300[f]–300[j]-26)b 
National primary drinking water 
standards are health-based 
standards for public water systems 
(MCLs). 

Public water system. 40 CFR § 141.61(a) 
and (c) 

Relevant and 
appropriate 

The Navy considers the B-aquifer a 
Class II aquifer under federal criteria 

and a potential source of drinking water 
based on an evaluation of site-specific 

factors.  The Navy and the Water Board 
have determined that the A-aquifer is 

not a potential source of drinking water; 
therefore, drinking water standards 
(MCLs) are not potential ARARs. 

MCLGs pertain to known or 
anticipated adverse health effects 
(also known as recommended 
MCLs). 

Public water system. 40 CFR § 141.51 Relevant and 
appropriate 

The Navy considers the B-aquifer a 
Class II aquifer under federal criteria 

and a potential source of drinking water 
based on an evaluation of site-specific 
factors.  The Navy has identified the 

non-zero MCLG for thallium as a 
potential chemical-specific ARAR for 

the B-aquifer.  The Navy and the Water 
Board have determined that the A-
aquifer is not a potential source of 

drinking water; therefore, drinking water 
standards (MCLs and non-zero 

MCLGs) are not potential ARARs. 
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Requirement Prerequisite Citationa 

Preliminary 
ARAR 

Determination Comments 
GROUNDWATER 

Resource Conservation and Recovery Act (42 U.S.C., ch. 82, §§ 6901–6991[i])b 
Groundwater protection standards:  
owners/operators of RCRA 
treatment, storage, or disposal 
facilities must comply with 
conditions in this section that are 
designed to ensure that hazardous 
constituents entering the 
groundwater from a regulated unit 
do not exceed the concentration 
limits for contaminants of concern 
set forth under Cal. Code Regs. tit. 
22, § 66264.94 in the uppermost 
aquifer underlying the waste 
management area of concern at the 
POC. 

A regulated unit that receives or 
has received hazardous waste 

before July 26, 1982, or regulated 
units that ceased receiving 

hazardous waste prior to July 26, 
1982, where constituents in or 

derived from the waste may pose a 
threat to human health or the 

environment. 

Cal. Code Regs. 
tit. 22, § 

66264.94(a)(1), 
(a)(3), (c), (d), and 

(e) 

Relevant and 
appropriate 

There is no RCRA-regulated unit at 
HPS Parcel B; therefore, these 

standards are not applicable.  These 
standards are potentially relevant and 

appropriate for the A-aquifer.  The Navy 
will develop site-specific concentration 

limits for use in its groundwater 
monitoring program.  

Defines RCRA hazardous waste. A 
solid waste is characterized as 
toxic, based on the TCLP, if the 
waste exceeds the TCLP maximum 
concentrations. 

Waste. Cal. Code Regs. 
tit. 22, §  66261.21, 

66261.22(a)(1), 
66261.23, 

66261.24(a)(1), and 
66261.100 

Applicable These requirements are potential 
ARARs for all waste generated by the 
Navy in constructing monitoring wells 

for groundwater Alternatives GW-2 and 
GW-3.  The Navy would determine if the 
waste is RCRA hazardous at the time it 

is generated. 
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Requirement Prerequisite Citationa 

Preliminary 
ARAR 

Determination Comments 
SURFACE WATER 

Clean Water Act (Title 33 U.S.C., Chapter 26, §§ 1251-1387)b 
Surface water quality standards. Discharge to waters of the United 

States. 
40 CFR § 131.38 Applicable These standards, known as the CTR, 

are potentially applicable surface water 
ARARs for the bay.  The Navy has 

identified the CTR as potential ARARs 
for the A-aquifer at HPS Parcel B 

because contaminated groundwater 
may discharge to the bay.  The Navy 
will meet the potential CTR ARARs at 

the interface of the A-aquifer 
groundwater and the bay for 

contaminants in the groundwater that 
do not have a promulgated 

concentration in Table 3-3 of the Basin 
Plan, identified as potential state 

chemical-specific ARARs.  The Navy 
has identified MCLs as potential ARARs 

for the B-aquifer groundwater, which 
are protective of any discharge of B-

aquifer groundwater to the bay.  
Therefore, the CTR are not potential 

ARARs for the B-aquifer. 
SOIL 

Resource Conservation and Recovery Act (42 U.S.C., ch. 82, §§ 6901–6991[i])b 
Defines RCRA hazardous waste. A 
solid waste is characterized as 
toxic, based on the TCLP, if the 
waste exceeds the TCLP maximum 
concentrations. 

Waste. Cal. Code Regs. 
tit. 22, §  66261.21, 

66261.22(a)(1), 
66261.23, 

66261.24(a)(1), and 
66261.100 

Applicable These requirements are potential 
ARARs for all waste generated by the 
Navy in implementing soil Alternatives 

S-2, S-3, S-4, and S-5.  The Navy 
would determine if the waste is RCRA 
hazardous at the time it is generated. 
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Requirement Prerequisite Citationa 

Preliminary 
ARAR 

Determination Comments 
SOIL (Continued) 

Resource Conservation and Recovery Act (42 U.S.C., ch. 82, §§ 6901–6991[i])b 
LDRs prohibit disposal of 
hazardous waste unless treatment 
standards are met. 

Hazardous waste land disposal. Cal. Code Regs. 
tit. 22, §§ 66268.1(f), 
66268.40, 66268.44, 
66268.48, 66268.49 

Not ARARs None of the alternatives evaluate the 
permanent on-site disposal of 
excavated soil or other waste.  

Therefore, requirements that RCRA 
hazardous waste comply with LDRs are 
not ARARs.  There are alternatives that 

evaluate the off-site disposal of 
excavated soil and other waste.  The 

Navy will characterize this waste for off-
site disposal and will dispose of it at an 

appropriately licensed facility if 
necessary.  If the excavated soil or 

other waste is determined to be RCRA 
hazardous waste, the disposal facility 
will have responsibility for complying 

with these LDRs. 
Toxic Substances Control Act (15 U.S.C., ch. 53, §§ 2601–2692)b 
Regulates storage and disposal of 
PCB remediation waste. There are 
three options:  (a) self-
implementing on-site cleanup and 
disposal; (b) performance-based 
disposal using existing approved 
disposal technologies; and (c) risk-
based disposal. 

Soils, debris, sludge, or dredged 
materials contaminated with PCBs 
at concentrations greater than 50 

mg/kg. 

40 CFR § 761.61(c) Applicable and 
relevant and 
appropriate 

This is a potentially applicable 
requirement for soil containing PCB 

concentrations equal to or greater than 
50 mg/kg.  This is a potentially relevant 

and appropriate requirement for soil 
containing PCB concentrations less 

than 50 mg/kg.  A measured 
concentration of 50 mg/kg has been 

documented near the shoreline at IR-
07. 
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Notes: 

a Only the substantive provisions of the requirements cited in this table are potential ARARs. 
b Statutes and policies, and their citations, are provided as headings to identify general categories of potential ARARs for the convenience of the reader; listing the statutes 

and policies does not indicate that the Navy accepts the entire statutes or policies as potential ARARs.  Specific potential ARARs are addressed in the table below each 
general heading; only substantive requirements of the specific citations are considered potential ARARs. 

§ Section 
§§ Sections 
ARAR Applicable or relevant and appropriate requirement 
Cal. Code Regs.  California Code of Regulations 
CFR Code of Federal Regulations 
CTR California Toxics Rule 
HPS Hunters Point Shipyard 
MCL Maximum contaminant level 
mg/kg Milligram per kilogram 
LDR Land disposal restriction 
PCB Polychlorinated biphenyl 
POC Point of compliance 
RCRA Resource Conservation and Recovery Act 
TCLP Toxicity characteristic leaching procedure 
U.S.C. United States Code 
Water Board San Francisco Regional Water Quality Control Board 
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TABLE C-2:  POTENTIAL STATE CHEMICAL-SPECIFIC APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 
Appendix C, Parcel B Technical Memorandum in Support of a Record of Decision Amendment, Hunters Point Shipyard, San Francisco, California 

Requirement Prerequisite Citationa 

Preliminary 
ARAR 

Determination Comments 
GROUNDWATER 

State and Regional Water Quality Control Boardsb 
Authorizes the SWRCB and Water Board to 
establish in water quality control plans 
beneficial uses and numerical and narrative 
standards to protect both surface water and 
groundwater quality.  Authorizes regional 
water boards to issue permits for discharges 
to land or surface or groundwater that could 
affect water quality, including NPDES 
permits, and to take enforcement action to 
protect water quality. 

 Cal. Water Code, div. 7, 
§§ 13240, 13241, 13243, 

13263(a), 13269, and 
13360 (Porter-Cologne 
Water Quality Control 

Act) 

Applicable The Navy accepts the substantive 
provisions of §§ 13240, 13241, 13243, 

13263(a), 13269, and 13360 of the 
Porter-Cologne Act enabling legislation, 
as implemented through the beneficial 

uses, WQOs, waste discharge 
requirements, promulgated policies of the 

Basin Plan for the San Francisco Bay 
Region as potential ARARs.  

Describes the water basins in the San 
Francisco Bay Region, establishes beneficial 
uses of groundwater and surface water, 
establishes WQOs, including narrative and 
numerical standards, and incorporates 
statewide water quality control plans and 
policies. 

Waters of the state. Chapters 2 and 3 of the 
Water Quality Control 

Plan for the San 
Francisco Bay Basin 

(Cal. Water Code 
§13240), Except the 

MUN designation for the 
A-aquifer 

Applicable Substantive requirements pertaining to 
beneficial uses, WQOs, and certain 

statewide water quality control policies 
are potential state ARARs for the 
groundwater components of this 

response action. 
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Requirement Prerequisite Citationa 

Preliminary 
ARAR 

Determination Comments 
GROUNDWATER (Continued) 

State and Regional Water Quality Control Boardsb 
Establishes the policy that high-quality 
waters of the state “shall be maintained to 
the maximum extent possible” consistent with 
the “maximum benefit to the people of the 
State.”  It provides that whenever the existing 
quality of water is better than that required by 
applicable water quality policies, such 
existing high-quality water will be maintained 
until it has been demonstrated to the state 
that any change will be consistent with 
maximum benefit to the people of the state, 
will not unreasonably affect present and 
anticipated beneficial use of such water, and 
will not result in water quality less than that 
prescribed in the policies.  It also states that 
any activity that produces or may produce a 
waste or increased volume or concentration 
of waste and that discharges or proposes to 
discharge to existing high-quality waters will 
be required to meet waste-discharge 
requirements that will result in the best 
practicable treatment or control of the 
discharge. 

High quality waters 
of the state. 

Statement of Policy With 
Respect to Maintaining 

High Quality of Waters in 
California, SWRCB 

Res. 68-16 

Not an ARAR The Navy has determined that SWRCB 
Res. 68-16 is not a potential chemical-

specific ARAR for HPS Parcel B.  
SWRCB Res. 68-16 is not more stringent 

than the potential federal chemical-
specific ARAR at Cal. Code Regs., tit. 22, 
§ 66264.94.  SWRCB Res. 68-16 is also 
not a potential action-specific ARAR for 

the groundwater alternatives evaluated in 
this TMSRA because none of the 
alternatives contemplates a direct 

discharge of groundwater. 
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Requirement Prerequisite Citationa 

Preliminary 
ARAR 

Determination Comments 
GROUNDWATER (Continued) 

State and Regional Water Quality Control Boardsb 
Describes requirements for Water Board 
oversight of investigation and cleanup and 
abatement resulting from discharges of 
hazardous substances.  Water boards may 
decide on cleanup and abatement goals and 
objectives for the protection of water quality 
and beneficial uses of water within each 
region.  Establishes criteria for “containment 
zones” where cleanup to established water-
quality goals is not economically or 
technically practicable. 

Discharge of 
hazardous 

substance into 
waters of the state. 

Policies and procedures 
for investigation and 

cleanup and abatement 
of discharges under Cal. 

Water Code § 13304, 
SWRCB Res. 92-49 

Not an ARAR SWRCB Res. 92-49 is not a potential 
chemical-specific ARAR for HPS Parcel 
B because it is not more stringent than 

the potential federal ARAR at Cal. Code 
Regs. tit. 22, § 66264.94. 

Incorporated into all Water Board basin 
plans.  Designates all groundwater and 
surface waters of the state as drinking water 
except where the TDS is greater than 3,000 
ppm, the well yield is less than 200 gpd from 
a single well, the water is a geothermal 
resource or in a water conveyance facility, or 
the water cannot reasonable be treated for 
domestic use using either best management 
practices or best economically achievable 
treatment practices. 

Waters of the state. SWRCB Res. 88-63 Applicable Pursuant to SWRCB Res. 88-63, 
groundwater in the A and B-aquifers is 
not a potential source of drinking water.  
The Navy will consider groundwater in 

the B-aquifer a potential source of 
drinking water under federal criteria and 

site-specific factors. 

California Environmental Protection Agency, Department of Toxic Substances Controlb 
Definition of “non-RCRA hazardous waste.” Waste. Cal. Code Regs. tit. 22, 

§ 66261.22(a)(3) and (4), 
§ 66261.24(a)(2)–(a)(8), 

§ 66261.101, 
§ 66261.3(a)(2)(C) or 

§ 66261.3(a)(2)(F) 

Applicable These requirements are potential ARARs 
for all waste the Navy generates in 
constructing monitoring wells under 

groundwater Alternatives GW-2 and GW-
3.  The Navy would determine if the 

waste is non-RCRA hazardous waste 
when it is generated. 
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Requirement Prerequisite Citationa 

Preliminary 
ARAR 

Determination Comments 
GROUNDWATER (Continued) 

State and Regional Water Quality Control Boardsb 
Definitions of designated and nonhazardous 
waste. 

Waste. Cal. Code Regs. tit. 27, 
§§ 20210 and 20220 

Applicable These requirements are potential ARARs 
for all waste the Navy generates in 
constructing monitoring wells under 

groundwater Alternatives GW-2 and GW-
3.  The Navy would determine if the 

waste is non-RCRA hazardous waste 
when it is generated. 

SURFACE WATER 
State and Regional Water Quality Control Boardsb 
Surface water quality standards. Marine waters with 

salinities equal to 
or greater than 10 
ppt 95 percent of 

the time. 

Basin Plan Table 3-3 Applicable These standards are potentially 
applicable to the bay.  The Navy has 

identified Table 3-3 as potential ARARs 
for HPS Parcel B because contaminated 
groundwater may discharge to the bay.  

The Navy will meet the potential Table 3-
3 ARARs at the interface of the A-aquifer 
groundwater and the bay.  The Navy has 
identified MCLs as potential ARARs for 
the B-aquifer groundwater, which are 

protective of any discharge of B-aquifer 
groundwater to the bay.  Therefore, Table 

3-3 is not a potential ARAR for the B-
aquifer. 
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Requirement Prerequisite Citationa 

Preliminary 
ARAR 

Determination Comments 
SOIL 

California Environmental Protection Agency, Department of Toxic Substances Controlb 
Definition of “non-RCRA hazardous waste.” Waste. Cal. Code Regs. tit. 22, 

§ 66261.22(a)(3) and (4), 
§ 66261.24(a)(2)–(a)(8), 

§ 66261.101, 
§ 66261.3(a)(2)(C) or 

§ 66261.3(a)(2)(F) 

Applicable These requirements are potential ARARs 
for all waste the Navy generates in 

implementing various alternatives.  The 
Navy would determine if the waste is 

non-RCRA hazardous waste when it is 
generated. 

State and Regional Water Quality Control Boardsb 
Definitions of designated and nonhazardous 
waste. 

Waste. Cal. Code Regs. tit. 27, 
§§ 20210 and 20220 

Applicable These requirements are potential ARARs 
for all waste generated by the Navy in 

implementing various alternatives.  The 
Navy would determine if the waste is 

designated or nonhazardous waste when 
it is generated. 

AIR 
State Water Resources Control Board and Regional Water Quality Control Boardsb 
Requires the operator of a landfill to ensure that 
the concentration of methane gas migrating from a 
landfill does not exceed 5 percent by volume in air 
at the facility property boundary and that the 
concentration of methane gas does not exceed 
1.25 percent by volume in air in any on-site 
structures during closure and post-closure of the 
landfill. 

Landfill. Cal. Code Regs. tit. 27, 
§ 20921(a)(1) and (2) 

Relevant and 
appropriate 

There is no landfill at Parcel B; however, 
the Navy has determined this 

requirement is potentially relevant and 
appropriate for excavating waste that 

contains methane gas in excess of these 
limits. 
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Notes: 

a Only the substantive provisions of the requirements cited in this table are potential ARARs. 
b Statutes and policies, and their citations, are provided as headings to identify general categories of potential ARARs for the convenience of the reader; listing the 

statutes and policies does not indicate that the Navy accepts the entire statutes or policies as potential ARARs.  Specific potential ARARs are addressed in the table 
below each general heading; only substantive requirements of the specific citations are considered potential ARARs. 

§ Section 
§§ Sections 
ARAR Applicable or relevant and appropriate requirement 
Cal. Water Code California Water Code 
Cal. Code Regs. Code of California Regulations 
gpd Gallon per day 
HPS Hunters Point Shipyard 
MCL Maximum contaminant level 
MUN Municipal and domestic supply 
ppm Part per million 
ppt Part per thousand 
NPDES National Pollutant Discharge Elimination System 
RCRA Resource Conservation and Recovery Act 
Res. Resolution 
SWRCB State Water Resources Control Board 
TDS Total dissolved solids 
TMSRA Technical memorandum in support of a record of decision amendment  
Water Board San Francisco Bay Regional Water Quality Control Board 
WQO Water quality objective 
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TABLE C-3:  POTENTIAL FEDERAL LOCATION-SPECIFIC APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 
Appendix C, Parcel B Technical Memorandum in Support of a Record of Decision Amendment, Hunters Point Shipyard, San Francisco, California 

Location Requirement Prerequisite Citationa 

Preliminary 
ARAR 

Determination Comments 
Exec. Order No. 11990, Protection of Wetlandsb 
Wetland Avoid, to the extent 

possible, the adverse 
impacts associated with the 

destruction or loss of 
wetlands and avoid support 

of new construction in 
wetlands if practicable 

alternatives exist. 

Wetland meeting 
definition of Section 7. 

40 CFR § 6.302(a) and 
40 CFR pt. 6, app. A, § 
6(a)(1), (3), and (5) (at 
the end of § 6.1007)  

Relevant and 
appropriate 

Construction of the shoreline revetment will 
result in filling of a small (1,300 ft2) wetland. 

Coastal Zone Management Act (16 U.S.C. §§ 1451–1464)b 
Within coastal 
zone 

Conduct activities in a manner 
consistent with approved state 

management programs. 

Activities affecting the 
coastal zone, including 
lands thereunder and 
adjacent shore land. 

16 U.S.C. § 
1456(c)(1)(A) 

15 CFR Part 930 

Relevant and 
appropriate 

The CZMA excludes federal lands from the 
coastal zone; however, since portions of HPS 
Parcel B are within the coastal zone, the Navy 

has determined that it is relevant and 
appropriate. 

Notes: 

a Only the substantive provisions of the requirements cited in this table are potential ARARs. 
b Statutes and policies, and their citations, are provided as headings to identify general categories of potential ARARs for the convenience of the reader; listing the statutes 

and policies does not indicate that the Navy accepts the entire statutes or policies as potential ARARs.  Specific potential ARARs are addressed in the table below each 
general heading; only substantive requirements of the specific citations are considered potential ARARs. 

§ Section 
§§ Sections 
ARAR Applicable or relevant and appropriate requirement 
CFR Code of Federal Regulations 
CZMA Coastal Zone Management Act 
ft2 Square foot 
HPS Hunters Point Shipyard 
U.S.C. United States Code 
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TABLE C-4:  POTENTIAL STATE LOCATION-SPECIFIC APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 
Appendix C, Parcel B Technical Memorandum in Support of a Record of Decision Amendment, Hunters Point Shipyard, San Francisco, California 

Location Requirement Prerequisite Citationa 

Preliminary 
ARAR 

Determination Comments 
McAteer-Petris Act (California Government Code §§ 66600 through 66661)b 
Within the San 
Francisco Bay coastal 
zone 

Reduce fill and 
disposal of 

dredged material 
in San Francisco 

Bay, maintain 
marshes and 

mudflats to the 
fullest extent 
possible to 

conserve wildlife, 
abate pollution, 
and protect the 

beneficial uses of 
the bay. 

Activities affecting the San 
Francisco Bay and 100 

feet landward of the 
shoreline.   

San Francisco Bay 
Plan at Cal. Code 

Regs. tit. 14, 
§§ 10110 through 

11990 

Relevant and 
appropriate 

The Navy has determined that the 
substantive provisions of the Coastal 
Zone Management Act are potentially 

relevant and appropriate federal 
location-specific requirements for 
HPS Parcel B.  The Coastal Zone 
Management Act requires federal 
agency activity be conducted in a 
manner consistent with approved 

state management programs to the 
maximum extent practicable.  The 

McAteer-Petris Act is enabling 
legislation for the San Francisco Bay 
Plan, an approved state management 
program for the San Francisco Bay.  

Substantive provisions of the 
McAteer-Petris Act and the San 

Francisco Bay Plan are relevant and 
appropriate because their authority is 

derived from the Coastal Zone 
Management Act, a relevant and 

appropriate federal requirement.  The 
Navy will continue to conduct its 

response actions in accordance with 
the substantive provisions of the San 

Francisco Bay Plan. 

Notes: 

a Only the substantive provisions of the requirements cited in this table are potential ARARs. 
b Statutes and policies, and their citations, are provided as headings to identify general categories of potential ARARs for the convenience of the reader; listing the 

statutes and policies does not indicate that the Navy accepts the entire statutes or policies as potential ARARs.  Specific potential ARARs are addressed in the table 
below each general heading; only substantive requirements of the specific citations are considered potential ARARs. 

§§ Sections 
ARAR  Applicable or relevant and appropriate requirement 
Cal. Code Regs. California Code of Regulations 

HPS Hunters Point Shipyard 
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TABLE C-5:  POTENTIAL FEDERAL ACTION-SPECIFIC APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 
Appendix C, Parcel B Technical Memorandum in Support of a Record of Decision Amendment, Hunters Point Shipyard, San Francisco, California 

Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
SOIL ALTERNATIVES 

Resource Conservation and Recovery Act (42 U.S.C., Chapter 82, §§ 6901-6991[i])a 
Construct a shoreline 
revetment or soil 
cover. 

The final cover must 
accommodate lateral and 

vertical shear forces generated 
by the maximum credible 

earthquake so that the integrity 
of the final cover is maintained. 

RCRA hazardous 
waste management 

unit. 

Cal. Code Regs. tit. 22, 
§ 66264.310(a)(5) 

Relevant and 
appropriate 

The Navy has determined that this 
regulation is a potential ARAR for 

constructing a shoreline revetment and 
covers for the soil.  This regulation is 
relevant and appropriate because the 

revetment and covers will not be 
constructed as landfill waste 

management units.  Instead, the 
revetment and covers will be constructed 

solely to prevent exposure to 
contaminants in the soil. 

Construct a shoreline 
revetment or soil 
cover. 

Maintain the integrity and 
effectiveness of the final cover, 
including making repairs to the 
cover as necessary to correct 

the effects of settling, 
subsidence, erosion, or other 
events throughout the post-

closure period. 
Prevent runon and runoff from 
eroding or otherwise damaging 
the final cover throughout the 

post-closure period. 

RCRA hazardous 
waste management 

unit. 

Cal Code Regs. tit. 22, 
§ 66264.310(b)(1) and (4) 

Relevant and 
appropriate 

The Navy has determined that these 
requirements are potential ARARs for 

constructing a shoreline revetment and 
covers for the soil.  These requirements 

are relevant and appropriate because the 
revetment and covers will not be 

constructed as landfill waste 
management units.  Instead, the 

revetment and covers will be constructed 
solely to prevent exposure to 

contaminants in the soil. 

Construct a shoreline 
revetment or soil 
cover. 

Protect and maintain surveyed 
benchmarks throughout the 

post-closure period. 

RCRA hazardous 
waste management 

unit. 

Cal. Code Regs. tit. 22, 
§ 66264.310(b)(5) 

Relevant and 
appropriate 

The Navy has determined that this 
regulation is a potential ARAR for 

constructing a shoreline revetment and 
covers for the soil.  This regulation is 
relevant and appropriate because the 

revetment and covers will not be 
constructed as landfill waste 

management units.  Instead, the 
revetment and covers will be constructed 

solely to prevent exposure to 
contaminants in the soil. 
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Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
SOIL ALTERNATIVES (Continued) 

Resource Conservation and Recovery Act (42 U.S.C., Chapter 82, §§ 6901-6991[i])a 
Construct a shoreline 
revetment. 

Alternative requirements that 
are protective of human health 
or the environment may replace 

design, operating, or closure 
standards for temporary tanks 
and container storage areas. 

Temporary storage of 
RCRA hazardous 

waste. 

Cal Code Regs. tit. 22, 
§ 66264.553(b), (d), (e), 

and (f) 

Applicable or relevant 
and appropriate 

These requirements are applicable for 
the temporary storage of dredged 

material that meets the definition of 
RCRA hazardous waste or non-RCRA, 
state regulated hazardous waste under 

Cal. Code Regs. tit. 22, including 
sediment with TTLC wet weight 

concentrations of PCBs greater than or 
equal to 50 mg/kg.  Concentrations of 

PCBs equal to or greater than 50 mg/kg 
have been measured in the sediment 
along the shoreline of IR-07.  These 

requirements are relevant and 
appropriate for dredged material that 
does not meet the definition of RCRA 

hazardous waste. 
Excavate soil or 
generate waste. 

Person who generates waste 
shall determine if the waste is a 

RCRA hazardous waste. 

Generator of waste. Cal. Code Regs. tit. 22, 
§ 66262.10(a), 66262.11 

Applicable These regulations are applicable to 
excavation of soil and generation of 

waste.  The Navy will determine whether 
the soil or any waste is RCRA hazardous 

waste when it is generated. 
Excavate soil or 
generate waste. 

Requirements for analyzing 
waste for determining whether 

waste is hazardous. 

Generator of waste. Cal. Code Regs. tit. 22, 
§ 66264.13(a) and (b) 

Applicable These regulations are applicable to the 
excavation of soil and the generation of 
waste.  The Navy will determine whether 
the soil or any waste is RCRA hazardous 

waste when it is generated. 
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Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
SOIL ALTERNATIVES (Continued) 

Resource Conservation and Recovery Act (42 U.S.C., Chapter 82, §§ 6901-6991[i])a 
Stockpile soil for off-
site disposal. 

Allows generators to 
accumulate solid remediation 
waste in an EPA-designated 
pile for storage only up to 2 

years during remedial 
operations without triggering 

land disposal restrictions. 

RCRA hazardous 
remediation waste 

temporarily stored in 
piles. 

40 CFR § 264.554(d)(1)(i) 
through (ii), (d)(2), (e), (f), 

(h), (i), (j), and (k) 

Applicable or relevant 
and appropriate 

The Navy will temporarily stockpile soil in 
staging piles for off-site disposal.  The 

Navy will characterize the soil, but does 
not anticipate that all soil will be RCRA 

hazardous waste, in which case the 
requirements will be relevant and 

appropriate.  These requirements would 
be applicable to stockpiled soil that 

meets the definition of RCRA hazardous 
waste.  Therefore, the Navy will identify 
these requirements as either applicable 
or relevant and appropriate, depending 
on the results of sampling and analysis 

for waste characterization. 
Clean Water Act, as Amended (33 U.S.C., ch. 26, §§ 1251–1387)a 
Construct a shoreline 
revetment. 

Action to prohibit discharge of 
dredged or fill material into 
waters of the United States 

without permit. 

Waters of the United 
States. 

33 U.S.C. § 1344 
40 CFR § 230.10; 230.11; 

230.20 through 230.25; 
230.31; 230.32; 230.41; 

230.42; 230.53 

Applicable Alternatives S-2 through S-5 for soil 
evaluate construction of a shoreline 

revetment that will result in the discharge 
of fill material into a wetland sufficiently 
connected to the bay to be regulated 

under the Clean Water Act.  This 
discharge will be done in compliance with 
the substantive provisions of Nationwide 

General Permit 38.  The Navy is not 
required to obtain a permit or submit 

notification that it will discharge in 
compliance with Nationwide General 
Permit 38; however, the Navy will use 
the substantive requirements of this 

permit as a means by which to comply 
with these potential ARARs.  In addition, 
the loss of the wetland will be mitigated 

by the Navy.  
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Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
SOIL ALTERNATIVES (Continued) 

Resource Conservation and Recovery Act (42 U.S.C., Chapter 82, §§ 6901-6991[i])a 
Construct a shoreline 
revetment. 

U.S. Army Corps of Engineers 
requirements for permitting 

discharges of dredged material 
into waters of the United 

States. 

Discharge of dredged 
material into waters of 

the United States. 

33 CFR § 320.4 and 323 Applicable Alternatives S-2 through S-5 for soil 
evaluate construction of a shoreline 

revetment that will result in the discharge 
of fill material into a wetland sufficiently 
connected to the bay to be regulated 

under the Clean Water Act.  This 
discharge will be done in compliance with 
the substantive provisions of Nationwide 

General Permit 38.  The Navy is not 
required to obtain a permit or submit 

notification that it will discharge in 
compliance with Nationwide General 
Permit 38; however, the Navy will use 
the substantive requirements of this 

permit as a means by which to comply 
with these potential ARARs.  In addition, 
the loss of the wetland will be mitigated 

by the Navy.  
Construct a soil cover 
or excavate soil. 

Owners and operators of 
construction activities must be 
in compliance with discharge 

standards. 

Construction activities 
at least 1 acre in size. 

Clean Water Act §402 
40 CFR § 122.44(k)(2) and 

(4) 

Applicable The Navy anticipates disturbing more 
than 1 acre in the alternatives that 

involve excavation and off-site disposal 
of soil and constructing soil covers.  The 
Navy will use the requirements of state 
general storm water discharge permit, 

Order 99-08-DWQ, as TBCs for 
complying with the storm water discharge 
requirements under the Clean Water Act. 

Clean Air Act (42 U.S.C. §§ 7401–7671)a 

Construct a shoreline 
revetment or soil 
cover; excavate soil. 

Prohibits emission equal or 
greater to 20 percent opacity. 

Emission from a 
source. 

BAAQMD Rule 6-302 
 

Applicable This requirement is applicable to 
construction required for installation of 
the shoreline revetment and soil covers 

as well as for excavation. 
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Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
SOIL ALTERNATIVES (Continued) 

Clean Air Act (42 U.S.C. §§ 7401–7671)a (Continued) 

Operate an SVE 
system. 

New emission sources must 
use best available control 

technology. 

New emission source. BAAQMD Regulation  
2-1-301 

Applicable The Navy would treat the off-gas 
resulting from the SVE system with a 

granular activated carbon unit. 
Operate an SVE 
system. 

Requirements for SVE 
systems. 

SVE system. BAAQMD Regulation 8-47 Applicable These requirements are applicable to the 
SVE system. 

GROUNDWATER ALTERNATIVES 
Resource Conservation and Recovery Act (42 U.S.C., Chapter 82, §§ 6901-6991[i])a 
Monitor groundwater. In conjunction with corrective 

action measures, the owner or 
operator shall establish and 
implement a water quality 

monitoring program to 
demonstrate the effectiveness 

of the corrective action program 
and be effective in determining 

compliance with the water 
quality protection standard and 
in determining the success of 

the corrective action measures. 

RCRA hazardous 
waste management 

unit. 

Cal. Code Regs. tit. 22 
§ 66264.100(d) 

Relevant and 
appropriate 

These requirements are applicable to 
RCRA hazardous waste facilities; 

however, the Navy has determined that 
they are relevant and appropriate to the 

monitoring component of the 
groundwater response action. 

Monitor groundwater. Contaminants of concern are 
the waste constituents, reaction 

products, and hazardous 
constituents that are 

reasonably expected to be in or 
derived from the waste 

contained in the regulated unit. 

RCRA hazardous 
waste management 

unit. 

Cal. Code Regs. tit. 22 
§ 66264.93 

Relevant and 
appropriate 

These requirements are applicable to 
RCRA hazardous waste facilities; 

however, the Navy has determined that 
they are relevant and appropriate to the 

monitoring component of the 
groundwater response action. 
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Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
GROUNDWATER ALTERNATIVES (Continued) 

Resource Conservation and Recovery Act (42 U.S.C., Chapter 82, §§ 6901-6991[i])a 
Monitor groundwater. Owner or operator of shall 

establish a groundwater 
monitoring system for each 
regulated unit and include a 

sufficient number of monitoring 
points installed at appropriate 
locations and depths to yield 

groundwater samples from the 
uppermost aquifer that 
represent the quality of 

groundwater passing the point 
of compliance. 

RCRA hazardous 
waste management 

unit. 

Cal. Code Regs. tit. 22 
§ 66264.97(b)(1)(A), 

(b)(1)(D)(1) and (b)(1)(D)(2) 

Relevant and 
appropriate 

These requirements are applicable to 
RCRA hazardous waste facilities; 

however, the Navy has determined that 
they are relevant and appropriate to the 

monitoring component of the 
groundwater response action. 

Monitor groundwater. Requirements for monitoring 
well construction and sampling 

intervals. 

RCRA hazardous 
waste management 

unit. 

Cal. Code Regs. tit. 22 
§ 66264.97(b)(4), (5), (6), 

and (7) 

Relevant and 
appropriate 

These requirements are applicable to 
RCRA hazardous waste facilities; 

however, the Navy has determined that 
they are relevant and appropriate to the 

monitoring component of the 
groundwater response action. 

Monitor groundwater. Requirements for collecting 
samples. 

RCRA hazardous 
waste management 

unit. 

Cal. Code Regs. tit. 22 
§ 66264.97(e)(6), 

(e)(12)(A)(3), (e)(12)(B), 
(e)(13), and (e)(15) 

Relevant and 
appropriate 

These requirements are applicable to 
RCRA hazardous waste facilities; 

however, the Navy has determined that 
they are relevant and appropriate to the 

monitoring component of the 
groundwater response action. 

Generate 
investigation-derived 
waste. 

Person who generates waste 
shall determine if the waste is a 

RCRA hazardous waste. 

Generator of waste. Cal. Code Regs. tit. 22, 
§§ 66262.10(a), 66262.11 

Applicable These regulations are applicable to 
generation of waste associated with 

groundwater alternatives.  The Navy will 
determine whether the waste is RCRA 
hazardous waste when it is generated. 

Generate 
investigation-derived 
waste. 

Requirements for analyzing 
waste for determining whether 

waste is hazardous. 

Generator of waste. Cal. Code Regs. tit. 22, 
§ 66264.13(a) and (b) 

Applicable These regulations are applicable to the 
generation of waste associated with 

groundwater alternatives.  The Navy will 
determine whether the waste is RCRA 
hazardous waste when it is generated. 
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Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
GROUNDWATER ALTERNATIVES (Continued) 

Safe Drinking Water Act (42 U.S.C. § 300[f]-300[j]-26)a 
Inject biological 
amendment or zero-
valent iron  into 
groundwater. 

The underground injection 
control program prohibits 

injection that allows movement 
of contaminants into 

underground sources of 
drinking water that may result in 
violations of MCLs or adversely 

affect health. 

An approved UIC 
program is required in 

states listed under 
SDWA Section 1422.  

Class I wells and 
Class IV wells are the 
relevant classifications 

for CERCLA sites.  
Class I wells are used 

to inject hazardous 
waste beneath the 

lowermost formation 
that contains an 

underground source of 
drinking water within 
0.25 mile of the well. 

40 CFR § 144.12(a) 
excluding the reporting 

requirements in § 144.12(b) 
and 144.12(c)(1) 

Applicable This requirement is applicable to the 
Navy’s injection of zero-valent iron into 
the groundwater.  The Navy will use the 

basic information requirements contained 
in 40 CFR §144.83 as TBCs for 

complying with the requirement in 40 
CFR §144.12(a). 

Notes: 

a  Statutes and policies, and their citations, are provided as headings to identify general categories of potential ARARs for the convenience of the reader; listing the 
statutes and policies does not indicate that the Navy accepts the entire statutes or policies as potential ARARs.  Specific potential ARARs follow each general heading, 
and only substantive requirements of the specific citations are considered potential ARARs. 

§ Section 
§§ Sections 
ARAR Applicable or relevant and appropriate requirement 
BAAQMD Bay Area Air Quality Management District 
Cal. Code Regs. California Code of Regulations 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 
CFR Code of Federal Regulations 
EPA U.S. Environmental Protection Agency 
IR Installation Restoration 
 
 
 
 
 
 
 

MCL Maximum contaminant level 
mg/kg Milligram per kilogram 
PCB Polychlorinated biphenyl 
RCRA Resource Conservation and Recovery Act 
SDWA Safe Drinking Water Act 
SVE Soil vapor extraction 
TBC To be considered 
UIC Underground injection control 
U.S.C. United States Code 
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TABLE C-6:  POTENTIAL STATE ACTION-SPECIFIC APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS 
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Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
SOIL ALTERNATIVES 

California Civil Code (Cal. Civil Code § 1471)a 
Land use controls. Provides conditions under which  

land use restrictions will apply to  
successive owners of land. 

Transfer property from 
the Navy to a 

nonfederal agency. 

Cal. Civil Code § 
1471 

Relevant and 
Appropriate 

Substantive provisions are the 
following general narrative standard:  
“to do or refrain from doing some act 
on his or her own land … where (c) 
each such act relates to the use of 

land and each such act is reasonably 
necessary to protect present or future 

human health or safety of the 
environment as a result of the 

presence of hazardous materials, as 
defined in § 25260 of the California 

Health & Safety Code.”  
This narrative standard would be 

implemented through incorporation of 
restrictive covenants in the deed at 

the time of transfer. 

California Health and Safety Code Land Use Controls (Cal. Health & Safety Code § 25202.5, § 25222.1, § 25232(b), § 25233(c), § 25234, § 25355.5)a 
Land use controls. Allows DTSC to enter into an agreement with the 

owner of a hazardous waste facility to restrict 
present and future land uses. 

Transfer property from 
the Navy to a 

nonfederal agency. 

Cal. Health & 
Safety Code 
§ 25202.5 

Relevant and 
Appropriate 

The substantive provisions of this 
section are the general narrative 
standards to restrict “present and 

future uses of all or part of the land 
on which the facility …is located.” 

Land use controls. Provides a streamlined process to be used to 
enter into an agreement to restrict specific use of 

property in order to implement the substantive 
use restrictions of Cal. Health & Safety Code 

§ 25232(b)(1)(A)–(E). 

Transfer property from 
the Navy to a 

nonfederal agency. 

Cal. Health & 
Safety Code 
§ 25222.1 

Relevant and 
Appropriate 

Cal. Health & Safety Code § 25222.1 
provides the authority for the state to 
enter into voluntary agreements to 

establish land use covenants with the 
owner of the property.  The 

substantive provision of Cal. Health & 
Safety Code § 25222.1 is the general 

narrative standard:  “restricting 
specified uses of the property.” 
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Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
SOIL ALTERNATIVES (Continued) 

California Health and Safety Code Land Use Controls (Cal. Health & Safety Code § 25202.5, § 25222.1, § 25232(b), § 25233(c), § 25234, § 25355.5)a 
Land use controls. Prohibits certain uses of land containing 

hazardous waste without a specific variance. 
Hazardous waste 

property. 

 

Cal. Health & 
Safety Code § 

25232(b)(1)(A)–(E) 

Relevant and 
Appropriate 

This section is a potential ARAR for 
ICs that prohibit construction of 

residences, hospitals for humans, 
schools for persons under 21 years of 

age, day care centers, or any 
permanently occupied human 
habitation on hazardous waste 

property. 
Land use controls. Provides a process and criteria for obtaining a 

written variance from a land use restriction. 
Transfer property from 

the Navy to a 
nonfederal entity. 

Cal. Health & 
Safety Code 
§ 25233(c) 

Relevant and 
Appropriate 

Cal. Health & Safety Code § 25233(c) 
sets forth substantive criteria for 
granting variances from the uses 
prohibited in § 25232(b)(1)(A)-(E) 

based on specific environmental and 
health criteria. 

Land use controls. Provides a process and criteria by which DTSC 
can remove land use restrictions. 

Transfer property from 
the Navy to a 

nonfederal entity. 

Cal. Health & 
Safety Code 

§ 25234 

Relevant and 
Appropriate 

Cal. Health & Safety Code § 25234 
sets forth the following “relevant and 
appropriate” substantive criteria for 
the removal of a land use restriction 
on the grounds that “…the waste no 

longer creates a significant existing or 
potential hazard to present or future 

public health or safety.” 
Land use controls. Authorizes DTSC to enter into an enforceable 

agreement that imposes restrictions on present 
and future uses of the property. 

Transfer property from 
the Navy to a 

nonfederal entity. 

Cal. Health & 
Safety Code 

§ 25355.5(a)(1)(C) 

Relevant and 
Appropriate 

The substantive requirements of the 
following Cal. Health & Safety Code § 

25355.5(a)(1)(C) provisions are 
“relevant and appropriate”: 

“…execution and recording of a 
written instrument that imposes an 
easement, covenant, restriction, or 

servitude, or combination thereof, as 
appropriate, upon the present and 

future uses of the site.” 
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Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
SOIL ALTERNATIVES (Continued) 

Department of Toxic Substances Controla 
Implementing an 
institutional control. 

A land use covenant imposing appropriate 
limitations on land use shall be executed and 

recorded when Facility closure, corrective action, 
remedial or removal action, or other response 

actions are undertaken and hazardous materials, 
hazardous wastes or constituents, or hazardous 
substances will remain at the property at levels 

which are not suitable for unrestricted use of the 
land. 

Property transfer by 
federal government to 

non-federal entity. 

Cal. Code Regs. tit. 
22, § 67391.1 

Relevant and 
appropriate 

These requirements are relevant and 
appropriate when the Navy is 

transferring property to a nonfederal 
agency. 

EPA specifically considers 
substantive provisions of §§ (a), (b), 
(d), and (e) to be potential ARARs. 

State Water Resources Control Boarda 
Constructing a 
shoreline revetment 
and soil covers. 

Alternatives to construction or prescriptive 
standards contained in the SWRCB-promulgated 

regulations of this subdivision may be 
considered. 

Waste management 
unit.  Cal. Code Regs. 
tit. 27 requirements are 

only applicable for 
waste discharged after 

18 July 1997 unless 
otherwise noted. 

Cal. Code Regs. tit. 
27 § 20080(b) 

Relevant and 
appropriate 

The Navy has determined that this 
regulation is a potential ARAR for 
constructing a shoreline revetment 

and covers for the soil.  This 
regulation is relevant and appropriate 

because the revetment and covers 
will not be constructed as landfill 

waste management units.  Instead, 
the revetment and covers will be 

constructed solely to prevent 
exposure to contaminants in the soil. 

Constructing a 
shoreline revetment 
and soil covers. 

Actions taken by or at the direction of public 
agencies to clean up or abate conditions of 

pollution or nuisance resulting from unintentional 
or unauthorized releases of waste or pollutants to 

the environment; provided that wastes, 
pollutants, or contaminated materials removed 
from the immediate place of release shall be 

discharged according to the SWRCB-
promulgated sections of Article 2, Subchapter 2, 
Chapter 3, Subdivision 1 of this division (§ 20200 

et seq.); and further provided that remedial 
actions intended to contain the wastes at the 
place of release shall implement applicable 

SWRCB-promulgated provisions of this division 
to the extent feasible. 

Action taken by or at 
the direction of a public 

agency to cleanup 
release of pollutant. 

Cal. Code Regs. tit. 
27, § 20090(d) 

Relevant and 
appropriate 

This requirement is a potential ARAR 
for the Navy’s response actions. 
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Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
SOIL ALTERNATIVES (Continued) 

State Water Resources Control Boarda 
Constructing a 
shoreline revetment 
and soil covers. 

Closed units shall be provided with at least two 
permanent monuments installed by a licensed 

land surveyor or a registered civil engineer, from 
which the location and elevation of containment 

structures can be determined throughout the 
post-closure maintenance period. 

Waste management 
unit. 

Cal. Code Regs. tit. 
27 § 20950(d) 

Relevant and 
appropriate 

The Navy has determined that this 
regulation is a potential ARAR for 
constructing a shoreline revetment 

and covers for the soil.  This 
regulation is relevant and appropriate 

because the revetment and covers 
will not be constructed as landfill 

waste management units.  Instead, 
the revetment and covers will be 

constructed solely to prevent 
exposure to contaminants in the soil. 

Constructing a 
shoreline revetment 
and soil covers. 

In spite of differential settlement, the final cover 
of closed landfills (including waste piles and 

surface impoundments closed as landfills) shall 
be designed, graded, and maintained to prevent 
ponding and to prevent soil erosion caused by 
high run-off velocities.  All portions of the final 
cover shall have a slope of at least 3 percent 

unless Water Board allows portions of the final 
cover to be built with slopes of less than three 

percent when the discharger proposes an 
effective system for diverting surface drainage 
from laterally adjacent areas and preventing 

ponding in the allowed flatter portion.  The final 
grading design shall be designed and approved 

by a registered civil engineer or certified 
engineering geologist taking into consideration 
pertinent natural and constructed topographic 
features (including any related to the proposed 

post-closure land use), and climate. 

Waste management 
unit. 

Cal. Code Regs. tit. 
27, § 21090(b)(1) 

Relevant and 
appropriate 

The Navy has determined that this 
regulation is a potential ARAR for 
constructing a shoreline revetment 

and covers for the soil.  This 
regulation is relevant and appropriate 

because the revetment and covers 
will not be constructed as landfill 

waste management units.  Instead, 
the revetment and covers will be 

constructed solely to prevent 
exposure to contaminants in the soil. 
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Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
SOIL ALTERNATIVES (Continued) 

State Water Resources Control Boarda 
Constructing a 
shoreline revetment 
and soil covers. 

Throughout post-closure maintenance period, the 
discharger shall prevent erosion and related 

damage of the final cover caused by drainage. 

Waste management 
unit. 

Cal. Code Regs. tit. 
27, § 21090(c)(4) 

Relevant and 
appropriate 

The Navy has determined that this 
regulation is a potential ARAR for 
constructing a shoreline revetment 

and covers for the soil.  This 
regulation is relevant and appropriate 

because the revetment and covers 
will not be constructed as landfill 

waste management units.  Instead, 
the revetment and covers will be 

constructed solely to prevent 
exposure to contaminants in the soil. 

Constructing a 
shoreline revetment 
and soil covers. 

For a closed landfill, when all closure activities 
are complete for the unit, the discharger shall 

conduct an aerial photographic survey, or 
alternative survey under (e)(3), of the closed 

portions of the unit and of its immediate 
surrounding area, including at least the surveying 

monuments [of § 20950(d)]. The data obtained 
shall be used to produce a topographic map of 
the site at a scale and contour interval sufficient 

to depict the as-closed topography of each 
portion of the unit, and to allow the early 

identification of any differential settlement.  The 
map produced pursuant to this paragraph shall 
act as a baseline against which to measure the 
total settlement, through time, of all portions of 
the final cover since the date when that landfill, 

or portion thereof, was closed. 

Waste management 
unit. 

Cal. Code Regs. tit. 
27, § 21090(e)(1) 

and (3) 

Relevant and 
appropriate 

The Navy has determined that this 
regulation is a potential ARAR for 
constructing a shoreline revetment 

and covers for the soil.  This 
regulation is relevant and appropriate 

because the revetment and covers 
will not be constructed as landfill 

waste management units.  Instead, 
the revetment and covers will be 

constructed solely to prevent 
exposure to contaminants in the soil. 
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Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
SOIL ALTERNATIVES (Continued) 

State Water Resources Control Boarda 
Constructing a 
shoreline revetment 
and soil covers. 

The final cover shall function with minimum 
maintenance and shall be compatible with post-

closure land use. 
Alternative final cover designs shall meet the 
performance requirements of paragraph (a). 
The local enforcement agency may require 

additional thickness, quality, and type of final 
cover depending on, but not limited to the future 

reuse of the site. 

Waste management 
unit. 

Cal. Code Regs. tit. 
27, § 21140 

Relevant and 
appropriate 

The Navy has determined that this 
regulation is a potential ARAR for 
constructing a shoreline revetment 

and covers for the soil.  This 
regulation is relevant and appropriate 

because the revetment and covers 
will not be constructed as landfill 

waste management units.  Instead, 
the revetment and covers will be 

constructed solely to prevent 
exposure to contaminants in the soil. 

Constructing a 
shoreline revetment 
and soil covers. 

The operator shall ensure the integrity of final 
slopes under both static and dynamic conditions 
to protect public health and safety and prevent 

damage to post-closure land uses, roads, 
structures, utilities, and to prevent exposure of 

waste. 

Waste management 
unit. 

Cal. Code Regs. tit. 
27, §21145(a) 

Relevant and 
appropriate 

The Navy has determined that this 
regulation is a potential ARAR for 
constructing a shoreline revetment 

and covers for the soil.  This 
regulation is relevant and appropriate 

because the revetment and covers 
will not be constructed as landfill 

waste management units.  Instead, 
the revetment and covers will be 

constructed solely to prevent 
exposure to contaminants in the soil. 

Constructing a 
shoreline revetment 
and soil covers. 

The drainage and erosion control system shall be 
designed and maintained to ensure integrity of 

post-closure land uses, roads, and structures; to 
prevent public contact with waste; to prevent 
safety hazards; and to prevent exposure of 

waste.  Slopes not underlain by waste shall be 
stabilized to prevent soil erosion.  Methods used 

to protect slopes and control erosion shall 
include, but are not limited to, terracing, contour 

furrows, and trenches. 

Waste management 
unit. 

Cal. Code Regs. tit. 
27, § 21150 

Relevant and 
appropriate 

The Navy has determined that this 
regulation is a potential ARAR for 
constructing a shoreline revetment 

and covers for the soil.  This 
regulation is relevant and appropriate 

because the revetment and covers 
will not be constructed as landfill 

waste management units.  Instead, 
the revetment and covers will be 

constructed solely to prevent 
exposure to contaminants in the soil. 
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Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
SOIL ALTERNATIVES (Continued) 

Air Resources Boarda 
Maintaining 
landscape on 
previous excavations, 
excavating soil, 
constructing a 
shoreline revetment, 
and constructing soil 
covers. 

No person shall engage in any construction or 
grading operation on property where the area to 

be disturbed is greater than 1 acre unless an 
asbestos dust mitigation plan for the operation 

has been submitted to and approved by the 
district before the start of any construction or 

grading; and the provisions of that dust mitigation 
plan are implemented at the beginning and 
maintained throughout the duration of the 

construction or grading.  Further, upon 
completion of project, the disturbed areas must 

be stabilized using one of the following methods:  
(1) vegetative cover, (2) placement of at least 3 
inches of non-asbestos-containing material; (3) 

paving; (4) any other measure deemed sufficient 
to prevent wind speeds of 10 miles per hour or 

greater from causing visible dust emissions. 

Construction and 
grading activities in an 
ultramafic rock unit; or 

naturally occurring 
asbestos, serpentine, 

or ultramafic rock. 

Cal. Code Regs. tit. 
17, § 93105 

Applicable The Navy has determined that this 
regulation is a potential ARAR for 

maintained landscaping, excavating, 
constructing a shoreline revetment, 

and soil covers. 

State Water Resources Control Boarda 
Excavation of soil and 
generation of waste. 

Sampling and analysis of discharges shall be 
used for accurate characterization of wastes. 

Waste. Cal. Code Regs. tit. 
27, 20200(c) 

Applicable This regulation is applicable to 
excavation of soil and generation of 

waste.  The Navy will characterize the 
soil or any waste when it is 

generated. 
Excavation of soil and 
generation of waste. 

Requires that designated waste as defined at 
California Water Code § 13173 be discharged to 

Class I or Class II waste management units. 

Discharges of 
designated waste after 

July 18, 1997, 
(nonhazardous waste 

that could cause 
degradation of surface 

or groundwaters) to 
land for treatment, 

storage, or disposal. 

Cal. Code Regs. tit. 
27, § 20210 

Applicable This regulation is applicable to 
excavation of soil and generation of 

waste.  The Navy will determine 
whether the soil or any waste is 

designated waste when it is 
generated. 

Excavation of soil and 
generation of waste. 

Requires that nonhazardous solid waste as 
defined at § 20220(a) be discharged to a 

classified waste management unit. 

Discharge of 
nonhazardous solid 
waste after July 18, 

1997, to land for 
treatment, storage, or 

disposal. 

Cal. Code Regs. tit. 
27, § 20220(b), (c), 

and (d) 

Applicable This regulation is applicable to 
excavation of soil and generation of 

waste.  The Navy will determine 
whether the soil or any waste is 

nonhazardous solid waste when it is 
generated. 
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Appendix C, TMSRA for Parcel B Page 8 of 8  

Action Requirement Prerequisite Citation 
Preliminary ARAR 

Determination Comments 
GROUNDWATER ALTERNATIVES 

State Water Resources Control Boarda 
Generation of 
investigation-derived 
waste. 

Sampling and analysis of discharges shall be 
used for accurate characterization of wastes. 

Waste. Cal. Code Regs. tit. 
27, 20200(c) 

Applicable This regulation is applicable to 
generation of waste associated with 
groundwater alternatives.  The Navy 
will characterize any waste when it is 

generated. 
GROUNDWATER ALTERNATIVES (Continued) 

State Water Resources Control Boarda 
Generation of 
investigation-derived 
waste. 

Requires that designated waste as defined at 
California Water Code § 13173 be discharged to 

Class I or Class II waste management units. 

Discharges of 
designated waste after 

July 18, 1997, 
(nonhazardous waste 

that could cause 
degradation of surface 
or groundwater) to land 
for treatment, storage, 

or disposal. 

Cal. Code Regs. tit. 
27, § 20210 

Applicable This regulation is applicable to 
generation of waste associated with 
groundwater alternatives.  The Navy 
will determine whether the waste is 

designated waste when it is 
generated. 

Generation of 
investigation-derived 
waste. 

Requires that nonhazardous solid waste as 
defined at § 20220(a) be discharged to a 

classified waste management unit. 

Discharge of 
nonhazardous solid 
waste after July 18, 

1997, to land for 
treatment, storage, or 

disposal. 

Cal. Code Regs. tit. 
27, § 20220(b), (c), 

and (d) 

Applicable This regulation is applicable to 
generation of waste associated with 
groundwater alternatives.  The Navy 
will determine whether the waste is 

nonhazardous waste when it is 
generated. 

Notes: 

a  Statutes and policies, and their citations, are provided as headings to identify general categories of potential ARARs for the convenience of the reader; listing the statutes 
and policies does not indicate that the Navy accepts the entire statutes or policies as potential ARARs.  Specific potential ARARs follow each general heading, and only 
substantive requirements of the specific citations are considered potential ARARs. 

§ Section 
ARAR Applicable or relevant and appropriate requirement     
Cal. Code Regs. California Code of Regulations       
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act   
CFR Code of Federal Regulations        
SWRCB State Water Resources Control Board 
TBC To be considered 
Water Board San Francisco Bay Regional Water Quality Control Board 
WDR Waste discharge requirement 



  

 

Appendix C 

Site Inspection Checklist



I.  SITE INFORMATION 

Site name: Hunters Point Shipyard Date of inspection: 1/9/2008 

Location and Region: San Francisco, California EPA ID: CA1170090087 

Agency, office, or company leading the five-year 
review: U.S Department of the Navy 

Weather/temperature: Partly Cloudy/50 degrees F 

Remedy Includes:  (Check all that apply) 
 Landfill cover/containment   Monitored natural attenuation 
 Access controls    Groundwater containment 
 Institutional controls    Vertical barrier walls 
 Excavation and Disposal 
 Groundwater pump and treatment 
 Surface water collection and treatment 
 Other Groundwater monitoring_________________________________________________ 

_____________________________________________________________________________ 

Attachments:  Inspection team roster attached   Site map attached 

II.  INTERVIEWS  (Check all that apply) 

1.  O&M site manager ____________________________      ______________________      ____________ 
Name    Title   Date 

     Interviewed  at site   at office   by phone    Phone no.  ______________ 
     Problems, suggestions;  Report attached ________________________________________________ 
     __________________________________________________________________________________ 
 

2.  O&M staff Brad Wheeler______      Project Quality Control Manager_____      1/10/08________ 
Name    Title   Date 

     Interviewed:  at site   at office   by phone    Phone no.  ______________ 
     Problems, suggestions;  Report attached _______________________________________________ 
     __________________________________________________________________________________ 
 
O&M staff Dennis McWade___      Site Superintendent_____                                       1/09/08________ 

Name    Title   Date 
     Interviewed:  at site   at office   by phone    Phone no.  ______________ 
     Problems, suggestions;  Report attached _______________________________________________ 
     __________________________________________________________________________________ 
 



3. Local regulatory authorities and response agencies (i.e., State and Tribal offices, emergency response 
office, police department, office of public health or environmental health, zoning office, recorder of 
deeds, or other city and county offices, etc.)  Fill in all that apply. 

 
Agency ____________________________ 
Contact ____________________________      __________________      ________      ____________ 

Name    Title         Date Phone no. 
Problems; suggestions; G Report attached  _______________________________________________ 
__________________________________________________________________________________ 

 
Agency ____________________________ 
Contact ____________________________      __________________      ________      ____________ 

Name    Title         Date Phone no. 
Problems; suggestions; G Report attached  _______________________________________________ 
__________________________________________________________________________________ 

 
__________________________________________________________________________________ 

 
               __________________________________________________________________________________ 
 
               __________________________________________________________________________________ 
              

4. Other interviews (optional)   Interview records are attached to the Five-Year Review Report. 

Interviewees listed include only those interviewed on January 9 or 10, 2008, as part of the site inspection. 

Tom Sayre with Kleinfelder on 1/09/08. 

 

 

 

 

 

 

 

III.  ON-SITE DOCUMENTS & RECORDS VERIFIED  (Check all that apply) 

1. O&M Documents 
 O&M manual                  Readily available  Up to date  N/A 
 As-built drawings    Readily available  Up to date  N/A 
 Maintenance logs    Readily available  Up to date  N/A 

Remarks__________________________________________________________________________ 
____________________________________________________________________ 

2. Site-Specific Health and Safety Plan   Readily available  Up to date G N/A 
 Contingency plan/emergency response plan  Readily available  Up to date G N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. O&M and OSHA Training Records  Readily available  Up to date  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 



4. Permits and Service Agreements 
 Air discharge permit    Readily available  Up to date  N/A 
 Effluent discharge    Readily available  Up to date  N/A 
 Waste disposal, POTW                 Readily available  Up to date  N/A 
 Other permits_____________________  Readily available  Up to date  N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

5. Gas Generation Records   Readily available  Up to date  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

6. Settlement Monument Records   Readily available  Up to date  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

7. Groundwater Monitoring Records  Readily available  Up to date  N/A 
Remarks Reports are available for review when downloaded from a file transfer protocol web address. 
_________________________________________________________________________________ 

8. Leachate Extraction Records   Readily available  Up to date  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

9. Discharge Compliance Records  
 Air      Readily available  Up to date  N/A 
 Water (effluent)    Readily available  Up to date N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

10. Daily Access/Security Logs   Readily available  Up to date  N/A 
Remarks There are security guards that monitor who enters the site, but you are not required to sign any 
logbooks.____________________________________________________________________________ 

 

IV.  O&M COSTS –  Applicable    N/A 

1. O&M Organization 
 State in-house    Contractor for State 
 PRP in-house    Contractor for PRP 
 Federal Facility in-house  Contractor for Federal Facility 
 Other__________________________________________________________________________ 
_________________________________________________________________________________ 



2. O&M Cost Records  
 Readily available  Up to date 
 Funding mechanism/agreement in place 

Original O&M cost estimate____________________  Breakdown attached 
 

Total annual cost by year for review period if available 
 

From__________ To__________      __________________  Breakdown attached 
Date  Date  Total cost 

From__________ To__________      __________________  Breakdown attached 
Date  Date  Total cost 

From__________ To__________      __________________  Breakdown attached 
Date  Date  Total cost 

From__________ To__________      __________________  Breakdown attached 
Date  Date  Total cost 

From__________ To__________      __________________  Breakdown attached 
Date  Date  Total cost 

 

3. Unanticipated or Unusually High O&M Costs During Review Period 
Describe costs and reasons:  __________________________________________________________ 
_________________________________________________________________________________ 
_________________________________________________________________________________ 
_________________________________________________________________________________ 
_________________________________________________________________________________ 
_________________________________________________________________________________ 

V.  ACCESS AND INSTITUTIONAL CONTROLS    Applicable    N/A 

A.  Fencing 

1. Fencing damaged  Location shown on site map  Gates secured   N/A 
Remarks Fencing is in good condition and used appropriately. 
_________________________________________________________________________________ 
_________________________________________________________________________________ 

B.  Other Access Restrictions 

1. Signs and other security measures  Location shown on site map  N/A 
Remarks: All buildings are secured by gates, padlocks or nailed shut.  Security personnel are located 
onsite.  Warning signs are posted for hazardous and radioactive materials. 
_________________________________________________________________________________ 
_________________________________________________________________________________ 
 

C.  Institutional Controls (ICs) 



1. Implementation and enforcement 
Site conditions imply ICs not properly implemented    Yes    No  N/A 
Site conditions imply ICs not being fully enforced    Yes    No  N/A 

 
Type of monitoring (e.g., self-reporting, drive by) Workers onsite observe institutional controls.____ 
Frequency  Daily____________________________________________________________________ 
Responsible party/agency  Tetra Tech ___________________________________________________ 
Contact ___________NA_______________      __________________      ________      ____________ 

Name    Title         Date Phone no. 
 

Reporting is up-to-date        Yes    No  N/A 
Reports are verified by the lead agency      Yes    No  N/A 

 
Specific requirements in deed or decision documents have been met  Yes    No  N/A 
Violations have been reported       Yes    No  N/A 
Other problems or suggestions:  Report attached  
_________________________________________________________________________________ 
_________________________________________________________________________________ 
_________________________________________________________________________________ 
_________________________________________________________________________________ 

2. Adequacy   ICs are adequate   ICs are inadequate   N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 
_________________________________________________________________________________ 

D.  General 

1. Vandalism/trespassing  Location shown on site map  No vandalism evident 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Land use changes on site  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Land use changes off site  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

 



 

 
VI.  GENERAL SITE CONDITIONS 

A.  Roads      Applicable     N/A 

1. Roads damaged   Location shown on site map  Roads adequate  N/A 
Remarks Site was visited during rainy season.  Water had collected in pools on roads. 
_________________________________________________________________________________ 

B.  Other Site Conditions 
Remarks Crushed drainage rock is used to fill low areas in the roads to prevent water from 
pooling._____________________________________________________________ 
____________________________________________________________________   
____________________________________________________________________  
____________________________________________________________________   
____________________________________________________________________ 
____________________________________________________________________ 

 

VII.  LANDFILL COVERS     Applicable    N/A 

A.  Landfill Surface 

1. Settlement (Low spots)   Location shown on site map  Settlement not evident 
Areal extent______________ Depth____________ 
Remarks____________________________________________________________ 
__________________________________________________________________   

2. Cracks     Location shown on site map  Cracking not evident 
Lengths____________ Widths___________ Depths__________ 
Remarks____________________________________________________________ 
__________________________________________________________________   

3. Erosion     Location shown on site map  Erosion not evident 
Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

4. Holes     Location shown on site map  Holes not evident 
Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

5. Vegetative Cover  Grass   Cover properly established  No signs of stress 
 Trees/Shrubs (indicate size and locations on a diagram) 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

6. Alternative Cover (armored rock, concrete, etc.)   N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 



7. Bulges     Location shown on site map  Bulges not evident 
Areal extent______________ Height____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

 

8. Wet Areas/Water Damage  Wet areas/water damage not evident 
 Wet areas    Location shown on site map Areal extent______________ 
 Ponding    Location shown on site map Areal extent______________ 
 Seeps     Location shown on site map Areal extent______________ 
 Soft subgrade    Location shown on site map Areal extent______________ 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

9. Slope Instability          Slides  Location shown on site map     No evidence of slope instability 
Areal extent______________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

B.  Benches   Applicable  N/A 
(Horizontally constructed mounds of earth placed across a steep landfill side slope to interrupt the slope 
in order to slow down the velocity of surface runoff and intercept and convey the runoff to a lined 
channel.) 

1. Flows Bypass Bench   Location shown on site map   N/A or okay 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Bench Breached                 Location shown on site map   N/A or okay 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Bench Overtopped   Location shown on site map   N/A or okay 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

C.  Letdown Channels  Applicable  N/A 
(Channel lined with erosion control mats, riprap, grout bags, or gabions that descend down the steep side 
slope of the cover and will allow the runoff water collected by the benches to move off of the landfill 
cover without creating erosion gullies.) 

1. Settlement   Location shown on site map  No evidence of settlement 
Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Material Degradation  Location shown on site map  No evidence of degradation 
Material type_______________ Areal extent_____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Erosion    Location shown on site map  No evidence of erosion 
Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 



4. Undercutting   Location shown on site map  No evidence of undercutting 
Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

5. Obstructions Type_____________________   No obstructions 
 Location shown on site map   Areal extent______________  

Size____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

6. Excessive Vegetative Growth  Type____________________ 
 No evidence of excessive growth 
 Vegetation in channels does not obstruct flow 
 Location shown on site map   Areal extent______________ 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

D.  Cover Penetrations  Applicable  N/A 

1. Gas Vents   Active  Passive 
 Properly secured/locked     Functioning  Routinely sampled   
 Evidence of leakage at penetration  Needs Maintenance 
 Good condition                   N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Gas Monitoring Probes 
 Properly secured/locked G Functioning  Routinely sampled  Good condition 
 Evidence of leakage at penetration  Needs Maintenance  N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Monitoring Wells (within surface area of landfill) 
 Properly secured/locked G Functioning  Routinely sampled  Good condition 
 Evidence of leakage at penetration G Needs Maintenance  N/A 

Remarks___________________________________________________________ 
_________________________________________________________________   
_________________________________________________________________   
_________________________________________________________________   
 

4. Leachate Extraction Wells 
 

 Properly secured/locked G Functioning  Routinely sampled  Good condition 
 Evidence of leakage at penetration  Needs Maintenance  N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

5. Settlement Monuments   Located   Routinely surveyed  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

 
 
 



E.  Gas Collection and Treatment               Applicable    N/A 

 

1. Gas Treatment Facilities 
 Flaring   Thermal destruction  Collection for reuse 
 Good conditionG Needs Maintenance  

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Gas Collection Wells, Manifolds and Piping 
 Good conditionG Needs Maintenance  

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Gas Monitoring Facilities (e.g., gas monitoring of adjacent homes or buildings) 
 Good conditionG Needs Maintenance  G N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

F.  Cover Drainage Layer   Applicable   N/A 

1. Outlet Pipes Inspected   Functioning   N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Outlet Rock Inspected   Functioning   N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

G.  Detention/Sedimentation Ponds  Applicable   N/A 

1. Siltation Areal extent______________ Depth____________  G N/A 
G Siltation not evident 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Erosion  Areal extent______________ Depth____________ 
 Erosion not evident 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Outlet Works   Functioning  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

4. Dam    Functioning  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

H.  Retaining Walls   Applicable  N/A 

1. Deformations   Location shown on site map  Deformation not evident 
Horizontal displacement____________ Vertical displacement_______________ 
Rotational displacement____________ 
Remarks__________________________________________________________________________ 

_________________________________________________________________________________ 



2. Degradation   Location shown on site map  Degradation not evident 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

I.  Perimeter Ditches/Off-Site Discharge   Applicable  N/A 

1. Siltation   Location shown on site map                    Siltation not evident 
Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Vegetative Growth  Location shown on site map  N/A 
 Vegetation does not impede flow 

Areal extent______________ Type____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Erosion    Location shown on site map  Erosion not evident 
Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

4. Discharge Structure  Functioning  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

VIII.  VERTICAL BARRIER WALLS        Applicable    N/A 

1. Settlement   Location shown on site map  Settlement not evident 
Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Performance Monitoring  
               Type of monitoring__________________________ 

 Performance not monitored                      Evidence of breaching 
Frequency_______________________________  
Head differential__________________________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

IX. GROUNDWATER/SURFACE WATER REMEDIES    Applicable  N/A 

A. Groundwater Extraction Wells, Pumps, and Pipelines   Applicable  N/A 

1.  Pumps, Wellheads Plumbing, and Electrical 
      Good condition      All required wells located      Needs O&M      N/A 

Remarks__________________________________________________________________________ 
               _________________________________________________________________________________ 

2.   Extraction System Pipelines, Valves, Valve Boxes, and Other Appurtenances 
       Good condition      Needs O&M 

Remarks__________________________________________________________________________ 
               _________________________________________________________________________________ 



3.   Spare Parts and Equipment 
       Readily available      Good condition      Requires upgrade      Needs to be provided 

Remarks__________________________________________________________________________ 
               _________________________________________________________________________________ 

B.   Surface Water Collection Structures, Pumps, and Pipelines      Applicable  N/A 

1.    Collection Structures, Pumps, and Electrical 
        Good condition      Needs O&M 

Remarks__________________________________________________________________________ 
               _________________________________________________________________________________ 

2.    Surface Water Collection System Pipelines, Valves, Valve Boxes, and Other Appurtenances 
        Good condition      Needs O&M 

Remarks__________________________________________________________________________ 
               _________________________________________________________________________________ 

3.     Spare Parts and Equipment 
              Readily available      Good condition      Requires upgrade      Needs to be provided 

Remarks__________________________________________________________________________ 
               _________________________________________________________________________________ 
               _________________________________________________________________________________ 
               _________________________________________________________________________________ 
               _________________________________________________________________________________ 
               _________________________________________________________________________________ 
               _________________________________________________________________________________ 
 

C.  Treatment System   Applicable  N/A 

1. Treatment Train (Check components that apply) 
 Metals removal  Oil/water separation   Bioremediation 
 Air stripping    Carbon adsorbers 
 Filters_________________________________________________________________________ 
 Additive (e.g., chelation agent, flocculent)_____________________________________________ 
 Others_________________________________________________________________________ 
 Good condition  Needs Maintenance  
 Sampling ports properly marked and functional 
 Sampling/maintenance log displayed and up to date 
 Equipment properly identified 
 Quantity of groundwater treated annually________________________ 
 Quantity of surface water treated annually________________________ 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Electrical Enclosures and Panels (properly rated and functional) 
 N/A   Good conditionG Needs Maintenance  

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 



3. Tanks, Vaults, Storage Vessels 
 N/A   Good conditionG Proper secondary containment  Needs Maintenance 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

4. Discharge Structure and Appurtenances 
 N/A   Good conditionG Needs Maintenance  

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

5. Treatment Building(s) 
 N/A  G Good condition (esp. roof and doorways)   Needs repair 
 Chemicals and equipment properly stored 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

D. Monitoring Data 
 

1. Monitoring Wells  
 

 Properly secured/locked  Functioning  Routinely sampled  Good condition 
 All required wells located  Needs Maintenance            N/A 

Remarks Some wells observed had surface water collected in the well head boxes.  Some wells were 
missing padlocks.  Access to all monitoring wells was not possible due to debris piles and pooling of 
rainwater on top of well boxes.  See Appendix D for a detailed list of well conditions, photos and 
descriptions. ____________ 
Total number of wells inspected was 59._________________________________ 

               Number of wells considered as good is 49._____________________________________ 
               Number of wells considered as poor is 5.______________________________________ 
               Number of wells with a condition unknown is 5.___________________________________________ 
 
2. Monitoring Data 

 Is routinely submitted on time    Is of acceptable quality  
3. Monitoring data suggests: 

 Groundwater plume is effectively contained  Contaminant concentrations are declining  
Groundwater is being monitored for containment and concentrations.  Results are presented in quarterly 

reports. 

D.  Monitored Natural Attenuation 

1. Monitoring Wells (natural attenuation remedy) 
 

 Properly secured/locked  Functioning  Routinely sampled  Good condition 
 All required wells located  Needs Maintenance    N/A 

Remarks Not all of the wells were located due to debris piles and pooling of rainwater on top of the well 
boxes.  Some well boxes need maintenance to prevent rainwater from entering the box.  Locks were 
missing from some wells.  See Appendix D for a detailed list of well conditions, photos and descriptions. 
_________________________________________________________________________________ 



X.  OTHER REMEDIES 

If there are remedies applied at the site which are not covered above, attach an inspection sheet describing 
the physical nature and condition of any facility associated with the remedy.  An example would be soil 
vapor extraction. 
Remarks Soil vapor extraction system is present in Building 123.  At the time of the site visit the system 
was not in use.                                                                                                                                                  

XI.  OVERALL OBSERVATIONS 

A. Implementation of the Remedy 

Describe issues and observations relating to whether the remedy is effective and functioning as designed.  
Begin with a brief statement of what the remedy is to accomplish (i.e., to contain contaminant plume, 
minimize infiltration and gas emission, etc.). 
The remedy, described in the Record of Decision, at Hunters Point Shipyard Parcel B is to cleanup sewer 
and storm lines contaminated with radiation, and to remove contaminated soils.  Contaminated soils and 
sewer/storm lines are removed and hauled to disposal facilities.  The Record of Decision needs to be 
amended to address soil vapor and groundwater contamination.  Parcel B Technical Memorandum in 
Support of a Record of Decision was written to amend the Record of Decision and address groundwater 
and soil contamination.  
____________________________________________________________________ 

 B. Adequacy of O&M 

Describe issues and observations related to the implementation and scope of O&M procedures.  In 
particular, discuss their relationship to the current and long-term protectiveness of the remedy. 
Quarterly groundwater monitoring appears to be implemented in accordance with the Record of 
Decision.  Not all groundwater monitoring wells were well maintained and labeled on site maps.  
____________________________________________________________________ 

C. Early Indicators of Potential Remedy Problems 
No early indicators were identified, but other remedial options are being explored.  The Record of 
Decision needs to be amended, as discussed in part A, before remediation can be completed. 
___________________________________________________________________ 

D. Opportunities for Optimization 

Describe possible opportunities for optimization in monitoring tasks or the operation of the remedy. 
Parcel B Technical Memorandum in Support of a Record of Decision details how to optimize 
remediation at Parcel B.  The spill model was appropriate for many of the contaminated sites in Parcel B, 
but new conceptual models need to be developed to address all of the contamination.  Information 
obtained during earlier site remediation needs to be applied to remaining contaminations for the most 
effective model.  
____________________________________________________________________ 

 
 
 
 
 
 
 
 
 
 
 
 
 



  

 

Appendix D 

Photographic Log



.,: 

Photo of building 116 which contains artist studios, all 
buildings with artist studios are in good condition. 

Photo Orientation - West 
Date 9 Jan 08 

Photo is of general site condition and shows, former excavation, current 
excavation, excavated material, road conditions and drainage rock. 

Photo Orientation - West 
Date 9 Jan08 



Photo is of drainage rock laid down to prevent pooling of surface water on streets. 
Drainage rock has been laid down in low areas along roads to increase access. 

Photo Orientation - South 
Date 9 Jan 08 

Photo is of broken windows. Photo is 
representative of broken windows in Parcel B. 

Photo Orientation - South 
Date 9 Jan08 



Photo is of secured building. All unoccupied buildings in Parcel B are secured. 
Photo Orientation - West 

Date 9 Jan 08 

Photo is of excavated sewer lines and storm drains. All excavations in Parcel B 
are properly fenced with warning signs posted. 

Photo Orientation - North 
Date 9 Jan08 



Photo is of stock piled earth treated with "Super Snot". "Super Snot" is an 
adhesive that prevents contaminated soils from washing away during rains. 

Photo Orientation - East 
Date 9 Jan 08 

Well IR25MW 44A; Well is in poor condition, casing 
is bent, locked, and there is water in vault 

Photo Orientation - East 
Date 14 Jan 08 



(2) Unidentified Wells; wells in good coondition, 
not locked, water in vault, no name. 

Photo orientation - South 
Date 09 Jan 08 

Well IR10MW63A; Well is in poor condition with cover 
broken, well is locked and there is water in vault. 

Photo orientation - South 
Date 09 Jan 08 



Well IR10MW60A; Well is in good condition, locked, and no water in vault. 
Photo Orientation South 

Date 09 Jan 08 

Well IR10MW33A; Well is in good condition and locked. 
Photo orientation - South 

Date 09 Jan 08 



Well IR 10MW71A; Well is in good conditon, locked, and water in vault. 
Photo orientation - North 

Date 09 Jan 08 

Well IR10MW77 A; Well is in good condition, locked and there is no water in vault. 
Photo orientation - South 

Date 09 Jan 08 



Well IR10MW78A; well is in good condition, locked with no water in vault. 
Photo orientation - South 

Date 09 Jan 08 

Well IR10MW59A; covered in water. 
Photo orientation - South 

Date 09 Jan 08 



Well IR10MW74A; Well is in good condition, 
locked, with no water in vault. 

Photo orientation - South 
Date 09 Jan 08 

Well IR10MW73A;Well is in good condition, locked, and there is water in vault. 
Photo orientation - South 

Date 09 Jan 08 



Well IR10MW72A; Well is in good condition, locked, and no water in vault. 
Photo orientation - North 

Date 10 Jan 08 

Well IR10MW67 A; Well is in good condition, not locked, and there is no water in vault. 
Photo orientation - East 

Date 09 Jan 08 



Well IR10MW68A; Well is in good condition but the cap 
does not fit right, not locked and no water in vault. 

Photo orientation - South 
Date 09 Jan 08 

Well IR10MW69A; Well is in good condition, is not 
locked and there is no water in vault. 

Photo orientation - North 
Date 09 Jan 08 



Well IR10MW28A; Well is in good condition, locked, and no water in vault. 
Photo orientation- West 

Date 09 Jan 08 

Well IR10MW66A; Well is in good condition, locked, and no water in vault. 
Photo orientation - North 

Date 09 Jan 08 



Well IR10MW65A; Well is in good condition, locked, and no water in vault. 
Photo orientation- West 

Date 10 Jan 08 

Well IR10P13A; Well is in good condition, locked and there is no water in vault. 
Photo orientation - North 

Date 09 Jan 08 
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Well IR10MW32A; Well has cracked lid, locked, and water in vault. 
Photo orientation- West 

Date 10 Jan 08 

Well IR10MW81A; Well is in good condition, locked, and there is no water in vault. 
Photo orientation - West 

Date 10 Jan 08 



, 

Well IR10MW82A; Well is covered with water. 
Photo orientation - South 

Date 09 Jan 08 

IR07MWS2; Appears good, locked. 
Photo orientation - West 

Date 10 Jan 08 



Well IR07MW20Al; Well is in good condition, 1 bolt 
needs repair, well is locked with no water in vault . 

Photo orientation - North 
Date 10 Jan 08 

Well IR07MW19A; Well has been excavated. 
Photo orientation - East 

Date 09 Jan 08 



Well IR07MW20A; Well is in good condition with bolts 
stripped, locked and there is no water in vault. 

Photo orientation - North 
Date 10 Jan 08 

Well IR16MW04A; Well is in good condition, missing bolt, locked and water in vault. 
Photo orientation - North 

Date 10 Jan 08 



Well IRlOMW0SA; Well cover cracked, well is locked and there is water in vault. 
Photo orientation - East 

Date 10 Jan 08 

Well IR62MW07 A; Well is in poor condition 
with no bolts, locked, and no water in vault. 

Photo orientation - North 
Date 10 Jan 08 



Well IR62MW08A; Well is in good condition with no 
bolts, locked, and there is no water in vault. 

Photo orientation - North 
Date 10 Jan 08 

Well UT02MW15A; Well is in good condition, 
locked with small amount of water in vault. 

Photo orientation - South 
Date 10 Jan 08 



Well PA24MW01A; Well is in good condition, locked and 
there is water in vault. 

Photo orientation - East 
Date 10 Jan 08 

IR10MW31Al; Well is in good condition and locked and there is no water in the vault. 
Photo orientation - South 

Date 10 Jan 08 



Well IR46MW47 A; Well is in good condition with missing 
bolt, locked and there is water in vault. 

Photo orientation - North 
Date 10 Jan 08 

Well IR46MW46A; Well is in good condition, locked, and no water in vault. 
Photo orientation - East 

Date 10 Jan 08 



Well IR24MW05A; well in good condition, well 
is not locked and there is water in vault. 

Photo orientation - North 
Date 10 Jan 08 

Well IR26MW48A; Well is in good condition, locked and water in vault. 
Photo orientation - North 

Date 10 Jan 08 



Well IR46MW48A; Well is in good condition, locked and there is no water in vault. 
Photo orientation - North 

Date 10 Jan 08 

Well IR24MW07 A; Well is in good condition, locked, and 
water in vault. 

Photo orientation - South 
Date 10 Jan 08 



Well IR26MW49A; Well is in good condition, locked and there is water in vault. 
Photo orientation - North 

Date 10 Jan 08 

Well IR26MWS0A; Well is in good condition, locked, and water in vault. 
Photo orientation - North 

Date 10 Jan 08 



Well IR26MW46A; Well is in good condition, bolt eyelet broken, and locked. 
Photo orientation - North 

Date 10 Jan 08 

Well PA50MW02A; Well is in good condition with no 
bolts, it is not known if locked, and there is water in vault. 

Photo orientation - North 
Date 10 Jan 08 



Well IR26MW43A; Well is in good condition, locked, with water in vault. 
Photo orientation - North 

Date 10 Jan 08 

IR26MW40A; Well in good condition, locked with water in the vault. 
Photo orientation - South 

Date 09 Jan 08 



Well IR25MW61A2; Well is in good condition, locked and there is water in vault. 
Photo orientation - South 

Date 09 Jan 08 

Well IR25MW61Al; Well is in good condition, 
locked. and there is water in vault 

Photo Orientation - North 
Date 10 Jan 08 



Well IR10MW80A; Well is under water. 
Photo orientation - North 

Date 10 Jan 08 

Well IR07MW21A; Well is in good condition, and locked. 
Photo Orientation - East 

Date 14 Jan 08 



Well IR25MW25A; Well is in good condition, locked. 
Photo Orientation - East 

Date 14 Jan 08 

Well IR07MW24A; Well is in good condition, and locked. 
Photo Orientation - East 

Date 14 Jan 08 



Well IR07MW27 A; Well is in good condition, 
unlocked. and there is water in vault 

Photo Orientation - East 
Date 14 Jan 08 

Well IR07MW23A; Well is in good condition, 
locked, and there is no water in vault. 

Photo Orientation - East 
Date 14 Jan 08 



Well IR18MW100B; Well is covered in mud 
Photo Orientation - North 

Date 14 Jan 08 

Well IR18MW92A; Well is in good condition, 
locked, and there is water in vault. 

Photo Orientation - West 
Date 14 Jan 08 



Well IR07MWS-4; Well is in good condition, and locked. 
Photo Orientation - East 

Date 14 Jan 08 

Well IR07MW26A; Well is in good condition, and locked. 
Photo Orientation - East 

Date 14 Jan 08 



Well IR25MW41A; Well is in good condition, 
unlocked, and there is water in vault. 

Photo Orientation - East 
Date 14 Jan 08 

Well IR07MW17 A; Well is covered with excavation debris. 
Photo Orientation - East 

Date 14 Jan 08 



  

 

Appendix E 

Interview Forms



 
Name Title/Position Organization Date of 

Interview 
Russell Herrman Artist The Point 31 Jan 08 
Tor Archer Artist The Point 31 Jan 08 
Jack Hain Artist The Point 31 Jan 08 
Lorna Kollmeyer Artist The Point 31 Jan 08 
Orit Yanai Artist The Point 31 Jan 08 
Barbara Bushnell RAB Member NA 29 Jan 08 
Tim Mower Project Manager Tetra Tech 17 Jan 08 
Gina Kathura NA San Francisco Bay 

Water Quality 
Board 

4 Feb 08 

Brad Wheeler Project Quality 
Control Manager 

Tetra Tech 10 Jan 08 

Amy Brownell Environmental 
Engineer 

San Francisco 
Department of 
Public Health 

28 Jan 08 

Thomas Lanphar Senior Scientist Cal DTSC 25 Jan 08 
Mark Ripperda Remedial Project 

Manager 
EPA 25 Jan 08 

Notes: 
NA   Not Applicable 
Cal DTSC  California Department of Toxic Substance Control 
EPA   Environmental Protection Agency 



INTERVIEW RECORD 
 

Site Name: Hunters Point Shipyard, Parcel B EPA ID No.: CA1170090087 
Subject:  5-year Review Time: NA Date: 1/25/08 

Type:          Telephone             Visit                Other      
Location of Visit: 

 Incoming        Outgoing 

Contact Made By: 

Name: Andrew Greazel Title: Geologist Organization: CDM 

Name: Title: Organization: 

 
Individual Contacted: 

Name: Thomas Lanphar Title: Senior Scientist   Organization: Cal DTSC 

Summary Of Conversation 

I 



1. What is your impression of the project Parcel B (general sentiment)?  
 
 The original ROD for Parcel B was very deficient in addressing all contamination and environmental 
risks at Parcel B.  The Navy is currently completing a Technical Memorandum in Support of a Record 
of Decision Amendment (TMSRA).  A final TMSRA was issued in January 2008.  The first 5 year 
review concluded that a ROD amendment was needed and that is still the case.  The TMSRA is a 
document similar to a Feasibility Study.  The conceptual model has been changed and the alternative 
remedies considered in the TMSRA reflect the new conceptual model.  A complete cover of Parcel B 
soil and a revetment system along the shoreline is proposed.  Two additional removal actions are 
planned to address methane generation at Sites 7 and 18 and mercury at Site 26.  Groundwater 
treatment is also considered.     Radiological contamination is also now being addressed in Parcel B.  
The ROD amendment is needed and the Navy is on the right track on the proposed alternatives. 

 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
              

 
 
 
 
 
 



2. Have there been routine communications or activities (site visits, inspections, reporting activities, 
etc.) conducted by your office regarding the site?  If so, please give purpose and results. 

 
 
Yes, our office has conducted site visits to review ongoing removal actions.  The visits concluded that the 
activities were advancing as they were planned.  Other visits were conducted to understand site conditions as we 
developed remediation alternatives and investigations.  For example locating groundwater monitoring wells at site 
26. 
 
 
 

3. Have there been any complaints, violations, or other incidents related to the site requiring a 
response by your office?  If so, please give details of the events and results of the responses. 

 
No. 
 

4. Do you feel well informed about the site’s activities and progress? 
 
Yes, as the representative from the Department of Toxic Substances Control, I participate in monthly update 
meetings and am in regular communication with the Navy and other regulatory agencies. 
 
 

5. Do you have any comments, suggestions, or recommendations regarding the site’s management or 
operation? 

 
No. 
 
General Comments 
The Navy and the regulatory agencies are in agreement with the need to amend the Parcel B ROD.   New remedies 
will be implemented because of the amended ROD.  The next five year review will be important to assess the 
effectiveness of the amended ROD, especially in regards of Parcel B redevelopment. 

 



INTERVIEW RECORD 
 

Site Name:  Hunters Point EPA ID No.: CA1170090087 
Subject:  5-Year Review Time: NA Date: 1/25/08 

Type:          Telephone             Visit                Other      
Location of Visit: 

 Incoming        Outgoing 

Contact Made By: 

Name: Andrew Greazel Title: Geologist Organization: CDM 

Name: Title: Organization: 

 
Individual Contacted: 

Name:  Mark Ripperda Title:  RPM Organization:  USEPA 

Summary Of Conversation 
1. What is your impression of the project Parcel B (general sentiment)? 

  
The Navy and regulators identified problems with the original remedy and a ROD Amendment is being developed 
to address those problems and also to allow the City’s redevelopment plan.  The rad removal program is going 
extremely well.  Overall, EPA agrees with the work at Parcel B and we believe that the result will be protective of 
human health and the environment. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
              

 

I 



 
 
 
 
 

2. Have there been routine communications or activities (site visits, inspections, reporting activities, 
etc.) conducted by your office regarding the site?  If so, please give purpose and results. 

 
 
Yes, we have monthly technical BCT meetings, along with typically one or more technical meetings on specific 
issues.  We also have at least one meeting each month with the Navy, regulators and community (RAB meetings 
and sub-committee meetings).  EPA visits the site to observe field work or site conditions at least once per month. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3. Have there been any complaints, violations, or other incidents related to the site requiring a 
response by your office?  If so, please give details of the events and results of the responses. 

 
No. 
 
              

 



4. Do you feel well informed about the site’s activities and progress? 
 
 
Yes. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

5. Do you have any comments, suggestions, or recommendations regarding the site’s management or 
operation? 

 
 
No. 

 



General Comments 

 



INTERVIEW RECORD 
 

Site Name:  Hunters Point Shipyard EPA ID No.: CA1170090087 
Subject: 5-year Review Time:NA Date:  1/28/08 

Type:          Telephone             Visit                Other      
Location of Visit: 

 Incoming        Outgoing 

Contact Made By: 

Name: Andrew Greazel Title: Geologist Organization: CDM 

Name: Title: Organization: 

 
Individual Contacted: 

Name:  Amy Brownell Title:  Environmental Engineer Organization:  San Francisco 
Department of Public Health 

Summary Of Conversation 

I 



1. What is your impression of the project Parcel B (general sentiment)? 
  
The entire Hunters Point Shipyard Project is a large, complex, multi-year, multi-million dollar 
cleanup project.  Parcel B is one piece of this large project.  And since the contamination issues 
and cleanup remedies are similar throughout the site – Parcel B work has to be integrated and 
considered in relation to all the other sites.  In addition, all the cleanup work has to be 
coordinated with the redevelopment planning efforts.  These past 7 years, the Navy’s 
commitment and funding has increased greatly which has resulted in tremendous progress 
being made on all issues.  On Parcel B – the remedial action efforts in the late 90’s and 2000 
and 2001 resulted in the Navy re-evaluating the site model in relation to the ubiquitous metals.  
This reevaluation took many hours of effort by the Navy and the regulators and the City played 
a significant role in trying to push towards a workable solution that would properly protect 
public health and the environment without unnecessarily restricting the property and hindering 
long-term redevelopment. 
 
The Navy, the Regulators and the City and the San Francisco Redevelopment Agency are 
continuing to work through other contamination issues with the same objectives of properly 
protecting public health and the environment without unnecessarily restricted the property and 
hindering long-term redevelopment.  The contamination issues related to radioisotopes slightly 
above background levels is one of the biggest challenges that we are currently working our way 
through.  I’m confident the issues will be resolved to meet the aggressive time schedules that 
are being pursued for redevelopment. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
              

 
 
 
 
 
 



2. Have there been routine communications or activities (site visits, inspections, reporting activities, 
etc.) conducted by your office regarding the site?  If so, please give purpose and results. 

 
I am in active communication with the Navy and Regulatory Agencies about the cleanup of the 
site.  I conduct site visits of Parcel B on an irregular basis.  I don’t have an official regulatory 
role for Parcel B – however, in my capacity as a representative of the Department of Public 
Health and advisor to other City Departments and the San Francisco Redevelopment Agency, I 
can assist the Navy and Agencies in resolving issues especially as they relate to future use of 
the site and technical coordination of environmental contamination issues that impact future 
use. 
 
I also assist members of the public, especially members of the Restoration Advisory Board, in 
investigating concerns they may have about the Navy’s work.  This sometimes includes site 
visits and discussions with Navy personnel and their contractors to discuss contamination areas 
or alleged contamination areas. 
 
Under the Conveyance Agreement between the Navy and the City, the City is authorized to 
conduct sampling of air, soil and groundwater at the site if prior approval and proper 
authorization is obtained from Navy.  We may use this authority to verify environmental 
conditions or to obtain independent information that will support reuse of the property. 
 
 
 
 
 
 
 
 
 
 
 
 

3. Have there been any complaints, violations, or other incidents related to the site requiring a 
response by your office?  If so, please give details of the events and results of the responses. 

 
The Department of Public Health does not have a direct regulatory role for Parcel B so we are 
not required to respond to incidents or issue violations.  However, my office can and does 
assist the Navy and Regulatory Agencies especially with coordinating with other City Agencies 
when they are required to coordinate with them. 
  
Under the Conveyance Agreement between the Navy and the City, the City is authorized to 
conduct sampling of air, soil and groundwater at the site if prior approval and proper 
authorization is obtained from Navy.  We may use this authority to verify environmental 
conditions or to obtain independent information that will support reuse of the property. 
 
I will play a future regulatory role once the property is transferred – so I provide input and 
verify that the future regulatory role is properly spelled out and feasible in the Navy’s transfer 
documents. 
 
              



 
4. Do you feel well informed about the site’s activities and progress? 

 
Yes.  I attend the monthly Base Closure Team and Restoration Advisory Board meetings and 
additional topic specific meetings with the Navy and Regulators.  In addition, I regularly speak 
with the Navy and regulatory agency project managers when we are working on specific issues.
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

5. Do you have any comments, suggestions, or recommendations regarding the site’s management or 
operation? 

 
I hope that the Navy will continue to aggressively pursue funding efforts and cleanup 
technologies that will allow them to efficiently remediate the property and turn it over for 
productive reuse. 
 

 



General Comments 

 



INTERVIEW RECORD 

Site Name: 

Subject: 

Type: o Telephone • Other • Incoming • Outgoing 

Location of Visit: 

Contact Made By: 

Name: Organization: (_ t) !--'( 

Name: Title: Organization: 

Individual Contacted: -
Name: rganization: 1 

1. What is your impression of the project Parcel B (general sentiment)? 
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2. Is the remedy functioning as expected? How well is the remedy performing? 
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3. What does the monitoring data show? Are there any trends that show contaminant levels are 

decreasing? 
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4. Is there a continuous on-site O&M presence? If so, please describe staff and activities. If there is 

not a continuous on-site presence, describe staff and frequency of site inspections and activities. 
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5. Have there been any significant changes in the O&M requirements, maintenance schedules, or 
sampling routines since start-up or in the last five years? If so, do they affect the protectiveness or 
effectiveness of the remedy? Please describe changes and impacts. 
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6. Have there been unexpected O&M difficulties or costs at the site since start-up or in the last five 

years? If so, please give details. 
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8. Do you have any comments, suggestions, or recommendations regarding the project? 
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General Comments 



INTERVIEW RECORD 
 

Site Name: Hunters Point Shipyard EPA ID No.: CA1170090087 
Subject: 5-year Review Time: 15:15 Date: 2/4/08 

Type:          Telephone             Visit                Other      
Location of Visit: 

 Incoming        Outgoing 

Contact Made By: 

Name: Andrew Greazel Title: Geologist Organization: CDM 

Name: Title: Organization: 

 
Individual Contacted: 

Name: Gina Kathura Title:   Organization: San Francisco Bay 
Water Quality Board 

Summary Of Conversation 
1. What is your impression of the project Parcel B (general sentiment)? 

 Input will be provided when the Regional Water Quality Board reviews the 5-year Review. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
              

 
 
 

I 



 
 
 

2. Have there been routine communications or activities (site visits, inspections, reporting activities, 
etc.) conducted by your office regarding the site?  If so, please give purpose and results. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3. Have there been any complaints, violations, or other incidents related to the site requiring a 
response by your office?  If so, please give details of the events and results of the responses. 

 
 
 
              

 



4. Do you feel well informed about the site’s activities and progress? 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

5. Do you have any comments, suggestions, or recommendations regarding the site’s management or 
operation? 

 
 
 

 



General Comments 

 



Site Name: Ht.Vlt~s 
Subject: S -
Type: • Telephone 

Location of Visit: 

INTERVIEW RECORD 

Time: /VA,-

D Visit ~ther • • Incoming • Outgoing 

Contact Made By: 

Organization: 

Title: t} (:_() ( t>'cf :s-{- Organization: l t, M. 

Individual Contacted: 
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2· What effect h 



4. Do you have any comments, suggestions, or recommendations regarding the site's management or 
operations? 

5. Are you aware of any community concerns regarding the site or its operation and administration? 
If so, please give details. 
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6. Are you aware of an t . y even s, mc1dents, or activif . 
emergency responses from local authorities? If so1es lat the ~de such as vandalism, trespassing or 

• , P ease give details. ' 
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General Comments 



INTERVIEW RECORD 

Site Name: d EPA ID No.: Gp,// 
Subject: Time: N4 
Type: • Telephone • Visit ~ther • • Incoming • Outgoing 

Location of Visit: 

Contact Made By: 

Organization: C,()M 

Name: Title: Organization: 

Individual Contacted: 

Name: Title: A.P...-r ,..5-r Organization: }Ht f'o 1,..J-J 

Summary Of Conversation 



3. Do you feel well informed about the site's activities and progress? 
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4. Do you have any comments, suggestions, or recommendations regarding the site's management or 
operations? 

5. Are you aware of any community concerns regarding the site or its operation and administration? 
If so, please give details. 



6. Are you aware of any events, incidents, or activities at the site such as vandalism, trespassing, or 
emergency responses from local authorities? If so, please give details. 
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General Comments 



INTERVIEW RECORD 

Site Name: w,.vd-us ~ A~A+ ~k; t>v,.v~ EPA ID No.: CJ II r(JOC°ftJ<:%-:J.. 
Subject: 5"- v.Ph,I' 1?~\,Jj'ew 

I 
Time: NAr Date: 1l:r1/&;;::-

I 

Type: • Telephone • Visit ~Other •• Incoming • Outgoing 

Location of Visit: 

Contact Made By: 

NameA d 11. v-ew ~'{eQ-z,.e( Title: 6,eol63 ~S-t Organization: G ~ I-'\. 

Name: Title: Organization: 

I Individual Contacted: 

Name: oR,, '1 A- t-l "'- \ Title: AP--,-,~.,- I Organizationry--H l~- Po; r-Ji 
Summary Of Conversation 6,\.J.) Id'~ \ \):: 

1. What is your impression of the project Parcel B (general sentiment)? 
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2. What effects have site operations had on the surrounding community? 

3. Do you feel well informed about the site's activities and progress? 
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4. Do you have any comments, suggestions, or recommendations regarding the site's management or 
operations? 
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5. Are you aware of any community concern!_regarding the site or its operation and administration? 
If so, please give de1a;1,. / 
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6. Are you aware of any events, incidents, or activities at th . 
emergency responses from local authorities? If I e ~Jte such as vandalism, trespassing or · so, P ease give details. ' 

General Comments 

eo (\I\ V\",\A.. Nl -r 1 1 
o~c5 3)1'\ - ~ V 

~, 

--rHf3 pt5,i,.eloff?~.5 WtW 
1 

Wc>ND6 R- flt 1.,. I\ ~l(· >--r 
A--o--i D 0--S O 1 ,,,.- K° ( G fc L{ S, 0 (//""l,.. 



INTERVIEW RECORD 
Sh~ 

Site Name: 

Subject: €\11 'cw Time: /J A 
Type: ~Other • • Incoming • Outgoing 

Location of Visit: 

Contact Made By: 

Title: b,eo L,<z~/ ~+ Organization: c, D ~ 

Name: Title: Organization: 
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INTERVIEW RECORD 
 

Site Name: Hunters Point Shipyard EPA ID No.: CA1170090087 

Subject: 5-year Review Time:NA Date: 1-17-08 

Type:          Telephone             Visit                Other      
Location of Visit: 

 Incoming        Outgoing 

Contact Made By: 

Name: Andrew Greazel Title: Geologist Organization: CDM 

Name: Title: Organization: 

 
Individual Contacted: 

Name: Tim Mower Title:  Project Manager Organization: Tetra Tech 

Summary Of Conversation 
1. What is your impression of the project Parcel B (general sentiment)? 

  
 
Moving forward; optimistic that major issues have been resolved and process of amending the 1997 ROD can 
begin and lead to completion of the remedial actions. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
              

 
 
 

I 



 
 
 

2. Have there been routine communications or activities (site visits, inspections, reporting activities, 
etc.) conducted by your office regarding the site?  If so, please give purpose and results. 

 
 
No 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3. Have there been any complaints, violations, or other incidents related to the site requiring a 
response by your office?  If so, please give details of the events and results of the responses. 

 
No 
 
              

 



4. Do you feel well informed about the site’s activities and progress? 
 
Yes; have regular (at least weekly) communications with Navy staff. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

5. Do you have any comments, suggestions, or recommendations regarding the site’s management or 
operation? 

 
No 
 

 



General Comments 
 
Continued public involvement in the upcoming proposed plan for Parcel B will be important. 
 
 

 



INTERVIEW RECORD 
 

Site Name:  Hunters point Shipyard EPA ID No.: CA1170090087 
Subject:  5-year Review Time: NA Date: 1/29/08 

Type:          Telephone             Visit                Other      
 
Location of Visit: 

 9 Incoming        Outgoing 

Contact Made By: 

Name: Andrew Greazel Title: Geologist Organization: CDM 

Name: Title: Organization: 

 
Individual Contacted: 

Name:Barbara Bushnell Title:  RAB Member--BVHPS Organization: 

Summary Of Conversation 
 

I 



1. What is your impression of the project Parcel B (general sentiment)? 
  
Parcel B has been thoroughly investigated and preparations are obviously being 
finalized to initiate the  process of transfer of the parcel,   
The emphasis on HHRA was appreciated and thoroughly identified at the varied 
locations with solutions being presented.  Problems noted by the various 
regulators were noted and addressed. 
 
The groundwater reports were also thorough and interesting especially since this 
is the first parcel with immediate adjacency to SF Bay.  The slow but proceeding 
study of parcel F (the Bay) there is apparent concern about the use of the parcel 
and protection of the waters. 
 
There is a consideration that the Radiation report regarding the removal of serer 
drains and other underground lines is still outstanding; this makes any final 
statement about the review as still pending. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
              

 
 
 
 
 



2. What effects have site operations had on the surrounding community? 
3.  

The Navy and their contractors have made concerted efforts to hire local 
(Bayview/Hunter’s Point Residents); not all locals feel the effects.  While trained 
professional experts are brought in from elsewhere as very few residents match 
their skills.  There is no effort on anyone’s part to provide education/training for 
locals through the various schools in the community.  I acknowledge that this 
might be largely voluntary but eventual benefits for the contractor and knowledge 
of the scope of /details of work at HPSY could benefit local labor pool. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4. Do you feel well informed about the site’s activities and progress? 
 
Yes, as a RAB member for last 7 years, I listen to the Navy and community 
progress.  I have also attended the BCT meetings monthly and receive all 
documents from the Navy. 
 
              

 



5.  Do you have any comments, suggestions, or recommendations regarding the site’s management or   
operations? 

Keith Forman has been an excellent communicator /coordinator for the Navy.  He 
is very patient with community members who resist hearing what he is saying; 
especially when it something they don’t want to hear. 
 
Progress on the shipyard has accelerated a great deal in the last few years. 
 
Of special note are the metal slag/ metal reef cleanup at sites affecting SF Bay; 
along with the debris removal at an adjacent IR site.  (Jose Payne deserves an 
award). 
 
The soil gas removal on Parcel E-2 deserves acknowledgement as a thorough, 
continuous investigation. 
 
These are not on Parcel B but they illustrate the level of commitment 
demonstrated at the entire site. 
 

6. Are you aware of any community concerns regarding the site or its operation and administration? 
If so, please give details. 

There has been a recent community “fuss” about the former parcel A, which they 
keep being told is not a Navy concern. 
 
There is also  local groups who continuously try to “inflame” the locals; they 
have not succeed but they don’t go away 
 
 

 



7. Are you aware of any events, incidents, or activities at the site such as vandalism, trespassing, or 
emergency responses from local authorities? If so, please give details. 

 

NONE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
General Comments    
 
 

Awaiting RAD reports from Parcel B 

 



  

 

Appendix F 

Responses to Regulatory Agency Comments on the Draft 
Second 5-Year Review of Remedial Actions at Hunters 

Point Shipyard 
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RESPONSE TO COMMENTS ON  
THE DRAFT SECOND FIVE-YEAR REVIEW OF REMEDIAL ACTIONS AT HUNTERS POINT SHIPYARD (HPS), SAN 

FRANCISCO, CALIFORNIA 
29 August 2008 

CONTRACT NUMBER: N68711-05-G-7417 

TASK NUMBER: 0004  

Draft response to comments to the following reviewers: 

Erich Simon of the Regional Water Quality Control Board, San Francisco Bay Region (BARWQCB), (comments received on 22 July 2008) 

Thomas Lanphar, of the Department of Toxic Substances Control (DTSC), (comments received on 21 July 2008) 

Mark Ripperda, of the U.S. Environmental Protection Agency (EPA), Region IX , (comments received on 22 July 2008) 

Amy Brownell, City and County of San Francisco Department of Public Health, (comments received on 24 July 2008) 

Monica McEaddy, EPA Headquarter (comments received on 06 August 2008) 

COMMENTS RESPONSE 

Responses to Erich Simon of the RWQCB 

Thanks for your review.  Please find the responses below: 

1.      General – Because this draft discusses the proposed remedy in the Parcel 
B Proposed Plan that is currently under public review, it will be 
appropriate to not finalize this 5-year review report until the Parcel B 
Proposed Plan responsiveness summary is completed. 

Response: Please note that the second five-year review report for Hunters Point 
Shipyard (HPS) covers the period between 8 July 2003 and 8 July 2008 (5 
years).  Any information or references created after 8 July 2008 was not 
included in the second five-year review report at HPS.  Such information will be 
a part of the next five-year review report (2013).  The information in the 
Revised Proposed Plan for Parcel B at HPS, dated June 2008, was included in 
the Second Five-Year Review Report.  Any information beyond 8 July 2008, 
such as the Parcel B Proposed Plan responsiveness summary, will be the subject 
of the next five-year review report of 2013. 
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RESPONSE TO COMMENTS ON  
THE DRAFT SECOND FIVE-YEAR REVIEW OF REMEDIAL ACTIONS AT HUNTERS POINT SHIPYARD (HPS), SAN 

FRANCISCO, CALIFORNIA 
29 August 2008 

CONTRACT NUMBER: N68711-05-G-7417 

TASK NUMBER: 0004  

2.     Page 2-2, Section 2.2 Summary of Status of Parcel C – Include the 
following reports in the list of events that have occurred since April 1992:

Final Radiological Addendum to the Revised Feasibility Study Report        
for Parcel C (6/20/08)  

Draft Final Revised Feasibility Study Report for Parcel C (2/4/08)  

Response:   

The Final Radiological Addendum to the Revised Feasibility Study Report for 
Parcel C (6/20/08) was added as requested and included in the Reference section 
(TtECI 2008d). 

The Draft Final Revised Feasibility Study for Parcel C (02/04/08) was included 
in the last bulleted item of Section 2.2, Page 2-4.  Please note that the date at the 
beginning of this bulleted item was corrected to be 2008 instead of 2007 to 
correspond to the date of the Draft Final Revised Feasibility Study for Parcel C 
(02/04/08). 

3. Section 2.3 — Summary of Status of Parcel D — A discussion of how 
Parcel D has recently been split up into Parcel D, D-2, G, and UC-1 is 
needed. 

Response: Two additional bulleted paragraphs were included in Section 2.3 to 
account for the latest Parcel D Proposed Plan.  The first paragraph was placed at 
the end of Section 2.3, page 2-8 and reads as follows: 

 “The Navy completed a Proposed Plan for Parcel D in July 2008 (Tetra 
Tech 2008a).  This Proposed Plan applies to any potential sub-parcels that 
are within the original boundary of Parcel D (Figure 2).  Although 
separate RODs would be developed for these sub-parcels, no new 
proposed plan will be issued.  The four new parcels envisioned in the 
current redevelopment strategy are described below. 

 Parcel D-1: This area is proposed for reuse under the 
redevelopment plan for maritime or industrial use. 

 Parcel D-2: This area is proposed for research and development 
reuse.  This area was brought into Parcel D from the former Parcel 
A to allow further evaluation for possible radiological contamination 
in one building (Building 813).  The Navy surveyed Building 813 for 
radiological impacts and concluded that no radiological material was 
present at or above risk levels at or in the building.  The California 
Department of Public Health (CDPH) approved the Final Status 
Survey Report for Building 813 on April 1, 2008.
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RESPONSE TO COMMENTS ON  
THE DRAFT SECOND FIVE-YEAR REVIEW OF REMEDIAL ACTIONS AT HUNTERS POINT SHIPYARD (HPS), SAN 

FRANCISCO, CALIFORNIA 
29 August 2008 

CONTRACT NUMBER: N68711-05-G-7417 

TASK NUMBER: 0004  

 Parcel G: This area is proposed for commercial reuse.  Long-term 
uses include educational/cultural use, mixed use, open space, and 
industrial reuse. 

 Parcel UC-1: This area along Spear Avenue is proposed for 
commercial use as an access street and utility corridor, as part 
of the ongoing site redevelopment.” 

The second paragraph was included in chronological order in Section 2.3, page 
2-7.  The paragraph below was added due to the completion of the Proposed 
Plan for Parcel D in July 2008. 

“2008: The Proposed Plan (Tetra Tech 2008b) summarizes the alternatives 
evaluated under CERCLA and explains the basis for choosing the preferred 
remedial (cleanup) alternatives for soil, structures, and groundwater contamination 
in Parcel D at Hunters Point Shipyard.”  

The following reference was included in the reference section in relation to the 
above added language: 

Tetra Tech. 2008b.  “Parcel D Proposed Plan, Hunters Point Shipyard, San 
Francisco, California.”  July. 

4. Section 2.6 — Summary of Status for Parcel F — Include the following 
report in the list of events that have occurred since 1996: Final Revised 
Feasibility Study (FS) Report for Parcel F (4/30/08). 

Response: The Final FS Report for Parcel F (4/30/08) was included in the 
Reference section.  The last paragraph of Section 2.6, page 2-16 was updated to 
read as follows: 

“2008: An update to the 1998 FS was prepared, developing remedial 
alternatives to address the chemical contamination found in sediments at Parcel 
F.  Remedial alternatives were evaluated and ranked, including those combining 
focused removal/activated backfill, in-situ stabilization, institutional control, 
and monitored natural recovery (Barajas & Associates 2008b).”  

The following reference was included in the reference section in relation to the 
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RESPONSE TO COMMENTS ON  
THE DRAFT SECOND FIVE-YEAR REVIEW OF REMEDIAL ACTIONS AT HUNTERS POINT SHIPYARD (HPS), SAN 

FRANCISCO, CALIFORNIA 
29 August 2008 

CONTRACT NUMBER: N68711-05-G-7417 

TASK NUMBER: 0004  
above language: 

Barajas & Associates, Inc. 2008b. “Feasibility Study Report for Parcel F, 
Hunters Point Shipyard, San Francisco, California.”  April 30. 

5.       Section 4.5 — Remedial Actions since the First 5-year Review Report 
— This section includes a discussion of the Methane TCRA in 
Section 4.5.4, but doesn't include a discussion of the Mercury 
TCRA.  Include a similar section that summarizes the Mercury 
TCRA. 

Response: The heading for Section 4.5.4 (it is now Section 3.5.4), page 3-8 
“Methane Source Removal” was modified to read “Methane and Mercury 
Source Removal” and the following text was added at the end of this section: 

“TCRA for the Mercury Source 

As an exploratory removal action, between July 1996 and January 1997, 
soil containing chemicals at concentrations exceeding the Hunters Point 
Ambient Level (HPAL) of 2.3 mg/kg were excavated at 18 exploratory 
excavation sites located throughout HPS (IT Corporation 1999a).  As part of this 
action, approximately 500 cubic yards of soil containing mercury concentrations 
greater than cleanup criteria were removed at IR-26 excavation EE-05.  The 
excavation was terminated at groundwater (i.e., soil was excavated to a depth of 
approximately 7 feet). 
Additional excavation activities were performed at IR-26 excavation EE-05 
in 2000 and 2001 (Tetra Tech EMI 2002).  During this time-frame, an additional 
5,000 cubic yards of soil containing mercury concentrations greater than the 
HPAL of 2.3 mg/kg were excavated at EE-05 and disposed off site.  Soils were 
excavated to a depth of approximately 10 feet bgs.  Analysis of confirmation 
samples collected during the excavation indicates there are areas beneath the 
backfilled excavation where mercury concentrations exceed the HPAL.  
Mercury concentrations up to 90 mg/kg were documented at the base of the 
excavation, which remain in the subsurface. 

An additional TCRA for the mercury source at IR-26 excavation EE-05 is 
planned for the Summer of 2008 (Navy 2008).”   

In support of the above added section, the following documents were added to 
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THE DRAFT SECOND FIVE-YEAR REVIEW OF REMEDIAL ACTIONS AT HUNTERS POINT SHIPYARD (HPS), SAN 
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29 August 2008 

CONTRACT NUMBER: N68711-05-G-7417 

TASK NUMBER: 0004  
the Reference section of the report: 

IT Corporation.  1999a. “Completion Report, Exploratory Excavations, 
Hunters Point Naval Shipyard, San Francisco, California.”  June. 

ChaduxTt, 2008. “Final Construction Summary Report for Parcel B, Hunters 
Point Shipyard, San Francisco, California.”  July 25.  

Navy. 2008. “Final Action Memorandum, Time-Critical Removal Action for the 
Mercury Source at IR-26, Parcel B, Hunters Point Shipyard, San Francisco, 
California.” May 29.   

6. Section 4.5.3 — TPH Corrective Action Implementation Soil 
Removal — Include a discussion of the Draft Final Corrective 
Action Plan for Parcel B, Revision 2008 (4/30/08) 

Response:  A new paragraph was added at the end of Section 4.5.3 (it is now 
3.5.3), Page 3-8 to read as follows: 

“In late 2007, the Navy revised the HPS Petroleum Program Strategy and 
screening criteria per the Water Board's request.  As a result, a revised 
version of the Parcel B Corrective Action Plan (CAP) was prepared (Shaw 
2008).  The CAP documented the process completed to identify the specific 
areas of remaining concern at Parcel B that require further characterization or 
corrective action, which are specifically addressed in the CAP. The CAP 
considered recent sample results and re-evaluated these specific sites in 
accordance with the Final New Preliminary Screening Criteria and 
Petroleum Program Strategy (Shaw, 2007).  The CAP assesses the current 
nature and extent of petroleum contamination, evaluates several corrective 
action alternatives, and develops a cost-effective and timely approach to 
addressing petroleum related contamination at each of the sites of remaining 
concern. In order to obtain site closure for petroleum-impacted areas, the CAP 
only addresses the nature and extent of petroleum related contamination in soil and 
groundwater that is not commingled with CERCLA contamination. The HPS 
CERCLA Program will address petroleum related contamination commingled 
with CERCLA contamination.” 



 Page 6 of 46 Response to Comments 
Draft Five-Year Review at Hunters Point Shipyard, San Francisco, California  

RESPONSE TO COMMENTS ON  
THE DRAFT SECOND FIVE-YEAR REVIEW OF REMEDIAL ACTIONS AT HUNTERS POINT SHIPYARD (HPS), SAN 

FRANCISCO, CALIFORNIA 
29 August 2008 

CONTRACT NUMBER: N68711-05-G-7417 

TASK NUMBER: 0004  
The following reference related to the above paragraph was added to the 
reference list: 

Shaw Environmental, Inc. 2007a.  “Final New Preliminary Screening Criteria 
and Petroleum Program Strategy, Hunters Point Shipyard, San Francisco, CA.” 
December 21. 

 

Responses to Thomas Lanphar of the Department of Toxic Substances Control 

1. Section 5.3, page 5-10 - The Record of Decision (ROD) for Parcel 
B had no remedy for radiological materials, because the Historical 
Radiological Assessment had not been completed at the time of 
the original Parcel B ROD and an understanding of radiological 
concerns had not been formulated at that time. The original Parcel 
B ROD did not specify or rely on the cleanup of radiological 
contaminants to be addressed by the base-wide radiological 
removal actions. Please modify the first sentence of this section. 

Response: The first sentence of Section 5.3, Page 5-10 was modified to read as 
follows: 

“The ROD for Parcel B did not contain a remedy for addressing radiological 
contamination.” 

The part of the sentence saying “and instead relied on the cleanup of 
radiological contaminants to be addressed by the base-wide radiological 
removal action (DON 2006)” was deleted. 

2. Section 5.3.3, page 5-14- Please include the storm sewer and 
other radiological removal actions as support for the proposed 
alternative. 

Response: A phrase was inserted in the first paragraph of Section 5.3.3, page 5-
13, after the first sentence, to read as follows: 

“Also, the experience gained from the TCRA of the storm sewer and other 
radiological removal actions helped support a proposed remedial alternative for 
the radiological contamination.” 

The first sentence of this paragraph now reads as follows: 

 “Radiological RAs were not outlined as part of the Parcel B ROD or the first 5-
year review; however, through implementation of the TMSRA Radiological 
addendum and PP process following the first 5-year review, the Navy 
investigated the nature, extent, health risks, and remedial alternatives for 
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addressing radiological contamination at Parcel B.  Also, the experience gained 
from the TCRA of the storm sewer and other radiological removal actions 
helped support a proposed remedial alternative for the radiological 
contamination.” 

3.     Section 8.1, page 8-1 - Please include the completion of the 
Historical Radiological Assessment and updated information that 
then required a re-evaluation of the Parcel B remedy. 

 

Response: A phrase was inserted as a third paragraph of Section 8.2.1, page 8-2 
as follows: 

“The ROD for Parcel B did not contain a remedy for addressing radiological 
contamination. Subsequently, the completion of the Historical 
Radiological Assessment and conducting various radiological removal 
actions required a re-evaluation of the Parcel B remedy. Parcel B TMSRA 
Radiological Addendum evaluated the radiological remedial alternatives.” 

The above statement was inserted in other places in the report where the 
protectiveness statement for Parcel B soil and radiological contamination 
remedy appears. 

4.      Table 2:  Please include the Historical Radiological Assessment on this 
table. 

Response: Table 2 summarizes the CERCLA chronological activities for Parcel 
B.  The Historical Radiological Assessment was listed in Table 3, under History 
of Investigations Since ROD. 

5. Table 3 - The status of remedial actions excavations for IR-07 and IR-18, 
and other remedial actions undertaken under the first Parcel B ROD, should 
have been reported in the Construction Summary Report and Construction 
Summary Report Addendum. Please review these actions and update this 
table accordingly. 

Response: Please note that these activities at IR-07 and IR-18 occurred in the 
period covered by the first Five-Year Review.  However, the First Five-Year 
Review report did not tabulate these activities. Table 3 (it is Table 5 now) 
included the tabulated activities from the First Five-Year Review report and the 
updated activities from the second five-year review.  
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6.     Table 4 - To clarify the history of investigations prior to and 
summarized  in   each 5 year review, please modify the row that 
includes, "First Five Year Review" by adding the date of the 5 year 
review, or change the heading to: " Activities completed prior to the 
(First or Second) Five Year Review. 

Response:  As requested, Table 4 (it is now Table 3) was updated to include 
dates beside the headings.  That is the “First Five Year Review” heading was 
changed to “First Five-Year Review (8 July 1998 to 8 July 2003) and the 
“Second Five Year Review” Heading was changed to “Second Five-Year 
Review (8 July 2003 to 8 July 2008).”    

 

Responses to Mark Ripperda of the U.S. EPA 

General Comments 

1.     The text of the Draft Second Five-Year Review of Remedial Actions 
Hunters Point Shipyard (the Second Five-Year Review), particularly 
in Section 5, discusses the proposed alternative rather than the remedy 
selected in the existing Record of Decision (ROD) in some sections. The 
technical assessment questions first should be considered in light of 
the remedy proposed in the existing ROD. Then, the proposed remedy 
could be discussed. Please clearly discuss technical assessment questions 
in light of the remedy selected in the existing ROD and clarify when 
the proposed alternatives are being discussed in the Second Five-Year 
Review. 

Response: Each section first includes a discussion of the existing ROD and then 
progresses to a discussion of the proposed remedial alternatives.  Please see 
Section 5.1.1, which describes the ROD selected remedy for soil and Section 
5.2.1, which describes the ROD selected remedy for groundwater.  After the 
discussion of the proposed remedial alternatives, each section then includes a 
discussion of each technical question from the ROD remedy to the proposed 
remedy. 

To distinguish between the ROD remedy and the proposed remedy, the text of 
the report was revised to specify “the ROD remedy” or mention “the proposed 
alternatives” instead of simply saying “the Alternatives.”  For example, on page 
5-4, “Alternative S-5” was changed to “The proposed Alternative S-5.”   

2.     The tables do not include remediation goals for radionuclides. Please 
include   a table summarizing remediation goals for radionuclides. 

Response:  A new table was included and named Table 9 and titled 
Remediation Goals for Radionuclides.”  This table was adopted from Final 
Parcel B TMSRA Radiological Addendum Table 3-2. 
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Specific Comments 

1. Executive Summary, Revised Soil Alternatives, Page iv and Five-
Year Review Summary Form (continued), Page ix: The summary of 
the revised soil alternative should specifically identify the methane 
source removal, since this was not part of the original soil remedy and it 
is specifically identified in the Proposed Plan. Also, the last sentence of 
the second bullet is incomplete; it appears to be missing a word. The 
text states, "New covers will be installed according to the 
redevelopment 

Response: A new bulleted item was added as a first bullet on page iv and 
directly under the heading reading “Revised soil remedial alternative” on page 
ix to read as follows; 

“This alternative would achieve RAOs by removing soil where chemicals exceed 
remediation goals, including the methane and mercury source areas, and disposing 
of excavated soil at an offsite facility.” 

The description of the revised soil remedial alternative on page iv was changed 
to agree with the revised proposed plan (PP) for Parcel B. 

2. Section 1, Introduction, Page 1-2 and Section 2, Overview of 
Hunters Point Shipyard and Other Parcels: The division of Parcel D 
into Parcels D and G should be discussed in these sections and Parcel G 
information should be separated from the Parcel D information 
presented in Section 2.3. Please update the Draft Second Five-Year 
Review of Remedial Actions (the Second Five-Year Review) with 
information about the creation and status of Parcel G. 

Response: Two additional bulleted paragraphs were included in Section 2.3 to 
account for the latest Parcel D proposed plan.  The first paragraph was placed at 
the end of Section 2.3, page 2-8 and reads as follows: 

 “The Navy completed a proposed plan for Parcel D in July 2008 (Tetra 
Tech 2008a).  This proposed plan applies to any potential sub-parcels that 
are within the original boundary of Parcel D (Figure 2). Although 
separate RODs would be developed for these sub-parcels, no new 
proposed plan will be issued.  The four new parcels envisioned in the 
current redevelopment strategy are described below. 

 Parcel D-1: This area is proposed for reuse under the 
redevelopment plan for maritime or industrial use. 

 Parcel D-2: This area is proposed for research and development 
reuse. This area was brought into Parcel D from the former Parcel 
A to allow further evaluation for possible radiological contamination 
in one building (Building 813). The Navy surveyed Building 813 for 
radiological impacts and concluded that no radiological material was 
present at or above risk levels at or in the building. The California 
Department of Public Health (CDPH) approved the Final Status 
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Survey Report for Building 813 on April 1, 2008. 

 Parcel G: This area is proposed for commercial reuse. Long term 
uses include educational/cultural use, mixed use, open space, and 
industrial reuse. 

 Parcel UC-1: This area along Spear Avenue is proposed for 
commercial use as an access street and utility corridor as part 
of the ongoing site redevelopment.” 

Also, the second paragraph was included in chronological order in Section 2.3, 
page 2-7.  The paragraph below was added because the proposed plan for Parcel 
D was recently completed in July 2008. 

“2008: The proposed plan (Tetra Tech 2008a) summarizes the alternatives 
evaluated under CERCLA and explains the basis for choosing the preferred 
remedial (cleanup) alternatives for soil, structures, and groundwater contamination 
in Parcel D at Hunters Point Shipyard.”  

3.      Section 2, Overview of Hunters Point Shipyard and Other Parcels: 
Several buildings have been removed, but the number of structures (i.e., 
Section 2.2, page 4) and parcel descriptions have not been updated with 
this information. Also, the parcel descriptions should include similar 
information. For example, the Parcel C description does not include 
the number of Installation Restoration (IR) sites, but it does include the 
number of structures. The Parcel D description does not include the 
number of structures, but does include the number of IR sites. 

Response:  The introductory paragraphs for each parcel in Section 2 were made 
consistent with the correct number of IR sites and structures.   

Section 2.2, page 2-2: The introductory paragraph for Parcel C was revised to 
include the missing number of IR sites and to update the number of buildings 
and ship berths.  The introductory paragraph was changed: 

From: 

“Parcel C is located immediately south of Parcel B and north of Parcel D, to the 
north and west of the Bay and Parcel F, and east of Parcel A and off-base 
property (Figure 2).  Parcel C comprises 76 acres of shoreline and lowland coast 
along the east-central portion of HPS.  Parcel C is the oldest portion of the 
shipyard and has been used primarily for industrial operations since the late 
1800s.  Located within the boundaries of Parcel C are 35 buildings, 2 dry docks, 
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1 wharf, 9 ship berths, and 1 pier.  Soil at Parcel C consists largely of artificial 
fill, and the lithology is primarily sand, silt, and clay, with lesser amounts of 
gravel and boulders.  Asphalt, concrete, or buildings cover 90 percent of the 
surface soil (Tetra Tech and Levine-Fricke-Recon, Inc [LFR] 1998b; Tetra Tech 
2002b).  

To: 

“Parcel C is located immediately south of Parcel B and north of Parcel D, to the 
north and west of the Bay and Parcel F, and east of Parcel A and off-base 
property (Figure 2).  Parcel C comprises 79 acres of shoreline and lowland coast 
along the east-central portion of HPS.  Parcel C is the oldest portion of the 
shipyard and has been used primarily for industrial operations since the late 
1800s.  Located within the boundaries of Parcel C are 70 building and 14 IR 
sites (SulTech 2008). Soil at Parcel C consists largely of artificial fill, and the 
lithology is primarily sand, silt, and clay, with lesser amounts of gravel and 
boulders.  Asphalt, concrete, or buildings cover 90 percent of the surface soil 
(Tetra Tech and Levine-Fricke-Recon, Inc [LFR] 1998b; Tetra Tech 2002b).  

Section 2.3, page 2-5: The introductory paragraph for Parcel D was revised to 
include the missing number of  building and was updated as follows: 

From: 

“Parcel D is located immediately south of Parcels A and C, to the north and 
west of the Bay and Parcel F, and east of off-base property (Figure 2).  Parcel D 
comprises 101 acres of the southeast-central portion of HPS.  Originally, Parcel 
D comprised 128 acres and 27 IR sites, which were investigated during the RI 
(PRC, LFR and Uribe 1996b).  In 1997, IR-36 was transferred from Parcel D to 
Parcel E, thereby reducing the Parcel D area to 101 acres.  Most of the land at 
Parcel D was formerly part of the industrial support area and was used for 
shipping, ship repair, and office and commercial activities.  (Tetra Tech 
2002a).” 
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To: 

“Parcel D is located immediately south of Parcels A and C, to the north and 
west of the Bay and Parcel F, and east of off-base property (Figure 2).  
Currently, Parcel D comprises 98 acres and 23 IR sites (SulTech 2007b).  A 
total of 16 buildings and one Gun Mole (Regunning) Pier exist within the 
boundary of this parcel (TtECI 2008a, Table 2-3).  Most of the land at Parcel D 
was formerly part of the industrial support area and was used for shipping, ship 
repair, and office and commercial activities.  The docks at Parcel D were 
formerly part of the industrial production area (Tetra Tech 2002a).” 

 The number of buildings and IR sites were added to the introductory paragraph 
for Parcel E Section 2.4, Page 2-8, after the second sentence as follows: 

“A total of 22 IR sites and 43 buildings are located within the boundary of 
Parcel E (Barajas & Associates 2007a, Figure 1-3 and Table 3-1).”  

4. Section 2, Overview of Hunters Point Shipyard and Other Parcels: 
There are several missing investigations and removal actions: 

Sections 2.2, 2.3, and 2.4(Parcels C, D, and E) should include the Phase I, 
II, and III groundwater data gap investigations. 

 

 

 

 

 

 

 

Response:   These investigations and removal actions were added to Section 2.  

The following bulleted item was included in Section 2.2, page 2-3, after the 
second bullet: 

“2000-2001: A groundwater data gaps investigation at HPS, including Parcel C, 
was implemented to update the previous assessment of groundwater conditions 
and to supplement groundwater information gathered during remedial 
investigations (Tetra Tech 2001f, g).” 

The following bulleted item was included in Section 2.3, page 2-6, under the 
seventh bullet: 

“2002: In 2002, a groundwater data gaps investigation was implemented to 
provide additional understanding of the groundwater conditions under the parcel 
(Tetra Tech 2001f,g).” 

The following references were added to the reference section in conjunction 



 Page 13 of 46 Response to Comments 
Draft Five-Year Review at Hunters Point Shipyard, San Francisco, California  

RESPONSE TO COMMENTS ON  
THE DRAFT SECOND FIVE-YEAR REVIEW OF REMEDIAL ACTIONS AT HUNTERS POINT SHIPYARD (HPS), SAN 

FRANCISCO, CALIFORNIA 
29 August 2008 

CONTRACT NUMBER: N68711-05-G-7417 

TASK NUMBER: 0004  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Sections 2.2, 2.4, and 2.5 (Parcels B, E, and E-2) should include the 
nonstandard data gaps investigation, wetlands delineation and 
functions and values assessment (2001-2002). 

 

with the above added bullets: 

Tetra Tech.  2001g. “Revised Information Package for Phase I Groundwater 
Data Gaps Investigation, Hunters Point Shipyard, San Francisco, California.” 
January 8. 

Tetra Tech.  2001f. “Parcel E Package, Phase II Groundwater Data Gaps 
Investigation, Hunters Point Shipyard, San Francisco, California.” August 10. 

The following bulleted item was included in Section 2.4, page 2-10, after  the 
second bullet: 

“2001-2002: Two phases of a groundwater data gaps investigation were 
implemented at Parcel E to update the previous assessment of groundwater 
conditions and to supplement groundwater information gathered during 
remedial investigations (Tetra Tech 2001f, 2004b).” 

The following reference was added to the reference section in conjunction with 
the above added bullet: 

Tetra Tech.  2004b.  “Revised Final Parcel E Groundwater Summary Report, 
Phase III Data Gaps Investigation, Hunters Point Shipyard, San Francisco 
California.” May 11. 

 

  

 

Response: The following bullet was added to Section 2.4, page 2-10, after the 
first bullet and to Section 2.5, page 2-12, after the first bullet. 

 2001-2002: Parcel E Nonstandard Data Gaps Investigation, 
Wetlands Delineation and Function and Values Assessment, Parcel 
B and E (Tetra Tech 2003i). 
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Sections 2.2 and 2.3 (Parcels C and D) should include the storm drain and 
sanitary sewer radiological removal action for IR-06 and IR-25 in Parcel C 
and Building 813 in Parcel D. In addition the storm drain and sanitary 
sewer radiological removal action in Parcel G should be discussed. 

 

 

 

 

 

 

 

 

 

 

 

The following reference was added to the reference section in conjunction with 
the above-added bullet: 

Tetra Tech. 2003i. “Final Parcel E Nonstandard Data Gaps Investigation,  
Wetlands Delineation and Function and Values Assessment, Parcel B and E, 
Hunters Point Shipyard, San Francisco, California.” August 14. 

 

 

The following bullet was added to Section 2.2, page 2-3: 

 1999-2000 – Removal Actions were conducted at IR-06 and IR-25 for 
the purpose of excavating the soil called for by the 1997 ROD when 
these IRs were part of Parcel B. (IT Corp 2000) 

The following reference was added to the reference section in conjunction with 
the above-added bullet: 

IT CORP. 2000. “Post-Construction Report, Hunters Point Shipyard, San 
Francisco, California.” March 1. 

The following bulleted item was added to Section 2.3, page 2-7, as the last 
bullet regarding Parcel G: 

 2008: The following radiological removal actions have been completed 
as of June 18, 2008 on Parcel G (BCT Meeting 2008): 

 Completed 14,401 linear feet (LF) of trench excavations, 
of which 1,468 LF was previously unidentified 

 Excavated 32,564 cubic yards (CY) of soil, of which 
3,2450 CY was put in containers for disposal as low-
level radioactive waste 

 Thirty-one (31) survey units developed, 18 have been 
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Section 2.4 (Parcel E) should include the standard data gaps 
investigation conducted in the interior areas. In addition, the wetlands 
delineation, and functions and values assessment (2001-2002) should 
be included. 

 

 

 

 

The bullet covering the "Landfill and Soil Data Gaps Investigations, 
Wetlands Delineation" in Section 2.5 (Parcel E-2) should be expanded to 
specify all of the nonstandard data gap investigations, including the 
landfill gas characterization (2002), landfill lateral extent evaluation 
(2002), landfill liquefaction potential (2002-2004), wetlands delineation, 

backfilled or approved for backfill 
 Screening of soil continues 
 PG&E completed the removal of power poles and overhead 

lines on "H" Street and deactivated the natural gas line 
 Sewer removals on H Street began June 17, 2008 

The following reference was added to the reference section in conjunction with 
the above-added bullet: 

BCT Meeting. 2008. “Hunters Point Radiological Program Update.” June 
24. 

 

 

Response: the wetlands delineation and functions and values assessment (2001-
2002) was added and responded to in RTC 4 previously. 

 

 

 

 

 

Response: The following bullets were added in Section 2.5, page 2-12: 

 2001-2002: Parcel E Nonstandard Data Gaps Investigation, Wetlands 
Delineation and Function and Values Assessment, Parcel B and E 
(Tetra Tech 2003i). 

 2002: Nonstandard Data Gaps Investigation, Landfill Gas 
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and functions and values assessment (2001-2002). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Sections 2.3, 2.4, and 2.5 (Parcels D, E, and E-2) should include the 
20052007 quarterly groundwater monitoring program sampling. 

 

 

Characterization (Tetra Tech, 2003j) 
 2002:Final Parcel E Nonstandard Data Gaps Investigation, 

Landfill Lateral Extent Evaluation (Tetra Tech b, 2004c) 
 2002:Final Parcel E Nonstandard Data Gaps Investigation, 

Landfill Liquefaction Potential (Tetra Tech and ITSI, 2004) 

The following references were added to the reference section in connection with 
the above bulleted items: 

Tetra Tech. 2003j. "Final Parcel E Nonstandard Data Gaps Investigation, 
Landfill Gas Characterization, Hunters Point Shipyard, San Francisco, 
California." December 23. 

 

Tetra Tech 2004c. "Final Parcel E Nonstandard Data Gaps Investigation, 
Landfill Lateral Extent Evaluation, Hunters Point Shipyard, San Francisco, 
California." October 29. 

Tetra Tech and ITSI. 2004. “Final Parcel E Nonstandard Data Gaps 
Investigation, Landfill Liquefaction Potential” August 13. 

 

Response: The fifth bullet in Section 2.3, page 2-7 addresses briefly the 
groundwater sampling. The date at the beginning of the bullet was changed 
from “2007” to “2005-2007”. 

The last bullet in Section 2.4. Page 2-11 addresses briefly the groundwater 
sampling.  This bullet was revised to read as follows: 

 “2004-2007:  Groundwater sampling under the basewide 
groundwater monitoring program began in June 2004 and has been 
conducted on a quarterly basis.  The two areas of concern in Parcel 
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Sect ions 2 .4 and 2 .5 (Parcels  E and E-2)  should include 
the MechanoChemical Destruction Supplemental Treatability Study 
conducted on Polychlorinated Biphenyl (PCB) Hot Spot soils. 

 

 

 

 

 

 

E include the Northwest Bay Fill Area (NBFA), and Former Oil 
Reclamation Ponds Area (ORPA).  Water quality criteria were 
exceeded in NBFA wells in one or both of the two most recent 
reported events (second and third quarters of 2008) for the following 
analytes: barium; copper; nickel; selenium; vinyl chloride; and zinc.  
Water quality criteria were exceeded in ORPA wells in one or both 
of the two most recent reported events (second and third quarters of 
2007) for the following analytes: antimony; arsenic; barium; 
benzene; copper; nickel; p-dioxane; selenium; thalium; and vinyl 
chloride (CE2-Kleinfelder, 2007i).” 

See also changes to Section 2.5, page 2-14 regarding the groundwater 
monitoring, first bullet. 

Response: The following bulleted paragraph was added to Section 2.4, page 2-
11 and to Section 2.5, page 2-14, as a last bullet: 

 2007 - A work plan for performing a supplemental treatability study 
to evaluate mechanochemical destruction (MCD) of PCB-
contaminated soil and sediments was prepared.  The underlying 
principal of MCD is the destruction organic compounds in a soil 
matrix by the application of mechanical energy through grinding of 
the soil matrix (Shaw Environmental Inc.  2007b). 

The following reference was added to the reference section in connection to the 
above bulleted item: 

Shaw Environmental, Inc. 2007b. “Final Workplan MechanoChemical 
Destruction Supplemental Treatability Study, PCB Hot Spot – Soil Stockpiles, 
Hunters Point Shipyard, San Francisco, California.” September 5. 
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There were surveys, decontamination, and removal of industrial 
process equipment; waste consolidation and removal; cleaning of dip 
tanks, sumps, batch tanks, and aboveground storage tanks; and asbestos 
removals in Parcels B, C, D, E buildings conducted between 2002 and 
2004 that should be discussed. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Response: An additional  bullet was added to Section 4.3 (it is now Section 
3.3), page 3-4, as follows: 

 2003-2004: The Navy conducted an HPS-wide action in 2003 and 
2004 to address aboveground issues identified previously at 
buildings and in the vicinity of buildings, including removal of 
waste material, decontamination or removal of equipment and 
structures, and abatement of friable, accessible, and damaged 
asbestos-containing materials. The primary objective of this action 
was to address potential environmental issues associated with the 
industrial use of buildings that could affect the planned transfer of the 
property to the City and County of San Francisco (TtFW 2004). 

The following reference was added to the reference section in connection with 
the above bulleted item: 

Tetra Tech FW, Inc. 2004. “Draft Final Post Construction Report, Hunters Point 
Shipyard, San Francisco, California.” July 9. 

An additional bullet was added to Section 2.2, page 2-3, as follows: 

 2002 – 2004: From 2002 through 2004, the Navy completed 
activities to consolidate and remove waste throughout Parcel C.  
Industrial process equipment was decontaminated, sumps cleaned, 
and waste consolidated, including removal of waste material stored 
in or near buildings and removal or encapsulation of asbestos-
containing material (Tetra Tech FW, Inc. 2004). 

An additional  bullet was added to Section 2.3, page 2-6, as follows: 

 2002-2003: From April 2002 to June 2003, decontamination 
and waste consolidation and disposal activities were conducted. 
Decontamination and waste consolidation and disposal activities 
included: encapsulating or removing asbestos-containing material; 
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Section 2.6 (Parcel F) should include the preliminary field test and field 
demonstration of activated carbon mixing and in-situ stabilization of PCBs in 
sediment. 

 

 

 

 

 

removing and disposing of structural materials, paint booths, and 
numerous abandoned waste items; removing and disposing of hoods, 
vents, and ducts associated with industrial processes; removing or 
disabling existing aboveground storage tanks; and cleaning industrial 
process-related sumps, vaults, trenches, and equipment foundations 
(SulTech  2007b). 

An additional  bullet was added to Section 2.4, page 2-10, before the fourth 
bullet as follows: 

 2003-2004: The Navy conducted activities in 2003 and 2004 to 
address aboveground issues identified previously at buildings and in 
the vicinity of buildings, including removal of waste material, 
decontamination or removal of equipment and structures, and 
abatement of friable, accessible, and damaged asbestos-containing 
materials. The primary objective of this action was to address 
potential environmental issues associated with the industrial use of 
buildings that could affect the planned transfer of the property to the 
City and County of San Francisco (TtFW 2004). 

Response: A paragraph was included to address the activated carbon mixing 
and in-situ stabilization of PCBs in sediment, as the paragraph before last, in  
chronological order, in Section 2.6, page 2-16, as follows: 

“2007: With the assistance form the U.S. Navy, in 2006-2007, a preliminary 
treatability study was conducted at the Hunters Point Shipyard tidal mudflat 
in South Basin to assess how activated carbon treatment technology may be 
applied in the field for treatment of PCBs.  The results indicate that after 
seven months of AC-sediment contact in the field, the 28-day PCB 
bioaccumulation for the bent-nosed clam, Macoma nasuta, field deployed to 
this AC-amended sediment was approximately half of the bioaccumulation 
resulting from exposure to untreated sediment (Cho, Y.M. et al 2007).” 
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There was a removal action focusing on stockpiles (soil and other 
materials) in Parcels D, E, and possibly E-2 that should be included. 

 

In relation to the above added paragraph, the following reference was added to 
the reference section: 

“Cho, Y.M. et al. 2007. “Field methods for amending marine sediment with 
activated carbon.” April. 

Response: An additional  bullet was added to Section 2.3, page 2-7, first bullet 
as follows: 

 2003 – 2004: In July 2003, the Navy inventoried all the stockpiles at 
HPS and identified 37 piles located within Parcel D (Tetra Tech and 
ITSI 2005).  In February 2004, nine stockpiles were removed from 
Parcel D as part of a TCRA. 

 

An additional bullet was added to Section 2.4, page 2-10, sixth bullet as follows:

 2003 – 2004: The Navy conducted a field inventory of soil stockpiles 
located throughout HPS in July and August 2003. The inventory 
documented more than 80 stockpiles at Parcel E.  Five stockpiles in 
Parcel E were removed in 2004 (Tetra Tech and ITSI 2005). 

 

5. Section 2.2, Summary of Status of Parcel C, Page 2-3: The Dry 
Dock 4 removal action is discussed twice, once in the third bullet 
(2001) and once in the fifth bullet (2003) on this page. The removal 
action occurred in 2001. However, the water sampling that was done in 
2004 at multiple locations so that the caisson could be opened in 2005 
should be discussed in the text. In addition, debris and a metal tank 
were removed from the Dry Dock. Please consolidate the information in 
the two Dry Dock 4 removal action bullets and include the 2004 water 
sampling and 2005 caisson removal. 

Response:   The dry dock removal action was discussed only once.  The third 
bullet on page 2-3, Section 2.2 was deleted.   
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6. Sections 2.2, 2.3, and 2.4: It is unclear why summaries of 
radionuclides of concern associated with Parcels C, D, and E are not 
included. This information is provided for Parcel E-2 (page 2-11). 
Please provide similar summaries for each of the other parcels. 

 

Response: Section 2.2, Page 2-2, added the following summary of radionuclides 
to the 7th bulleted item to read as follows: 

 Phase V Radiological Investigation (Sections 6 and 8 of the historical 
radiological assessment (Naval Sea Systems Command [NAVSEA] 
2004).  The radionuclides of concern at Parcel C include: cesium-137, 
cobalt-60, plutonium-239, radium-226, strontium-90, thorium-232, and 
potassium-40 (NAVSEA 2004). 

Section 2.3, page 2-5, added the following summary of radionuclides to the 9th 
bulleted item from the top to read as follows: 

 Phase V Radiological Investigation (Sections 6 and 8 of the historical 
radiological assessment (NAVSEA 2004).  The radionuclides of 
concern at Parcel D include: cesium-137, cobalt-60, plutonium-239, 
radium-226, strontium-90, thorium-232, americium-241, uranium -235, 
and tritium (H-3) (NAVSEA 2004). 

Section 2.4, page 2-9, added the following summary of radionuclides to the 10th 
bulleted item from the top to read as follows: 

 Phase V Radiological Investigation (Sections 6 and 8 of the historical 
radiological assessment (NAVSEA 2004).  The radionuclides of 
concern at Parcel E include: cesium-137, cobalt-60, plutonium-239, 
radium-226, strontium-90, americium-241, uranium -235 and tritium 
(H-3) (NAVSEA 2004). 

 



 Page 22 of 46 Response to Comments 
Draft Five-Year Review at Hunters Point Shipyard, San Francisco, California  

RESPONSE TO COMMENTS ON  
THE DRAFT SECOND FIVE-YEAR REVIEW OF REMEDIAL ACTIONS AT HUNTERS POINT SHIPYARD (HPS), SAN 

FRANCISCO, CALIFORNIA 
29 August 2008 

CONTRACT NUMBER: N68711-05-G-7417 

TASK NUMBER: 0004  

7. Section 2.3, Summary Status of Parcel D, Page 2-6: The final status 
surveys that have been performed for Buildings 819 and 813 in Parcel 
D should be included. In addition, there has been ongoing work in some 
of the buildings and several buildings have been demolished as part of the 
radiological removal actions. Please include these activities. 

 

Response: A short bullet was included in Section 3.3, page 2-7, as follows: 

“2008: Buildings 813 and 819 have been surveyed for release from radiological 
control pending regulatory approval (TtECI 2008a).”  

8. Section 2.4, Summary Status of Parcel E, Page 2-8: The sixth bullet on 
Page 2-8, which discusses the PCB Hot Spot Removal Action, should 
include the other 108 drums (i.e., other than the 2 drums that 
contained mixed waste) and 537 miscellaneous containers and 
bottles of laboratory waste. 

Also, it is unclear why the seventh bullet includes a Parcel E-2 
removal action. In addition, please revise the seventh bullet to include 
only the Metal Debris Reef portion of the removal action, since this 
occurred in Parcel E. 

 

 

Response: The bulleted item of Section 2.4, page 2-10 was changed to add the 
requested drums and containers to read as follows: 

 2005: A TCRA was performed to excavate petroleum, PCB, and 
radiological-impacted soils at hot spots across Parcels E and E-2.  
Approximately 65,200 tons of PCB-contaminated soil and debris were 
removed for disposal (Tetra Tech EC, Inc. [TtECI] 2007a).  The debris 
removed included low-level radioactive waste consisting of 533 cy of 
soil and firebrick, 78 cy of metal debris, 19 pieces of debris, and two 
low-level mixed waste drums (TtECI 2007a).  Also, 110 drums, 
containing mostly oil and grease, were discovered in the central area of 
the excavation, and 537 small containers and laboratory bottles were 
found within the PCB Hot Spot.  Radiological RAOs were met through 
confirmation sampling, while additional remediation was necessary to 
meet RAOs for PCBs (TtECI 2007a).  

The 8th bullet of Section 2.4, page 2-11 was changed to include only the metal 
debris reef portion of the removal action to read as follows: 

 2005: A TCRA was performed to excavate soil at the Metal Debris 
Reef in Parcel E.  Approximately 11,200 cy of soil, metal slag and 
debris were excavated (TtECI 2007b).   

9. Section 2.5, Summary Status of Parcel E-2, Page 2-10: Information in the 
ninth bullet should be limited to the Metal Slag Area removal action. In 

Response: The 9th bulleted item (page 2-13) was revised to read as follows: 



 Page 23 of 46 Response to Comments 
Draft Five-Year Review at Hunters Point Shipyard, San Francisco, California  

RESPONSE TO COMMENTS ON  
THE DRAFT SECOND FIVE-YEAR REVIEW OF REMEDIAL ACTIONS AT HUNTERS POINT SHIPYARD (HPS), SAN 

FRANCISCO, CALIFORNIA 
29 August 2008 

CONTRACT NUMBER: N68711-05-G-7417 

TASK NUMBER: 0004  
addition, for completeness the five drums found during this removal 
action should be discussed. Please revise the ninth bullet to include only 
information about the Metal Slag Area and discuss the five drums that 
were found in this excavation. 

In addition, it is unclear why the monthly landfill gas monitoring that has 
been conducted since 2004 was not included. Please include a bullet 
summarizing the monthly landfill gas monitoring. 

 

 2005: A TCRA was performed to excavate soil at the Metal Debris 
Reef (Parcel E) and Metal Slag (Parcel E-2) areas.  Approximately 
8,200 cy was removed from the Metal Slag excavation site.   Pathways 
were eliminated by placing a cap of clean soil on each of the areas 
(TtECI 2007a).   

The monthly landfill gas monitoring program was addressed under the ongoing 
monitoring in Section 2,5.  The following language was included: 

The language changed from: 

 “The ongoing monitoring programs at Parcel E-2 include Storm Water 
Discharge Management Program; Landfill Cover Inspection and 
Maintenance Program; Basewide Groundwater Monitoring Program; 
and Landfill Gas Control and Monitoring Program (EERG & Shaw 
2007). 

 2004-2007:  Groundwater sampling under the basewide groundwater 
monitoring program began in June 2004 and has been conducted on a 
quarterly basis.  As for the last available data for this report, of the first 
quarter of 2007, groundwater sampling in Parcels C, D, E, and E-2 
was conducted from February 12 through May 21, 2007. 
Groundwater samples were collected from 172 monitoring wells. 
Water quality criteria exceedances were reported in 68 analyses 
for metals (13 different metals), 74 analyses for VOCs (13 different 
VOCs), and 25 analyses for four other compounds (1,4-dioxane, 
ammonia, cyanide, and PCB-1260).  No water quality 
exceedances were reported for pesticides or SVOCs.  The current 
magnitude and lateral extent of contamination in groundwater are 
generally consistent with previous quarters, with one 
exception: vinyl chloride in RU-05 well IRO6MW40A appears 
to be migrating downgradient (to the north) (CE2-Kleinfelder 



 Page 24 of 46 Response to Comments 
Draft Five-Year Review at Hunters Point Shipyard, San Francisco, California  

RESPONSE TO COMMENTS ON  
THE DRAFT SECOND FIVE-YEAR REVIEW OF REMEDIAL ACTIONS AT HUNTERS POINT SHIPYARD (HPS), SAN 

FRANCISCO, CALIFORNIA 
29 August 2008 

CONTRACT NUMBER: N68711-05-G-7417 

TASK NUMBER: 0004  
2007h).” 

To: 

Ongoing Monitoring Programs: The ongoing monitoring programs at 
Parcel E-2 include: Quarterly Groundwater Monitoring (2004 to present); 
Monthly Gas Monitoring and Control (2004 to present); Storm Water 
Discharge Management (2003 to present); and Landfill Cap Inspection and 
Maintenance (2003 to present):  

 Quarterly Groundwater Monitoring (2004 to present): In June 2004, 
the Navy began quarterly monitoring at Parcel E-2.  A total of 21 A-
aquifer wells and 10 B-aquifer wells were selected for groundwater 
sampling; the purpose of the sampling was to monitor chemicals that 
previously had been detected and to establish a baseline for other 
chemicals and water quality parameters that might be related to 
the landfill (EERG & Shaw 2007).  The primary area of concern in 
Parcel E-2 is the Industrial Landfill Area (ILA).  Water quality criteria 
were exceeded in ILA wells in one or both of the two most recent 
quarterly events (second and third quarter of 2007) for the following 
analytes: 1,1-dichloro ethane (DCA); 1,1-dichloroethene (DCE); 1,4-
dichlorobenzene (1,4-DCB); ammonia; antimony; arsenic; barium, 
benzene, chlorobenzene; total chromium; Cis-1,2-DCE; copper, 
cyanide; Freon 150; mercury; nickel; selenium; trichloroethene (TCE), 
tetrachloroethene; thallium; and vinyl chloride (CE2-Kleinfelder 
2007h).  The radionuclides of concern associated with Parcel E-2 
include cobalt-60, cesium-137, radium-226, and strontium-90.  Onsite 
radiological surveys have been performed since the beginning of 
radiological work at HPS and are ongoing (TtECI  2007d).  

 Monthly Gas Monitoring and Control (2004 to present): Landfill 
gas is being monitored on a monthly basis under the Interim 
Landfill Gas Monitoring and Control Plan to verify that hazardous 
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levels of landfill gas are not migrating beyond the fence line of the 
landfill and onto the University of California, San Francisco 
(UCSF) compound.  In monthly monitoring performed since 
January 2004, all concentrations of monitored analytes were 
below action levels and regulatory requirements identified in the 
Interim Landfill Gas Monitoring and Control Plan. Methane 
concentrations have, in nearly all cases, remained below 
specified regulatory action levels; however, methane 
concentrations in excess of specified regulatory action levels have 
been detected in January 2004 and January 2006. In these instances, 
the Navy has notified the appropriate parties and implemented 
response measures to control landfill gas at the fence line of the 
landfill and at the GMPs located on the UCSF property (EERG & 
Shaw 2007). 

 Storm Water Discharge Management (2003 to present):  The 
Parcel E-2 storm water program involves quarterly non-storm 
water discharge visual observations, storm water sampling and 
analysis, monthly storm water discharge visual observations, and an 
annual comprehensive site compliance evaluation (EERG & Shaw 
2007). 

 Landfill Cap Inspection and Maintenance (2003 to present): The 
operation and maintenance (O&M) plan addresses and provides 
guidance for inspecting and reporting activities that are required to 
ensure the integrity of the landfill cap. It contains requirements that 
facilitate and support implementation of the O&M plan. Also included 
in the O&M plan are emergency response procedures which are to be 
followed in the event of flood, major storm event, earthquake, or fire 
(EERG & Shaw 2007). 
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10. Section 3.3, Document Review and Section 3.4, Data Review, Page 3-2: 
The last sentence of Section 3.3 states that "Parcel B remedial activities are 
summarized as part of Section 4" but under Subsection 3.4.2, 
Groundwater, numerous bulleted items provide well-specific 
contaminant information about Parcel B wells that have not yet been 
described. Please consider placing Section 4, Parcel B Overview 
immediately after Section 2, Overview of Hunters Point Shipyard and 
Other Parcels, so that the reader will have read about Parcel B prior to 
reading about well-specific contaminant information in Parcel B wells. 

 

Response: Section 4 was named Section 3 and was placed immediately after 
Section 2. 

  

11. Section 4.2, Land and Resource Use, Page 4-1: The last sentence of the 
first paragraph states, "Other significant activities at Parcel B included 
potential disposal of decontamination materials from ships used during 
nuclear weapons testing in 1946 and 1947 that were decontaminated at 
the shipyard," but IR07 and IR18 were filled beginning in the 1950s, so 
it is unlikely that this material was disposed in Parcel B. Please delete 
the quoted sentence. 

Response: It is now Section 3.2 page 3-1.  As requested, the following sentence 
was deleted: 

“Other significant activities at Parcel B included potential disposal of 
decontamination materials from ships used during nuclear weapons testing in 
1946 and 1947 that were decontaminated at the shipyard.” 

12.    Section 4.2, Land and Resource Use, Page 4-1: The second 
paragraph describes both the chronology of the creation of dry land 
and various uses, but the first two sentences describe what 
happened between the 1940s to the 1960s; the next sentence 
describes what happened between 1867 and 1940, and the last 
three sentences describe what happened between 1974 and 1976. 
The text should also specifically discuss the filling of IR 07 and 
IR18; filling of this area began in the 1950s. Please re-order the 
six sentences of the second paragraph into chronological order 

Response: It is now Section 3.2 page 3-1. The second paragraph of Section 3.2, 
Land and Resource Use, page 3-1 was reorganized and re-written to include the 
activities of filling at IR 07 and IR 18, to read as follows: 

“HPS operated as a commercial dry dock facility from about 1867 until 1940 
when the Navy acquired title to the land and began developing it for various 
naval shipyard activities.  Approximately 400 acres of the dry land portion of 
HPS was filled to create a level plain from 12 to 15 feet above mean sea level.  
The area was filled in stages beginning in 1940 and completed by the early 
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and include the fill history of IR 07 and IR 18. 

 

1960s.  IR-07/18 was the last area filled within Parcel B.  After 1948, IR-
07/18 area was filled with soil, rock, and construction debris.  By 1963, IR-
07/18 was almost completely filled (Tetra Tech 2003c). 

From 1945 to 1974, the Navy used the shipyard primarily as a maintenance 
and repair facility.  The Navy also conducted industrial activities at Parcel B, 
such as fuel distribution, sandblasting, painting, machining, acid mixing, and 
metal fabrication.  The Navy discontinued activities at HPS in 1974, and the 
shipyard remained relatively unused until 1976.  

These investigations and surveys of various HPS sites also included: 

 1946 through 1948 Radiological Safety Section and Naval 
Radiological Defense Laboratory (NRDL) decontaminated and 
surveyed OPERATION CROSSROADS ships and HPS berths and dry 
docks. This included areas in Parcel B (NAVSEA, 2004). 

 1955 NRDL surveys to decommission NRDL buildings at HPS 
(NAVSEA, 2004). There are no reports of surveys for Parcel B 
NRDL radiologically-impacted sites. 

 1969 NRDL survey for dis-establishment of NRDL (NAVSEA, 2004). 
There are no reports of surveys for Parcel B NRDL radiologically-
impacted sites. 

In 1976, the Navy leased most of HPS, including all of the area now known as 
Parcel B, to Triple A Machine Shop, Inc. (Triple A).  Triple A operated a 
commercial ship repair facility from July 1976 to June 1986 but did not vacate 
the property until March 1987.  During the lease period, Triple A used dry 
docks, berths, machine shops, power plants, various offices, and warehouses to 
repair commercial and Navy vessels.  Triple A also subleased portions of the 
property to various other businesses. “  
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13.     Section 4.3, History of Contamination, Page 4-4: The 2001-2002 
wetlands delineation and functions and values assessment included 
the Parcel B shoreline. Please include the wetlands delineation and 
function and values assessment. 

 

Response:  This is a part of the first five-year review.   

14.    Section 4.3, History of Contamination, Page 4-4 and 
Section   4.5.2, Parcel B Shoreline Characterization, Page 
4-7: The Parcel B shoreline characterization was conducted in 
2003, not 2004 and the report was finalized in 2004. Please 
include the correct date for the shoreline characterization. 

 

Response: The date at the beginning of Section 4.5.2 (it is now Section 3.5.2, 
page 3-7) was changed from 2004 to 2003. 

15.   Section 4.5.2, Parcel B Shoreline Characterization, Page 4-7: It 
was not possible to collect samples from most of the proposed 
locations at IR 26; only three of ten locations could be sampled so it 
is somewhat misleading to make conclusions about contaminants 
of potential concern (COPCs) at IR 26. Please revise the text to 
include the difficulty obtaining samples at IR 26 to provide a framework 
for the conclusions in the third and fourth bullets. 

Response: It is now Section 3.5.2. The third bulleted item on page 3-7 was 
deleted.  The third bulleted item in Section 3.5.2 was modified to read as 
follows: 

 Many samples at IR-26 were not collected because riprap interfered 
with sample collection (that is, no sediment was present). 
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16.    Section 4.5.6, Quarterly Groundwater Monitoring, Page 
4-9: The discussion of mercury in groundwater should include 
monitoring well IR26MW49A, where mercury has also been 
detected above the proposed trigger level for mercury. Please 
revise the text to include trigger level exceedances in 
IR26MW49A. 

In addition, copper has been detected above trigger levels in 
IR07MW19A, IR07MW20A1, IR07MWS-2, and 
IR26MW47A. Please include these exceedances in the 
discussion in this section. 

Also, the discussion of volatile organic compounds (VOCs) 
in the fourth complete paragraph should be updated to include 
2006 through first quarter 2008 data (Note that first quarter 
2008 data is referenced on Page 5-7). In 2007, VOC 
concentrations increased in several wells in IR-10. Please update 
the fourth paragraph to include VOC trends through first quarter 
2008. 

 Response: It is section 3.5.6 now.  Please see the new updated 
groundwater bullets on page 3-10. 

 

17. Section 5.1.2, Responses and Rationale to the Technical 
Assessment Questions, Question B: Are the Exposure 
Assumptions, Toxicity Data, Cleanup Levels, and RAOs 
Used at the Time of Remedy Selection Still Valid? Page 5-4: It is 
somewhat misleading to simply list "The presence of methane and 
mercury," because the need for excavation to remove mercury 
contaminated soils was determined from the detections of mercury 
above trigger levels in groundwater. Please revise the text to clarify 
the rationale for the mercury excavations. 

 

Response: The second bulleted item on page 5-4 was broken into two bullets to 
read as follows: 

  The need for excavation to remove mercury-contaminated soils, as 
determined from the detections of mercury above trigger levels in 
groundwater. 

 The presence of methane in the soil. 
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18. Section 5.2.1, Description and Status of the Groundwater RA Specified 
in the ROD, Remedy Implementation, Page 5-6: Since most of the storm 
drains have been removed under the radiological time-critical removal 
action (TCRA), it appears that lining storm drains has been superseded. 
Please discuss the implications of the radiological storm drain and 
sanitary sewer TCRA for the original remedy. 

 

Response:  A phrase was added to the end of the first  paragraph on page 5-6, 
under the heading “Remedy Implementation” to read as follows: 

“Furthermore, the storm drains have been or will be removed under ongoing 
radiological storm drain and sanitary sewer line TCRA.  Therefore, the lining of 
the storm drains is superseded by the TCRA storm drain and sewer line removal 
actions. 

19. Table 3, Summary of Parcel B Soil Contamination: It is unclear why the 
Status of the Remedial Action Excavations is "Initiated, not yet reported" 
or "Initiated, under review" for many IR sites. The second Construction 
Summary Report was issued in 2004. Please revise the table to be 
consistent with the current status of the excavations. 

Response: Table 3 was deleted since it is similar to Table 6.  Table 6 was 
updated and is similar to Table 2-4 of the final TMSRA for Parcel B. (please see 
the newly numbered Table 5). 

20.  Table 6, Summary of Chemicals Remaining in Soil at Parcel B: 
Pesticides were risk drivers in some areas, but pesticides are not listed 
as chemicals of concern. Please revise the table to include pesticides 

Response:  It is Table 5 now.  Pesticides were added to the following rows in 
Table 6:  

o IR-07 
o IR-18 
o IR-23 
o IR-26 

MINOR COMMENTS 

1. Executive Summary, Page iv: The term "Redevelopment Block" 
should be defined since it is not commonly used. Please provide a 
brief definition of the term "Redevelopment Block" when it is first used 
in the Executive Summary and in the main body of the text. 

 

 

Response: The following statement was included after the first appearance of 
the word “Redevelopment Block” in the executive summary and in the body of 
the report.   

“Redevelopment blocks were created to facilitate the designation of use for each 
area at Hunters Points Shipyard; such as mixed use, open space, and research 
and development.  Redevelopment blocks are based on “Hunters Point Shipyard 
Redevelopment Plan” San Francisco Redevelopment Agency, July 14, 1997.” 
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2. Section 4.5.7, Radiological Contamination Removal Actions, Page 4-
10: The fourth sentence of the second paragraph refers to two former 
sites, Buildings 142 and 157; please indicate the locations of these 
former buildings on a figure. 

 

Response: We have indicated the location of former Buildings 142 and 157 on 
Figure 3, titled “ Parcel B Installation Restoration and Site Inspection Sites” 

3. Section 8.1, Protectiveness Statement for Parcel Soil and 
Radiological Contamination Remedy, Page 8-1 and Section 8.1, 
Protectiveness Statement for Parcel B Groundwater Remedy, Pages 
8-1 and 8-2: As per the Exhibit 3-3 in the U.S. EPA Comprehensive Five-
Year Review Guidance, EPA-540-R-01-007 dated June 2001 (the Five-
Year Review Guidance) please include the protectiveness statements 
from the first five-year review. 

 

Response: The protectiveness statements from the first five-year review were 
included.  Section 8.1 reads as follows: 

Protectiveness Statement for Parcel B Soil for the First Five-Year Review 

The soil remedy at Parcel B is currently protective of human health and the 
environment because exposure pathways that could result in unacceptable risks 
are being controlled through extensive soil excavation and the use of fencing, 
locked gates, warning signs, and secured buildings that limit access to remaining 
contaminated areas.  New information became available after the RA was 
implemented, which indicates that, for the soil remedy to be protective in the 
long term, the HHRA needs to be updated using new toxicological data and 
methodologies, potential ecological risks to aquatic receptors should be 
evaluated, and the selected remedy needs to be modified to address remaining 
areas of contamination.  A ROD amendment is planned to ensure that the final 
soil remedy implemented at Parcel B will be protective of human health and the 
environment in the long term. 

Protectiveness Statement for Parcel B Soil and Radiological Contamination 
Remedy for the Second Five-Year Review 

The soil remedy selected in the 1997 ROD at Parcel B is still protective of 
human health and the environment.  Exposure pathways that could result in 
unacceptable risks are still being controlled through contaminated soil 
excavation and disposal, the use of fencing, locked gates, warning signs, and 
secured buildings that limit access to remaining contaminated areas.  However, 
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updated information about the site that became available during the remedial 
action indicates that modifications to selected soil and groundwater remedies 
should be considered to ensure long-term protectiveness.  Updated information 
includes items such as the ubiquitous nature of metals in soil across Parcel B, 
the presence of methane and mercury, the findings of a SLERA, and findings 
from removal actions to address radiological contaminants.   

In the last 5 years, the Navy responded to the remedy concerns expressed in the 
first five-year review in terms of the long-term protectiveness of the soil 
remedy.  The TMSRA included a human health risk assessment (HHRA) and 
revised remedial alternatives for the soil.  The draft PP identified the most 
viable soil alternative, including excavation, disposal, covers, soil vapor 
extraction, ICs, and shoreline revetment.  The revised remedial alternative has 
been designed to be protective of human health and the environment in the short 
and long term.  Once the PP is finalized, the revised remedial alternative will be 
incorporated as an amendment in the ROD.  After implementing the proposed 
remedial action at Parcel B, further evaluation of its effectiveness will be 
conducted in the subsequent five-year review report. 

The proposed radiological remedy for Parcel B has been designed to be 
protective of human health and the environment.  Such a remedy would achieve 
RAOs by surveying radiologically impacted buildings and former building sites 
for unrestricted reuse.  Among the measures taken, decontamination would be 
performed and buildings would be dismantled if necessary.  Once the proposed 
alternative for radiological contamination has been incorporated into the 
amended ROD and implemented across Parcel B, its protectiveness will be 
further evaluated as part of the next 5-year review.   

The protectiveness statement for Groundwater from the first five-year 
review was included.  Section 8.2 reads as follows: 
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Protectiveness Statement for Parcel B Groundwater for the First Five-Year 
Review 

The groundwater remedy at Parcel B is currently (2003) protective of human 
health and the environment because the RAMP safeguards aquatic life in the 
Bay and addresses potential risk to future occupants of Parcel B buildings.  New 
information became available after the remedial action was implemented, which 
indicates that, for the groundwater remedy to be protective in the long-term, the 
HHRA and groundwater trigger levels need to be updated, potential ecological 
risk to aquatic receptors should be evaluated, the selected remedy needs to be 
modified to address VOC contamination, a POC well and other characterization 
wells need to be installed at IR-07, and appropriate responses to incidences 
where trigger levels are exceeded must continue to be implemented. 

Protectiveness Statement for Parcel B Groundwater for the Second Five-
Year Review 

The groundwater remedy at Parcel B selected in the 1997 ROD is not currently 
(2008) protective of human health and the environment due to the following 
facts: (1) The remedy would not be considered protective of VOCs in 
groundwater that pose an unacceptable risk from vapor intrusion into buildings; 
(2) The remedy includes only groundwater monitoring and does not contain any 
treatment component and, therefore, would rank as poor for reduction of toxicity 
and mobility.  New information became available after the remedial action was 
implemented, which indicates that, for the groundwater remedy to be protective 
in the long-term, the HHRA and groundwater trigger levels need to be updated; 
potential ecological risk to aquatic receptors should be evaluated; the selected 
remedy needs to be modified to address VOC contamination; a point-of-
compliance well and other characterization wells need to be installed at IR-07; 
implementing a flexible groundwater monitoring plan to include ROCs; and 
appropriate responses to incidences where trigger levels are exceeded must 
continue to be implemented. 
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In the last 5 years, the Navy responded to the remedy concerns expressed in the 
first 5-year review in terms of the long-term protectiveness of the groundwater 
remedy.  The TMSRA included an HHRA and a SLERA and revised remedial 
alternatives for the groundwater.  The draft PP identified the most viable 
groundwater alternative, including in situ treatment, groundwater monitoring, 
and ICs.  The revised remedial alternative was designed to be protective of 
human health and the environment in both the short term and long term.  Once 
the PP is finalized, the revised remedial alternative will be incorporated into the 
amended ROD.  After implementing the revised remedial alternative at Parcel 
B, further evaluation of its effectiveness will be completed in the subsequent 5-
year review report. 

 

4. Table 4, History of Investigations since ROD: Please add the Final 
Parcel B Technical Memorandum in Support of a Record of Decision 
Amendment Radiological Addendum to the table. 

 

Response: The Final Parcel B Technical Memorandum in Support of a Record 
of Decision Amendment (TMSRA) Radiological Addendum was added to 
Table 4 (it is Table 3 now) at the end of the Table.  Also, the revised proposed 
plan was listed after the TMSRA Radiological Addendum. 

5. Table 9, Remediation Goals for Chemical of Concern in Soil: Please 
add an "s" to Chemical. Also, please add a bold line between the 
Industrial and Construction Worker exposure scenario entries. 

 

 

 

 

Response: An “s” was added to the word chemical for the heading of Table 9 (it 
is Table 8 now) 

Also, a line to separates the “Industrial” and “Construction Worker” on the last 
page of the table was added. 
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Responses to Amy Brownell of San Francisco Department of Public Health 

General: 

This document has numerous typos and sentences that need to be reworded and/or 
have words missing. Please conduct adequate technical edit. A few examples 
include Section 4.3, 42 years should read 24 years, p. 4-5 1st paragraph 
reword 2nd sentence; Section 2.5 p 2-11, 3rd paragraph reword 1st sentence, 
consistent capitalization of "buildings", "quarter" and "parcel", 10th bullet 
on page 2-10 reverse phrases in last sentence, fix first bullet p 3-3, consistent 
document references, etc. 

The Parcel B Revised Proposed Plan has been published and the Five Year Review 
needs to reflect the current status and content of the Proposed Plan. 

 

Response: The document went through further technical and editorial review.  
Section 4.3, page 4-3 (it is Section 3-3, Page 3-3 now); first paragraph was 
changed as follows:  The Navy identifies, evaluates, and addresses past 
hazardous waste sites at HPS as part of the IR Program.  From 1945 through 
1987, contaminant releases occurred during site operation under the Navy and 
Triple A; however, specific dates of releases are not known.  Contaminant 
releases have been evidenced by a variety of organic and inorganic chemicals 
that have been discovered in soil and groundwater at levels exceeding cleanup 
goals and trigger levels established in the Parcel B ROD (Navy 1997b).  The 
chronology of CERCLA-related events at Parcel B (Table 2) is as follows:”   

 

Page 4-5 (it is page 3-5 now), the first paragraph starting with the word 
Petroleum, second sentence was deleted due to its redundancy in light of the 
recent radiological investigations at the HPS and its mention in the first five-
year review report.  The following statement was deleted: 

“In addition, radioactive material has been investigated at Parcel B since 1946 
and most recently have occurred in a four-phase process from 1991 through 
1999.  Results from the phased processes indicate that radioactive materials are 
not a significant concern at Parcel B (Tetra Tech 2003h). “ 

Section 2.5 page 2-15, 3rd paragraph, the mentioned sentence was revised  

From: 

“A Remedial Investigation (RI)/Feasibility Study (FS) for Parcel E-2 (ERRG & 
Shaw 2007) and a Radiological Addendum to the RI/FS study was also 
completed (TtECI 2007d) identified remedial alternatives for Parcel E-2.  These 
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alternatives include the following:” 

To:  

“A remedial investigation (RI)/feasibility study (FS) for Parcel E-2 (ERRG & 
Shaw 2007) and a radiological addendum to the RI/FS (TtECI 2007d) were 
completed.  These documents identified remedial alternatives for Parcel E-2.  
These alternatives include the following:” 

 

Regarding the 10th bullet on page 2-13, the following bulleted item was 
revised: 

From: 

“2005-2006: A Polychlorinated Biphenyl Hot Spot Removal Action, 
removed 44,500 cubic yards of contaminated soil, including 432 cubic yards of 
radiologically impacted material.  Excavated material was disposed of off-site 
from this area in the southeast portion of Parcel E-2.” 

To: 

“2005-2006: The southeast portion of Parcel E-2 was excavated and the 
excavated material was disposed of off site.  Under a Polychlorinated Biphenyl 
(PCB) Hot Spot Removal Action, 44,500 cubic yards of contaminated soil, 
including 432 cubic yards of radiologically impacted material, were removed.“  

 

FIGURES 

Figure 2 - Label Former Parcel A and revise Parcel D boundaries to show D-2, 
G, Utility corridors, etc.  

 

Response:  Figure 2 was updated to reflect the changes in Parcel D boundaries 
and its split to other parcels. 
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Figure 7 - Figure 7 which shows the boundaries of the ARIC for 
IR7/18 implies that the entire area of IR7/18 will need the proposed 
radiological restrictions. The extent of proposed restriction is not 
supported by the historical information. The boundaries of IR7/18 
were originally drawn because of historical uses (including a 
paint shop) unrelated to suspected radiological contamination. 
The suspicions about radiological contamination in the area were 
not identified until the publication of the HRA – long after the 
IR7/18 boundary had been drawn. It was convenient to refer to the 
whole area when discussing the radiological concerns because detailed 
research had not been performed to identify the area within IR7/18 
that actually contained possible radiological contamination – which 
may or may not exist. The Navy has since performed research into the 
extent of the debris fill in the IR7/18 area. The debris fill may contain 
possible radiological contamination, but the Navy's research 
indicates that the fill does not extend all the way to the boundaries of 
the IR7/18 area. We request that the Navy propose boundaries for the 
extent of the radiological restricted area that are limited to the areas 
supported by the historical information and not overly restrict land 
where it is not warranted. Specifically, we request that all 
references to the proposed radiological restriction in IR7/18 be 
changed to "a portion of IR7/18" and that a footnote should be 
added to Figure 7 that clearly states that the final boundaries will 
be decided as part of the Radiological Remedial Design. 

 

Response:  The HRA is the source document for the definition of areas that are 
radiologically impacted.  The HRA considered all of IR Site 7 and 18 to be 
radiologically impacted as the boundaries of the IR sites were consistent with 
the boundaries of the fill areas.  To address various concerns of regulatory 
agencies and the city, the Navy is reviewing the history of the Parcel B fill area 
to confirm the fill area boundaries that could be considered radiologically 
impacted.  The Navy will provide the results of this review to the regulatory 
agencies to discuss the determination of the boundaries of radiologically 
impacted areas in comparison to the boundaries of the area requiring 
institutional controls (ARIC) at IR Sites 7 and 18.  

 

Figure 7 was not changed in response to this comment. 
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Figure 7 illustrates that "Restrictions Related to VOC Vapors" 
includes all of Parcel B except Redevelopment Block 4. We think this 
is a misrepresentation of the current state of knowledge about the 
ARIC for VOC vapors and unnecessarily restricts Parcel B. Our request is 
to phrase the restriction as "Actual area will include all areas of the 
parcel with soil gas levels above the remediation goals" and remove the 
blue highlight from Figure 7. The soil gas surveys will be performed in 
areas where past uses and data suggest possible concerns regarding soil 
gas and establishment of the soil gas remediation goals will be done 
in the future. However, based on the current knowledge of the site 
we are certain that there are many areas where no soil gas sampling 
will be required and there will be no requirement for a VOC 
restriction. 

 

Response:  The ARIC for vapor intrusion may be modified as remediation is 
completed or in response to further sampling and analysis that establishes that 
areas now in the ARIC do not pose unacceptable potential exposure risk to 
volatile organic compound (VOC) vapors.  The initial ARIC is proposed to 
include the entire parcel (except Redevelopment Block 4) because existing data 
for soil gas are insufficient to further reduce the size of the ARIC. 

 

Figure 7 was not changed in response to this comment. 

Indicate pump shaft below Building 140 will have radiological restrictions. 

 

Response:  The figure was changed as requested.  Please see the footnote 
regarding Building 140 in Figure 7. 

SECTION 2.0 OVERVIEW OF HUNTERS POINT SHIPYARD AND 
OTHER PARCELS 

General Comment: Be consistent in format of summaries for each 
parcel. State previous investigations, interim removal actions, ongoing 
monitoring, COCs and preferred alternatives, if available. 

Response:  The introductory paragraphs for each parcel in Section 2 were 
revised to be consistent.  Please see the response to EPA Comment Number 3.  

Section 2.3 Summary Status of Parcel D Response:  See the revised section on groundwater monitoring in Section 2.4, 
page 2-11; the last bullet reads as follows:  
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Give appropriate range of years for groundwater monitoring. 

 

2004-2007:  Groundwater sampling under the basewide groundwater 
monitoring program began in June 2004 and has been conducted on a quarterly 
basis.  The two areas of concern in Parcel E include the Northwest Bay Fill Area 
(NBFA), and Former Oil Reclamation Ponds Area (ORPA).  Water quality 
criteria were exceeded in NBFA wells in one or both of the two most recent 
reported events (second and third quarters of 2008) for the following analytes: 
barium, copper, nickel, selenium, vinyl chloride, and zinc.  Water quality 
criteria were exceeded in ORPA wells in one or both of the two most recent 
reported events (second and third quarters of 2008) for the following analytes: 
antimony, arsenic, barium, benzene, copper, nickel, p-dioxane, selenium, 
thalium, and vinyl chloride (CE2-Kleinfelder 2007i) 

Section 2.5 Summary Status of Parcel E-2 

Mention recent Parcel E-2 Data Gaps Investigation. 

First bullet top of page 2-11 is describing ongoing 
monitoring not interim removal actions. Split into 
separate section and give status of landfill gas 
monitoring results. 

 

Response: 

The E-2 Data Gaps Investigation is ongoing and therefore will be included in 
the next 5-Year Review.  This 5-Year Review included documents dated up 
through June 2008.   

A heading reading “Ongoing Monitoring Programs” was added before the first 
bullet on page 2-11. 

Landfill gas monitoring results were added under this heading.. 

This was addressed under RTC number 9 of Mr. Mark Ripperda’s comments. 

 

SECTION 3.0- FIVE-YEAR REVIEW PROCESS 

 Are Figures 3 and 4 referenced? 

 

 

Response: Figure 3 was referenced in the third paragraph of Section 2.0, page 
2-1.  Figure 4 was referenced in the first paragraph of Section 4.0 (Section 3.0 
now), page 4-1 and under the Remedy Implementation heading on page 5-2. 

Response: Soil excavation was covered in Section 4.0 (Section 3.0 now). 
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 Expand soil excavation description 

P 3-3, text description does not match table.  

o Section 3.5 – How can a visual inspection indicate that routine   
sampling has been performed? 

 

o Table 1– numbers in last column to the right "number of consecutive 
rounds below criteria, do not seem to add correctly.  

 

 

 

Response: The statement in Section 3.5, (Section 4.5 now) second paragraph, 
on page 4-3 saying “Most of the wells inspected were properly secured, 
functioning, and appeared to be routinely sampled” was revised to simply read 
“Most of the wells inspected were properly secured.” 

 

 

Response:  Table 1 was revised, and the last column numbers were corrected. 

SECTION 4.0 - PARCEL B OVERVIEW 

Section 4.5.7 Radiological Contamination Removal Actions 
Update status of removal actions 

 

Section 4.5.8 Technical Memorandum in Support of ROD Amendment 

Clearly state COCs 

 

 

 

 

 

Response: TCRA activities are briefly discussed.  These activities are not part 
of the ROD remedial actions. 

 

Response: To refer to COCs , a reference to Table 6 ( it is Table 5 now) was 
made in Section 4.5.8.1 (it is Section 3.5.8.1 now) , under the heading of “Non-
Radiological Evaluation,” at the end of the third sentence to read as follows: 

“For the total risk evaluation, all detected chemicals were included as chemicals 
of potential concern regardless of concentration, except for the essential 
nutrients calcium, magnesium, potassium, and sodium. 
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Paragraph at top of page 4-16 is out of place and seems to belong in Radiological 
Remedial Alternatives Section 

 

Response: The last paragraph on page 4-15 (It is Page 3-17 now) and the 
following two paragraphs meant to discuss the ranking of the remedial 
alternatives for soil, radionuclides, and groundwater, respectively, in the same 
order (Soil Remedial Alternatives, Radiological Remedial Alternatives, and 
Groundwater Remedial Alternatives) are presented previously in this section. 
However, to clarify the last intent of presenting the last three paragraphs of 
Section 4.5.8.4 (it is now Section 3.5.8.4), the following heading was placed 
before the last paragraph on page 3-15 to read as follows: 

TMSRA Remedial Alternatives” 

SECTION 5.0 - TECHNICAL ASSESSMENT OF REMEDIAL ACTIONS 
AT PARCEL B 

General 

Why reference CPOCs (should be COPCs) ? The TMSRA clearly defines 
COCs. 

 

 

 

 

 
Section 5.1.1 Description and Status of the Soil RAs Specified in the ROD 
and ESDs – 1st bullet top of page 5-2, give correct reference to City and County 
of San Francisco Public Health Code Article 31. 

 

 

 

Response: COPCs are identified in the TMSRA as COCs when the chemical-
specific risk exceeds 1E-06 or the noncancer hazard exceeds 1.0.  In some 
places in the report, it is appropriate to reference COCs instead of COPCs.  In 
other locations in the report, we quoted the reference as is. We revised the 
following: 

Page 5-8, First paragraph under Question B heading, last sentence, COPCs was 
be replaced with COCs. 

Page 5-13, Section 5.3.2.5, in first sentence, COPCs was replaced with 
radionuclides of concern (ROCs). 

 

Response: Please note this is a direct quote from the first five year review 
report, which has been reviewed and approved by all parties.  Changing the 
language and reference alters the validity of quoting the reference. 
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Section 5.1.3 Soil Technical Assessment Summary 

Describe assessment and system operation for Soil Vapor Extraction at IR-10. 
State proposed alternative for soil. 

 

 

Section 5.2.1 Description and Status of the Groundwater RA Specified in 
the ROD 

Top of page 5-6 third bullet, reword "future potential degradation of TCE to vinyl 
chloride" to indicate complete dechlorination breakdown process and not 
emphasize or indicate a stall at vinyl chloride, i.e. "future potential 
degradation of TCE to DCE, vinyl chloride, ethene and chloride". 

 

 

Response: This section is a soil technical assessment summary in relation to the 
ROD remedy.  Soil vapor extraction at IR-10 is not part of this discussion. 

 

 

 
Response: This is a direct quote from the first five year review report, which 
has been reviewed and approved by all parties.  Changing the language and 
reference alters the validity of quoting the reference. 

 

Section 5.3.1 Remedial Actions 

Current Status 

Clarify that Radiological TCRA actions continue to date across HPS. 

 

 

Response: A sentence reading “Radiological TCRA actions continue to date 
across HPS” was added after the last sentence on the bottom of Section 5.3.1, 
page 5-11. 

Section 5.3.2 Technical Assessment Question for 
Radiological Contamination Delete sentence in 2nd 

paragraph repeated below. 

Response:  Page 5-11, Section 5.3.2, the 2nd paragraph reading: “This 
alternative has been assessed for the overarching question outlined below.”   
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 Was changed to: 

“The questions and answers below help assess the proposed and preferred 
radiological alternative R-3.” 

 

SECTION 7 REMEDIAL ACTION RECOMMENDATIONS AND 
FOLLOW-UP 

Section 7.1 Soil and Radiological Contamination Remedy 
Recommendations and follow-up Actions 

Last paragraph, 5th sentence, please reword "a two foot layer soil cover to state 
"a soil cover to be developed as part of the radiological remedial design". 

 

 

Response: The last paragraph in section 7.1, page 7-2 was updated to 
correspond to the revised proposed plan, to read as follows: 

“The Navy’s proposed radiological remedial alternative is designed to meet the 
stated objective of long-term protectiveness.  A summary of the alternative (R-
3) is summarized below: 
This alternative would achieve RAOs by surveying radiologically impacted 
buildings and former building sites for unrestricted release. Decontamination 
would be performed and buildings would be dismantled, if necessary.  
Radiologically impacted s torm drain and sani tary sewer l ines  
throughout Parcel  B would be removed and radiologically 
contaminated  pipe and soils would be disposed of off site as low-level 
radioactive waste.  A surface scan would be completed at IR Sites 7 and 18, and 
any radiological anomalies would be removed to a depth of 1 foot (the 
maximum effective depth of the surface scan).  Although there is potential, 
however unlikely, for radiological contamination to exist beyond the depth of 1 
foot, the soil cover would be effective in preventing any unacceptable exposure, 
and additional investigation beyond 1 foot is not proposed.  A demarcation 
layer would be installed on the surveyed soil surface before covers were 
constructed at IR Sites 7 and 18 to mark the boundary between the existing 
surface and the new cover. The survey and removals would occur before any 
covers were installed as part of Alternative S-5.  Groundwater would be 
monitored at IR Sites 7 and 18. The pump shaft beneath Building 140, as 
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shown on Figure 4, would be closed in place with backfilled stone and a 
concrete cap. Buildings, former building sites, and excavated areas would be 
surveyed after cleanup is completed to ensure no residual radioactivity is present 
above the remediation goals.  ICs would be implemented for Building 140 and 
IR Sites 7 and 18 to minimize inadvertent contact with radiologically impacted 
media and ensure radiological controls would be implemented if the remedies 
were not in place. 
Similar to the preferred alternative for soil, some components of this alternative 
are in progress as a TCRA (storm drain and sanitary sewer removals and building 
surveys).  Although the TCRA may not be completed before the amended 
ROD is signed, the Navy anticipates that the TCRA will meet the RAOs 
described in the Revised Proposed Plan (Navy 2008).” 

 

State that soil gas surveys will be performed in areas where past uses and 
data suggest possible concerns regarding soil gas and establishment of the soil 
gas remediation goals will be done in the future. 

 

Response: The following sentence was added on page 7-2,Under the bulleted 
item:  “In addition to the above-mentioned responses to recommendations 
from the first 5-year review, a soil gas survey will be conducted in areas 
where past uses and data suggest possible concerns regarding soil gas for the 
purpose of  establishing soil gas remediation goals.”  

Section 7.2 Groundwater Remedy Recommendations and Follow-up Actions 

Will a revised RAMP be prepared? 

Page 7-3, last bullet, restate last sentence to say "The TMSRA and Proposed Plan 
contain more detailed information on potential ICs". 

Last paragraph, 2nd sentence, mention and reference the TMSRA RA. 

 

Response: The RAMP will be revised once the Amended ROD is finalized.   

 

Response: The last sentence in the last bullet on page 7-4 was changed as 
follows: 

From: 

“The TMSRA contains more detailed information on potential ICs.” 
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 To: 

“The TMSRA and the Revised Proposed Plan contain more detailed information 
on potential ICs.” 

Last paragraph, 2nd sentence, mentions and references the TMSRA RA. 

Response:  The last paragraph, 2nd sentence, page 7-4 was modified as follows: 

From: 

“The groundwater remedy and groundwater monitoring for ROCs are presented 
in the TMSRA.” 

To: 

“The groundwater remedy and groundwater monitoring for ROCs are presented 
in the TMSRA RA and revised proposed plan (TtECI 2008b and Navy 2008).”   

Responses to Monica McEaddy of EPA Headquarter 

Page2-1, Section 2.1 states that because Parcel A was transferred to the city of 
San Francisco, then it should not be discussed in future five year review 
reports.  This isn't quite correct.  Property transfer does not remove a site from 
5-Year Reviews; rather, the test is whether the site is suitable for unrestricted 
use.  Please clarify in this section 
that Parcel A is clean and suitable for unrestricted use, and thus not subject to 
future 5-Year Reviews. 

Response:  The last sentence of the last paragraph of Section 2.1, page 2-1 was 
modified as follows: 

From: 

“Therefore, this parcel will not be covered by future reviews.” 

To: 

“Cleanup at Parcel A is complete.  Parcel A is suitable for unrestricted use, and 
thus not subject to future 5-year reviews.” 
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Section 7, Remedial Actions and Recommendations and Follow-up:  The text 
states that the recommendations are from the previous review and provides the 
Navy response.  Please make it clear in the response which actions have been 
completed, and for those actions that are still pending, please provide a target 
date for when these follow-up actions will be implemented.  Please refer to 
page E-30 in the Comprehensive Five-Year Review Guidance. 

Response:  The first paragraph of Section 7.1 was modified as follows: 

From: 

“The first 5-year review recommended the follow-up actions outlined below 
related to the soil remedy.  The Navy’s response to each recommendation 
through implementation of the TMSRA and PP process is also outlined below.” 

To: 

“The first 5-year review recommended the follow-up actions outlined below 
related to the soil remedy.  Below, the Navy provides its response to each 
recommendation.  Once the 1997 ROD is amended to include the revised PP 
recommendations, the Navy will follow the FFA Schedule in implementing the 
proposed remedial alternatives. 

The first paragraph of Section 7.2, Page 7-2 was modified as follows: 

From: 

“The 5-year review identified the following actions related to the groundwater 
remedy.  Each item below also indicates how these items have been addressed 
by the TMSRA and PP process.” 

To: 

“The first 5-year review recommended the follow-up actions outlined below 
related to the groundwater remedy.  Below, the Navy provides its response to 
each recommendation.  Once the 1997 ROD is amended to include the revised 
PP recommendations, the Navy will follow the FFA schedule in implementing 
the proposed remedial alternatives.” 

 



  

 

Appendix G 

Responses to Regulatory Agency and Public Comments on 
the Draft Final Second 5-Year Review of Remedial Actions 

at Hunters Point Shipyard 

 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION IX 

Keith Forman 
BBC, Hunters Point Shipyard 
Department of the Navy, BRAC 
Program Management Office West 
1455 Frazee Road, Suite 900 
San Diego, CA 92108-4310 

75 Hawthorne Street 
San Francisco, CA 94105 

September 9, 2008 

RE: Draft Final Second Five-Year Review 

Dear Keith: 

EPA has reviewed the Draft Final Second Five-Year Review of Remedial Actions for the 
Hunters Point Shipyard, dated September, 2008. All of our comments on the draft version have 

been adequately addressed and we agree with the Draft Final version progressing to Final. 

Please contact me at 415-972-3028 if you have any questions. 

Sincerely, 

Mark Ripperda 
Remedial Project Manager 
Superfund Division (SFD-8-3) 



From: Erich Simon [mailto:ERSimon@waterboards.ca.gov]
Sent: Wednesday, October 15, 2008 15:50
To: Forman, Keith S CIV OASN (I&E) BRAC PMO West
Cc: Tom Lanphar; Ripperda.Mark@epamail.epa.gov; Urizar, Lara L CTR OASN
(I&E), BRAC PMO West; Amy Brownell; Steve Hall
Subject: No comments on the Draft Final Second Five-Year Review Report

Keith-

We have no further comments on this Draft Final document, so will not be
submitting a comment letter.

-Erich

Erich Simon
San Francisco Bay Water Board
1515 Clay Street, Suite 1400
Oakland, CA 94612
(510)622-2355
(510)622-2458 - fax
email: ersimon@waterboards.ca.gov
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